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SECNAV | NSTRUCTI ON 5000. 2B

From Secretary of the Navy

Subj: | MPLEMENTATI ON OF MANDATCORY PROCEDURES FOR MAJOR AND NON-
MAJOR DEFENSE ACQUI SI TI ON PROGRAMS AND MAJOR AND NON- MAJOR
| NFORMATI ON TECHNOLOGY ACQUI SI TI ON PROGRAMS

Ref : (a) DoD Directive 5000.1, "Defense Acquisition," 15 Mar 96

( NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures for
Maj or Defense Acquisition Progranms (MDAPs) and Maj or
Aut omated I nformation System (MAI'S) Acqui sition
Prograns,” 15 Mar 96 ( NOTAL)

(c) MCO 3900.4D, "Marine Corps ProgramlInitiation and
Oper ational Requirenent Docunents,” 31 Jan 91 (NOTAL)

(d) SECNAVI NST 5400. 15A, "DON Research, Devel opnent and
Acqui sition, and Associated Life Cycle Managenent
Responsibilities,"” 26 May 95 (NOTAL)

(e) SECNAVI NST 5200. 35C, "Departnent of the Navy
Managenent Control Program" 7 Jan 91 (NOTAL)

Encl: (1) Part 1 - Acquisition Managenent Process
(2) Part 2 - Program Definition
(3) Part 3 - Program Structure
(4) Part 4 - Program Design
(5) Part 5 - Program Assessnents and Deci si on Revi ews
(6) Part 6 - Periodic Reporting
(7) Part 7 - Appendices
(8) Part 8 - SECNAVI NST, OPNAVI NST, and MCO Cancel |l ati ons
(9) Part 9 - Table of Contents

1. Purpose. To issue mandatory procedures for Departnent of the
Navy (DON) inplenentation of references (a) and (b) for nmmj or and
non- maj or defense acqui sition prograns and maj or and non-naj or

i nformati on technology (I T) acquisition prograns.

2. Cancellation. SECNAVI NST 5000. 2A, SECNAVI NST 5231. 1C,
SECNAVI NST 5711. 8A, OPNAVI NST 5000. 42D, MCO 5000. 11B, MCO
5000. 22, and MCO P5231.1C, and forns NAVSO 5000/ 116, NAVSO
5000/ 117, and NAVSO 5000/ 118.
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3. Background. This instruction inplenents references (a) and
(b) and replaces the cancel ed instructions of paragraph 2.
Reference (a) is inplenmented by reference (b) through the
establishment of a core of fundanental acquisition nmanagenent
policies and procedures for defense acquisition prograns and IT
acqui sition prograns. Reference (b) conbines the policy and
procedures of Departnent of Defense (DoD) 5000 series and 8120
series directives and instructions. A DoD Deskbook is a
conpani on el ectronic tool which contains mandatory procedures and
di scretionary information such as docunent and report formats,

| essons-1 earned, institutional know edge, and sage advi ce.
Reference (b) requires the DoD Conponents to directly inplenent
the policies and procedures contained therein down to the program
manager (PM and the field activity |level w thout supplenentation
and with m ni nrum DoD Conponent i npl enenting directives,

i nstructions, regul ati ons, nenoranduns, and rel ated issuances.

Ref erence (c) contains the Marine Corps requirenents generation
pr ocedur es.

4. Discussion. Enclosures (1) through (7) provide detailed
mandat ory procedures to inplenent references (a) and (b).

Encl osure (8) lists Secretary of the Navy (SECNAV) acquisition-
rel ated i ssuances; Ofice of the Chief of Naval Operations
(OPNAV) issuances; and Marine Corps Orders (MCGOs) which were
canceled by this instruction and by SECNAVI NST 5000. 2A, OPNAVI NST
5000. 42D, and MCO 5000.22. Enclosure (9) is a Table of Contents.
It should be noted that enclosures (1) through (6) and the
appendi ces, annexes, and sections in enclosure (7) have their own
set of references that are listed on the front page of the
respecti ve encl osure, appendi x, annex, or section.

5. Applicability and Precedence. The provisions of this
instruction apply to all DON organizations, to all acquisition
category (ACAT) acquisition prograns including Naval Intelligence
and Naval Cryptol ogi c acquisitions, abbreviated acquisition
prograns, and non-acqui sition prograns. References (a), (b), and
this instruction take precedence over any issuances conflicting
with them except for the Federal Acquisition Regulation (FAR),

t he Defense Federal Acquisition Regulation Supplenent (DFARS),
and the Navy Acquisition Procedures Supplement (NAPS)

a. The IT provisions of this instruction do not apply to
i nformati on technol ogy that:

(1) Is physically part of, dedicated to, or essential in
real tinme to the m ssion performnce of weapon systens; or

(2) Are I T-rel ated supplies.

b. Policy and procedures for the managenent approval to
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create an I T contract, found in SECNAVNOTE 5231 of 20 Aug 93, are
not covered in this instruction.
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6. Overall Acquisition Process. Wiere no further DON nandatory

i npl ementati on procedures are necessary for ACAT | and | A
prograns and ot her prograns where indicated, the text of
reference (b) is not anplified and therefore stands al one to be
directly inplenented by DON. Were DON nandatory i npl enentation
procedures are necessary, enclosures (1) through (6) of this
instruction follow the "Part" format of, and anplify,

reference (b) for ACAT | and | A prograns. For exanple,

enclosure (1) anplifies Part 1, "Acquisition Managenent Process,"
encl osure (2) anplifies Part 2, "Program Definition," etc. This
instruction also applies to all other DON acquisition and non-
acquisition prograns. Specific OPNAV and Mari ne Corps

i npl ementati on procedures are included in appropriate encl osures
and their appendices. The previous concept of "tailoring-out”
non-statutory m |l estone docunentation content has been repl aced
by the concept of "tailoring-in" the content of the non-statutory
mandatory m |l estone information and the discretionary m |l estone

i nformati on needed by the m | estone decision authority (MDA) to
make an i nformed m | estone deci sion.

7. Responsi bilities

a. The Assistant Secretary of the Navy (Research,
Devel opnment and Acqui sition) ( ASN(RD&A)) is the DON Acquisition
Executive (NAE) responsible for DON acquisition in accordance
wth reference (d).

b. The DON Chief Information Oficer (CIO is responsible
for devel oping and issuing I T managenent policies, architectures
and standards; evaluating the performance of I T prograns on the
basi s of applicable performance neasurenents; and advising the
Secretary of the Navy regarding whether to continue, nodify or
termnate an | T program

c. Chief of Naval Qperations (CNO/Comrandant of the Marine
Corps (CMC) are responsible for the DON s requirenments generation
process, operational test and eval uation, readiness, planning and
programm ng to satisfy operational requirenents, and providing
acquisition logistics support to ASN(RD&A) as well as all the
responsibilities listed in reference (d). CNOand CMC IT
functional area points of contact (POCs), responsible for
initially identifying IT requirenents, are listed in
encl osure (7), appendix Il, annex B, section 7. A periodically
updated list of these functional area POCs is also nmaintained in
the Enterprise Map on the Naval Information Systens Managenent
Center hone page, "http://ww.nisnc.navy.ml." CNO program
sponsors are responsible for identifying naval warfare and IT
program requirements. CNO resource sponsors are responsible for
specific appropriation categories and may al so have dual
responsi bility as program sponsors. Note: \Werever "CNO CMC' is

4
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used throughout this instruction, it should be interpreted to
include ", or designee,"” unless otherw se stated.
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d. The Conmmander, Qperational Test and Eval uation Force
(COMOPTEVFOR) and Director, Marine Corps Operational Test and
Eval uation Activity (MCOTEA) are responsible for independent
operational test and evaluation for the Navy and the Marine
Cor ps, respectively.

e. Program Executive Oficers (PEGCs), Systens Conmand
(SYSCOM Conmanders, and Direct Reporting Program Managers
(DRPMs) are responsible for all responsibilities listed in
reference (d), adm nistering assigned acquisition prograns, and
reporting directly to the NAE for such prograns. PEGs, SYSCOM
Commanders, and DRPMs have authority, responsibility, and
accountability for life cycle managenent of all acquisition
prograns and weapon systens within their cognizance. PEGs,
SYSCOM Commanders, and DRPMs shal |l inpl enent appropriate
managenent controls as required by reference (a) and in
accordance with reference (e) to ensure the policies contained in
this instruction are inplenented to the maxi num extent practical.
SYSCOM Commanders shall al so provide support, as applicable, to
PECs, DRPMs, and PMs. PEGs, SYSCOM Commanders, and DRPMs are
aut hori zed to approve charters for assigned PMs. \When an
of ficial above a PM exercises mlestone decision authority or
direction on programmatters, the decision or direction shall be
docunented with a copy forwarded to the cogni zant PM and CNO CMC
The official shall be held responsible and accountable for the
deci sion or progranmatic direction.

f. The Director, Navy International Prograns Ofice (IPO is
responsi ble for formul ati ng, devel opi ng, and managi ng
international policy and oversight of the DON s international
research, devel opnent, and acquisition (RD&A) security
assi stance, armanents cooperation, and technol ogy transfer
efforts in accordance with reference (d).

g. The Naval Center for Cost Analysis (NCCA) is responsible
for assisting program nmanagers in preparing cost estinmates,
preparing i ndependent cost anal yses when requested by the MA
reviewi ng Contractor Cost Data Reporting (CCDR) plans, and
managi ng the Visibility and Managenent of Operating and Support
Costs (VAMOSC) data base. NCCA serves as the DON nmenber of the
Ofice of the Secretary of Defense Cost Anal ysis I nprovenent
G oup, manages the DON Cost Analysis Intern Program and Cost
Anal yst Trai ning Program and coordi nates the DON Cost Research
Program

h. The Naval Manpower Analysis Center (NAVMAC) is
responsi bl e for assisting PMs and working with project engineers
and designers in preparing initial and foll ow on manpower
requi renents estimates, preparing independent nmanpower i npact
statenents, and review ng contractor devel oped manpower
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estimates. NAVMAC is responsible for representing CNO (N1) in
supporting the PEGCs, SYSCOM Commanders, and DRPMs in providing
assi stance for exploring options that nmaxi m ze use of technol ogy
to reduce manpower, personnel, and training (MPT) requirenents
and |ife cycle cost during initial concept review at the initial
m | estone and t hroughout design and devel opnment. NAVMAC shal
provide the PMwi th subject matter expertise and shall represent
CNO (N1) as the prinmary MPT advisor to the acquisition
coordination teans (ACTs) and the integrated product teans

(1 PTs).

Detailed responsibilities for the foregoing organi zati ons,
including those for IT, are found in enclosures (1) through (7).
| T functional area POCs are listed in enclosure (7), appendix II
annex B, section 7.

8. Action. DON activities shall:

a. Ensure that the policies, procedures, docunentation, and
reports as required by references (a), (b), and this instruction
and its enclosures are foll owed.

b. Review existing guidance and instructions and cancel or
update to conformwi th references (a), (b), and this instruction.

(1) Unless prescribed by statute or specifically
aut hori zed here, the policies and procedures of this instruction
w Il not be supplenented without the prior approval of ASN(RD&A).

(2) Inplenmenting directives, instructions, regulations,
menor anduns, and rel ated i ssuances shall be kept to the m ni num

c. Distribute this instruction to appropriate conmand
personnel .

9. Reports and Form Required periodic reports are listed in
enclosure (6). SF 298 (Rev 2-89), Report Docunent Page, NSN
7540- 01- 280- 5500, is available from General Services

Adm ni stration.

/sl
John H Dalton
Secretary of the Navy
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Part 1
Acqui siti on Managenent Process

Ref erences: (a) DoD Directive 5000.1, "Defense Acquisition,"
15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(c) NAVSO P-35, "DON Publications and Printing
Regul ations,” May 79 ( NOTAL)

(d) OPNAVI NST 5290. 1A, "Naval | magi ng Program
(NAVI MP) Policy and Responsibilities,” 27 Apr 90
( NOTAL)

(e) SECNAVI NST 5420. 188D, "Program Deci sion
Process," 31 Cct 95 (NOTAL)

(f) DoD Directive 8000.1, "Defense Information
Managenment (1M Program" 27 COct 92 (NOTAL)

1.1 Purpose

1.1.1 General Purpose

This part establishes a nodel for nmanagi ng all Depart nment
of the Navy (DON) acquisition prograns, including information
technology (I T) acquisition prograns. | T acquisition prograns
i nclude: automated information system (AlS) prograns and I T
projects such as inplenentation of Electronic Conmerce/El ectronic
Data | nterchange (EC/ ED ), networks, Defense Messaging System
base-1level infrastructure, etc., if not already approved as a
part of a Departnent of Defense (DoD)-w de program The
managenent nodel acknow edges that every acquisition programis
different and the program manager (PM and the m | estone deci sion
authority (MDA) shall structure the programto ensure a | ogical
progression through a series of phases designed to reduce ri sk,
ensure affordability, and provide adequate information for
deci si on-maki ng. See references (a) and (b) for further
i npl enmentation requirenents for all DON prograns.

1.1.2 Specific Application

The acqui sition process defined in this instruction
applies to all DON prograns nanaged by DON organi zati ons,
including activities operating on a reinbursable, non-

appropriated, or cost-recovery basis. It also applies to
prograns funded fromthe Foreign Mlitary Sales Adm nistrative
Fund. | T prograns funded by direct citation of funds from one or

nore Foreign MIlitary Sal es case(s) are exenpt.

Encl osure (1)
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Acqui sition of electronic publishing, printing, and
m cr opubl i shing equi pnent and services which are subject to the
Congressi onal Joint Conmttee on Printing notification
requi renent, shall be managed concurrently under both this
instruction and reference (c). This instruction does not apply
to Visual Information Equi prment (VIE), which includes Interactive
Vi deodi sc Systens which are governed by reference (d).

1.2 Overview of the Acquisition Managenent Process

In accordance with reference (e), acquisition coordination
teans (ACTs) shall be established by the PM (or the Program
Executive Oficer (PEOQ, Systens Command (SYSCOM) Comrander, or
Direct Reporting Program Manager (DRPM if the PM has not yet
been designated) in coordination with the cognizant Deputy
Assi stant Secretary of the Navy (DASN) (Research, Devel opnent and
Acqui sition)(RD&A) for acquisition category (ACAT) IC and |
prograns; ACTs are encouraged for ACAT Ill and IV progranms. The
ACT, which is a DON devel oped concept, in many respects perforns
the sanme roles that the overarching integrated product team
(A PT) and the working-1level integrated product team (W PT)
performfor ACAT ID prograns. The ACT does not replace the need
for a functional integrated product tean(s) (IPT), which is
i ntended to address specific functional issues and which nay be
the only type of team associated with an ACAT Il or |V program
The ACT is a team of stakeholders fromthe acquisition,
requi renents generation, and planni ng, progranmm ng, and budgeting
comunities who represent the MDA's principal advisors for a
given program The ACT wll participate early and continuously
with the PMto devel op and inplenent the acquisition strategy and
resolve issues at the earliest tine and | owest |evel.

At programinitiation, the PMshall propose, and the MDA
shal | approve, the appropriate m |l estones and discretionary
informati on needed in addition to the mandatory information for
each mlestone. Prior to each subsequent m | estone, the PM shal
provide the MDA with the opportunity to review and verify the
information needs for that particular mlestone in view of the
programi s status. For those prograns where an ACT exists, the
ACT shall be used to assist the PMin devel oping the appropriate
m | estones and ml estone information proposal. The PMis
encouraged to use the IPT for this purpose when an ACT does not
exist. See paragraph 1.4 for nore detailed requirenents on the
m | estone and m |l estone information tailoring concept.

See reference (b), paragraph 1.2, for inplenentation
requirenents for all DON prograns.

1.3 Cateqgories of Acquisition Prograns and M| estone Deci Sion
Aut horities

Encl osure (1) 2
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Upon initiation, size, conplexity, and risk shal
generally determ ne the category of an acquisition program The
categories are:

1. ACAT | - WMajor Defense Acquisition Prograns (MDAPS)

2. ACAT A - Major Automated Information System (MAIS)
Acqui sition Prograns

3. ACAT Il - mjor systens

4. ACAT |1l - selected weapon system and | T ACAT
acqui sition prograns

5. ACAT IV - all other weapon systemand | T ACAT
acqui sition prograns that do not neet the criteria of paragraphs
1.3.6.1 or 1.3.6.2

As used in this instruction, a "weapon systenm is an
overarching termthat applies to a host platform (e.g., ship,
aircraft, mssile, weapon), conbat system subsysten(s),
conponent (s), equipnent(s), hardware, firmvare, software, or
item(s) that may collectively or individually be a weapon system
acqui sition program (i.e., all prograns other than informtion
t echnol ogy prograns).

For ACAT prograns that are also joint prograns, see
encl osure (3), paragraph 3.3.5.3, for inplenentation
requirements.

The DON Acquisition Executive (NAE), in consultation with
the DON Chief Information Oficer (ClO, shall resolve any
question of classification of a program or potential program as
a weapon systemor | T program

1.3.1 ACAT |

ACAT | prograns are MDAPs. An MDAP is defined as a
program esti mated by the Under Secretary of Defense (Acquisition
and Technol ogy) (USD(A&T)) to require eventual expenditure for
resear ch, devel opnment, test, and eval uation of nore than $355
mllion (Fiscal Year (FY) 1996 constant dollars) or procurenent
of nmore than $2. 135 billion (FY 1996 constant dollars), or those
ot herwi se designated by the USD(A&T) to be ACAT I. ACAT I
prograns have two sub-categories. The USD(A&T) designates
prograns as ACAT ID or ACAT IC. See reference (b), paragraph
1.3.1, for inplenentation requirenents for DON ACAT | prograns.

1.3.1.1 ACAT I D (Defense Acquisition Board Prograns)

3 Encl osure (1)



SECNAVI NST 5000. 2B
6 Dec 1996

The Under Secretary of Defense (Acquisition and
Technol ogy) (USD(A&T)) is the MDA for ACAT I D prograns.

1.3.1.2 ACAT | C (Conponent Prograns)

The Assistant Secretary of the Navy (Research, Devel opnent
and Acquisition) is designated the MDA for ACAT | C prograns.

Encl osure (1) 4
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1.3.2 ACAT I A

ACAT | A prograns are Major Automated Information Systens
(MAISs). A MASIis estimated by the Assistant Secretary of
Def ense (Command, Control, Communications, and Intelligence)
(ASD(C3l)) to require programcosts for any single year in excess
of $30 mllion (FY 1996 constant dollars), total programcosts in
excess of $120 million (FY 1996 constant dollars), or total life-
cycle costs in excess of $360 mllion (FY 1996 constant doll ars),
or those otherw se designated by the ASD(C3l) to be ACAT IA
ACAT | A prograns have two sub-categories. The ASD(C3I)
desi gnates prograns as ACAT | AM or ACAT I AC. See reference (b),
paragraph 1.3.2, for inplenentation requirenents for DON ACAT | A
progr amns.

1.3.2.1 ACAT | AM (MAL S Revi ew Council Prograns)

The C1Oin the Ofice of the Secretary of Defense
(ASD(C3l)) is the MDA for ACAT | AM prograns.

1.3.2.2 ACAT | AC (Conmponent Prograns)

The ASN(RD&A) or designee is designated the MDA for ACAT
| AC prograns.

1.3.3 ACAT ||

ACAT |l progranms are mgjor system prograns that do not
meet the criteria for an ACAT | program A mgjor systemis
defined as a programestinmated by the Secretary of the Navy, as
del egated to ASN(RD&A), to require eventual expenditure for
research, devel opnent, test, and eval uation of nore than $140
mllion (FY 1996 constant dollars) or procurenent of nore than
$645 million (FY 1996 constant dollars), or those designated by
the Secretary of the Navy, as delegated by this instruction to
ASN(RD&A), to be ACAT I1. ASN(RD&A) shall designate ACAT I
prograns and shall serve as MDA for such prograns. There are no
| T ACAT Il prograns. See reference (b), paragraph 1.3.3, for
i npl enentation requirenents for DON ACAT || prograns.

1.3.4 ACAT |11

A weapon system program not ot herw se designated ACAT | or
Il and which affects the mlitary characteristics of ships or

aircraft or involves conbat capability will normally be
designated an ACAT |1l program
| T ACAT Il prograns are those that do not neet ACAT |IA

dol l ar thresholds, but are estimated to require programcosts for
any single year equal to or greater than $15 million (FY 1996
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constant dollars), or total programcosts equal to or greater
than $30 million (FY 1996 constant dollars).
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PEGCs, SYSCOM Conmanders, and DRPMs shal |l designate weapon
system and assigned I T ACAT Il1l progranms. ASNRD&A) or designee
shal | designate IT ACAT IIl prograns not otherw se assigned to a
PEO, SYSCOM Commander, or DRPM  For nmanagenent and tracking
pur poses PEGCs, SYSCOM Conmanders, DRPMs, and ASN(RD&A) I|IT
desi gnee shall forward a listing of all prograns designated ACAT
1l biannually to ASN(RD&A) for input into the ASN( RD&A)

Acqui sition Programlisting which will be published on a biannual
basi s.

PEGCs, SYSCOM Conmanders, or DRPMs are designated the MDA
for weapon system and assigned I T ACAT |1l prograns. ASN(RD&A)
or designee is designated the MDA for IT ACAT Il prograns not
ot herwi se assigned to a PEQ, SYSCOM Commander, or DRPM A PEQ
SYSCOM Conmander, or DRPM for weapon system and assigned | T ACAT
1l prograns may redel egate MDA to an appropriate flag or Senior
Executive Service |evel.

For weapon systemand | T ACAT Il1l prograns, mandatory
m | estone information is discussed in paragraph 1.4 and listed in
the table in enclosure (5), paragraph 5.8.

See reference (b), paragraph 1.3.4, for inplenentation
requi renments for DON ACAT Il prograns.

1.3.5 ACAT |V

ACAT prograns not otherw se designated ACAT I, IA 11, or
1l shall be designated ACAT IV. There are two categories of
ACAT |1V progranms: |IVT and VM ACAT | VT prograns require
operational test and evaluation (OT&E), while ACAT | VM prograns
do not. ACAT |IVM prograns are only nonitored by Conmander,
Operational Test and Eval uati on Force (COMOPTEVFOR) or Director,
Marine Corps Test and Eval uation Activity (MCOTEA).

PEGCs, SYSCOM Conmanders, or DRPMs shall designate weapon
system ACAT I VT or | VM prograns. ASN(RD&A) or designee, PEGs,
SYSCOM Commanders, or DRPMs, shall designate | T ACAT I VT
prograns. ACAT |V designations shall be with the concurrence of
COMOPTEVFOR or Director, MCOTEA. \When PEGs/ SYSCOM Conmander s/
DRPMs and COMOPTEVFOR are unable to resol ve designation of a
weapon system program as a Navy ACAT |IVT or | VM program Chief of
Naval Operations (CNO (N091) shall arbitrate through the Test
and Eval uation Coordination Goup (TECG process.

For managenent and tracki ng purposes PEGCs, SYSCOM
Commanders, DRPMs, and an ASN(RD&A) I T designee shall forward a
listing of all prograns designated ACAT IVT and | VM biannually to
ASN(RD&A) for input into the ASN(RD&A) Acquisition Program
listing which will be published on a biannual basis.
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PEGCs, SYSCOM Conmanders, or DRPMs are designated the MDA
for weapon system ACAT |V prograns and assigned | T ACAT | VT
prograns. ASN(RD&A) or designee is designated the MDA for IT
ACAT | VT prograns not otherw se assigned to a PEQ, SYSCOM
Commander, or DRPM PEGs, SYSCOM Commanders, or DRPMs may
redel egate MDA for ACAT IV prograns to an appropriate flag or
Seni or Executive Service |level, or to the Program Manager.

For ACAT |V prograns, mandatory mlestone information is
di scussed in paragraph 1.4 and listed in the table in
encl osure (5), paragraph 5.8. (Note: The criteria for |IT ACAT
1l and IV designation nmeans | T ACAT prograns bel ow ACAT |A w ||
only be designated IT ACAT IIl or 1VT.)

1.3.6 Abbreviated Acquisition Prograns

Rel atively small DON acqui sitions and nodifications shal
normal |y be designated as abbreviated acquisition prograns if
they neet all of the following qualifications in paragraphs
1.3.6.1 or 1.3.6.2:

1.3.6.1 Weapon System Abbrevi ated Acqui sition Prograns

1. Costs of such prograns are less than all of the
foll ow ng threshol ds:

(a) $5 mllion (FY 1996 constant dollars) in total
devel opnent cost of all contracts for all fiscal years,

(b) $15 million (FY 1996 constant dollars) in total
production or services cost of all contracts for any fiscal year,
and

(c) $30 mllion (FY 1996 constant dollars) in total
production or services cost of all contracts for all fiscal
years.

2. Such prograns do not affect the mlitary
characteristics of ships or aircraft or involve conbat
capability, and

3. Such prograns do not require an operational test and
eval uati on.

1.3.6.2 | T Abbrevi ated Acquisition Prograns

1. Costs of such prograns are |less than all of the
foll ow ng threshol ds:

(a) $15 million (FY 1996 constant dollars) in program
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costs for any single year, and

(b) $30 million (FY 1996 constant dollars) in total
program costs, and

2. Such prograns do not require an operational test and
eval uati on.

1.3.6.3 Commbn Wapon System and | T Abbrevi at ed
Acqui si ti on Program Procedures

Potential ACAT IVT or |VM prograns or higher |evel
prograns are not to be artificially divided into separate
entities for the purpose of qualifying as abbreviated acquisition
prograns. In addition, ASN(RD&A) or designee, or a PEOQ SYSCOM
Commander, or DRPM may el ect to treat any program that woul d
nmeet the above qualifications in paragraphs 1.3.6.1 or 1.3.6. 2,
as an ACAT programif circunstances, such as testing requirenents
or risk issues, warrant such a decision, or if ASN(RD&A) or
desi gnee, or a PEOQ, SYSCOM Commander, or DRPM believe that the
greater visibility associated wth an ACAT designation is
justified.

ASN( RD&A) or designee (for assigned |IT prograns), PEGCs,
SYSCOM Commanders, and DRPMs shall be responsible for devel opi ng
policies and procedures for abbreviated acquisition program
reviews, tracking, and designating the program decision authority
for such prograns. The program decision authority shall docunent
the programinitiation decision and maj or program execution
deci sions. Oher organi zations (than ASN(RD&A), PEGCs, SYSCOM
Commanders, and DRPMs) with I T abbreviated acquisition program
decision authority will be designated by ASN(RD&A) or designee by
separate correspondence. Abbreviated acquisition prograns shal
not be initiated wthout funding and a witten requirenent
aut hori zed by CNO (resource sponsor)/ Commandant of the Marine
Corps (CMC) (CG MCCDC) as a minimum For | T abbreviated
acqui sition progranms, the IT functional area point of contact
(POC) is responsible for initially identifying the requirenent.

In addition, the PMfor abbreviated acquisition prograns
shal | conduct a tailored environnental, safety, and health
eval uati on and provide any other information required by the
program deci sion authority. Also, the PMshall conmply with the
Pl anni ng, Programm ng, and Budgeting System requirenents and
configuration managenment procedures, as appropriate.

For nodifications which are designhated abbrevi at ed
acqui sition prograns, the actions required by the PM CNJO CMC,
and program deci sion authority shall be as determ ned by the nost
applicable row in the nodification table in paragraph 1.4.5.2.
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1.3.7 ACAT Designation and Desi gnati on Changes

An ACAT designation shall nornmally be assigned per
paragraphs 1.3 and 1.3.1 through 1.3.5 after approval of a
requi renents docunent (i.e., mssion need statenent (IMNS) or
operational requirenents docunent (ORD)). A proposed ACAT
desi gnation shall be provided on the cover of the requirenents
docunent. All ACAT designations shall be forwarded biannually to
ASN(RD&A) for input into the ASN(RD&A) Acqui sition Program
listing. Realizing that an acquisition programcan be initiated
by ot her neans, or change as a result of its devel opnent, the
content of a nmenorandumto request a specific ACAT designati on,
or change an ACAT designation, is provided in this instruction,
encl osure (7), appendix Il, annex A, section 7 for weapon system
ACAT desi gnations; annex B, section 6 for |IT ACAT designati ons;
and t he Deskbook (DON Section). The PEQ SYSCOM DRPM PM DON CI G,
or designee, shall initiate the ACAT designati on request.

1.4 Acquisition Phases and Acconplishnents

Al'l MDAs shoul d provide for maxi num feasible tailoring of
prograns under their oversight. Wen appropriate, PMs shall use
an ACT to develop a tailoring proposal (for procedures,

di scretionary m | estone information, and the discretionary
content of mandatory mlestone information) for MDA approval.

At programinitiation, and after consideration of the
views of the ACT nenbers, where an ACT has been established, the
PM shal | propose an execution, managenent, and oversi ght
structure for the program The proposed structure shall include
the appropriate mlestones, the |evel of decision for each
m | estone, the discretionary mlestone information, and the
content of the mandatory m | estone information needed for each
m | estone. The PM proposal shall consider the size, conplexity,
and risk associated with the program There shall be no
requi renent for a formal neeting to present the PM proposal,
except in cases where the MDA directs such a neeting be held.
The MDA shall approve in witing the proposed program executi on,
managenent, and oversight structure. The MDA determ nations
regardi ng program execution, nmanagenent, and oversi ght nade at
programinitiation shall be reexam ned prior to each mlestone in
[ight of then-current program conditions.

Required mlestone information for any DON ACAT |, A 11
[11, or IV program shall be determ ned using the concept of
“tailoring in" (vice "tailoring out") mlestone information,
i.e., there is no mlestone information required beyond: (1)
that required by statute, reference (b), this instruction,
encl osure (5), paragraph 5.8, and (2) any additional information
required by the MDA. The use of ACTs or IPTs in the "tailoring
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in" process, wWth representatives fromall appropriate functional
di sci pli nes working together, can build successful prograns and
enabl e good, infornmed decision nmaking.

VWhat to "tailor in" in terns of discretionary m |l estone
informati on and the content of mandatory m | estone information
will vary for each ACAT program Regarding m |l estone
informati on, mandatory information (statutory and non-statutory)
cannot be waived. The table in enclosure (5), paragraph 5.8,
provi des the mandatory mlestone information for all DON ACAT
prograns.

See reference (b), paragraph 1.4, for inplenentation
requirenents for all DON ACAT prograns.

1.4.1 Deternining Mssion Needs and ldentifying Deficiencies

If the potential solution to a newy identified need could
result in a new I T program the appropriate IT functional area
poi nts of contact (PQOCs) (provided in enclosure (7), appendix 1|1
annex B, section 7) shall review the docunented need, coordinate
with principal staff assistants (PSAs) for joint potential, and
confirmthat the requirenents defined in reference (f) have been
met .

See reference (b), paragraph 1.4.1 for inplenentation
requirenents for all DON prograns.

1.4.2 Phase 0: Concept Exploration

See reference (b), paragraph 1.4.2, for inplenentation
requirenents for all DON prograns.

1.4.3 Phase |: Program Definition and R sk Reduction

See reference (b), paragraph 1.4.3, for inplenentation
requirenents for all DON prograns.

1.4.4 Phase ||: Enqgineering and Manuf acturi ng Devel opnent

See reference (b), paragraph 1.4.4, for inplenentation
requirenents for all DON prograns.

1.4.4.1 LowRate Initial Production (LRIP)

For DON prograns, the MDA shall determ ne the LRIP
quantity for all ACAT IC, 1II, 111, and IV progranms as part of the
approval to enter the engineering and manufacturing devel opnment
(EMD) phase. Determ nation of exact LRI P quantities may be
conti ngent upon successful acconplishnent of LRIP-rel ated exit
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criteria established at Mlestone IlI. The LRIP quantity for ACAT
1l and IV prograns shall not be |less than one unit and any

i ncrease shall be approved by the MDA. Further LRIP restrictions
on ACAT IC and Il prograns are contained in reference (b),
paragraph 1.4.4.1. LRIPis not applicable to IT prograns;
however, a limted depl oynent phase nay be appropriate.

1.4.5 Phase |Ill: Production, Fielding/Deploynent, and
Oper ati onal Support

See reference (b), paragraph 1.4.5, for inplenentation
requirenents for all DON prograns.

1.4.5.1 perational Support

See reference (b), paragraph 1.4.5.1, for inplenentation
requirenents for all DON prograns.
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1.4.5.2 Modifications

A nodification to any ACAT program where the nodification
in and of itself falls below an ACAT | or I A cost |evel and
causes the programto breach an existing acquisition program
basel ine (APB) threshold, shall result in arevision to the APB
and any ot her programinformation, as needed, or shall be nmanaged
as a separate programat the discretion of the MDA

For changes that do not breach an APB threshol d, but
exceed the funding and requirenents approved in the |latest Future
Years Defense Program (FYDP) update, the PMshall submt a
fundi ng request to the program sponsor/resource sponsor via the
PEQ' SYSCOM DRPM  The program sponsor/resource sponsor shall, as
appropriate, authorize the change and provide funding. For
changes funded by Defense Business Operations Funds (DBOF) that
do not breach an APB threshold, but exceed the funding and
requi renents approved in the | atest budget, the PMshall submt a
request to the DBOF activity’ s conmandi ng officer to authorize
t he change and approve fundi ng.

See the "Modification Process" table on the next page for
appropriate actions by the PM CNO CMC, and the MDA. Actions are
based on whether or not:

1. An ACAT exists for the program being nodified (to
answer this question for nodifications to an out-of -
production program an ACAT normally does not exist;
therefore, a new ACAT designation shall nornally be
assigned for the nodification(s) only),

2. A current APB exists for the program being nodified,
3. The nodification breaches an APB t hreshol d,

4. The program manager requires additional funding to
i npl ement the nodification, and

5. The nodification cost breaches the dollar threshold
for abbreviated acquisition prograns as shown in
par agr aph 1. 3. 6.

I f the nodification causes the mlestone information to be
revised (e.g., APB, ORD, test and eval uation master plan (TEMP),
etc.), the affected mlestone informati on shall be revised and
approved by the proper authority. Additionally, if the
nodi fi cati on causes a change in ACAT | evel for the ongoing
program an ACAT designation change request shall be submtted
for approval. See reference (b), paragraph 1.4.5.2, for

i npl ementation requirenments for all DON ACAT prograns.
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Modi fication Initiation Process
(Pick therow that most closely relatesto your ongoing program characteristics and proposed modification)
ACAT APB Mod Program Decision
existsfor | existsfor Mod Mod breaches Authority
pgm pgm breaches requires "Abbreviated or
being being APB additional Acgn MDA
modified | modified | threshold? funding? Program" PM action CNOJ/CMC action ® action
? ? $ threshold?
YES YES NO NO YES* or NO Execute mod Approve ORD* 2 None
NO NO N/A NO NO Approve requirement
Execute mod (reqt) None
NO NO N/A YES NO Prepare funding Approve requirement
request Provide funding
Execute mod None
YES YES NO YES YES* or NO Prepare funding Approve ORD* Z or
request reqt
Execute mod Provide funding None
YES NO N/A NO YES* or NO Approve ORD* 2 or
Prepare APB v reqt Approve APB v
Execute mod Endorse APB ¥
YES NO N/A YES NO Prepare funding Approve requirement
request Provide fundi r}?
Prepare APB v Endorse APB Approve APB v
Execute mod
YES YES YES NO YES* or NO Approve ORD* Zor
requirement
Revise APB V Endorse APB ¥ Approve APB ¥
Revise TEMP? Endorse TEMP ? Approve TEMP?
Execute mod
YES NO N/A YES YES Prepare funding Approve ORD 2
request Provide fundi r}?
Prepare APB v Endorse APB Approve APB v
Revise TEMP? Endorse TEMP ? Approve TEMP?
Execute mod
NO NO N/A YES YES Prepare funding Approve ORD 2
request Provide fundi r}?
Prepare APB v Endorse APB Approve APB v
Prepare TEMP? | Endorse TEMP? Approve TEMP?
Prepare ACAT ¥ Approve ACAT ¥
desig request desig request
Execute mod
YES YES YES YES YES* or NO Prepare funding Approve ORD* Z or
request requirement
Revise APB V Providefundir}?
Revise TEMP? Endorse APB Approve APB ¥
Execute mod Endorse TEMP ? Approve TEMP 2

1/ "Prepare APB" isfor the original ongoing program if a"current APB" does not exist, or for the "modification only" if the
modification isto be managed as a separate program. "Revise APB" isfor the original ongoing program. See APB format in
reference (b), appendix I.

2/ If anew, or change to an existing, ORD or TEMP isrequired, see formatsfor ORD and TEMP in reference (b), appendices || and
II.

3/ "Prepare ACAT designation request” is for the "modification only", unlessthe original program is still ongoing (i.e., in production),
in which case the ACAT designation request shall encompass both the original program and the modification(s). Seethe ACAT
designation request and ACAT designation change request content memorandum in enclosure (7), appendix |1, annex A, section 7.

4/ $ threshold for "Abbreviated Acquisition Programs" is less than: for weapon system programs, $56M RDT&E, $15M procurement in
any one fiscal year, and $30M procurement total; for IT programs, $15M single year program costs and $30M total program costs.

5/ If answer to column 5is YES*, an approved ORD or ORD revision is required.

6/ For IT programs, endorsement is provided by the IT functional area point of contact, approval is provided by the resource sponsor.
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1.4.6 Denilitarization and D sposa

See reference (b), paragraph 1.4.6, for inplenentation
requirenents for all DON prograns.

1.5 M estone Decision Points

There are no set nunber of mlestones that an acquisition
program nust have. For exanple, it is conceivable that a
comercial off-the-shelf (COTS) acquisition strategy could have
programinitiation at Mlestone Ill and go directly into
production or deploynment. Yet there are certain core activities
that nust be addressed at the m | estone neeting such as: need
val i dation; requirenents generation, alternative sol utions;
acquisition strategy and baseline; affordability, life-cycle
cost, and fundi ng adequacy; risk managenent; producibility;
supportability; environnental conpliance; and operational
effectiveness and suitability prior to production or deploynent.
The MDA nust rigorously evaluate these matters before nmaking a
program deci sion. The MDA shall establish tailored mlestone
deci sion points for each acquisition programas early as possible
in the programlife-cycle. See paragraph 1.4 for nore detailed
requi renents on the mlestone and mlestone information tailoring
concept .

1.5.1 Mlestone O0: Approval to Conduct Concept Studies

See reference (b), paragraph 1.5.1, for inplenentation
requirenents for all DON prograns.

1.5.2 Mlestone |I: Approval to Begin a New Acquisition
Program

See reference (b), paragraph 1.5.2, for inplenentation
requirenents for all DON prograns.

1.5.3 Mlestone Il: Approval to Enter Engi neeri ng and
Manuf act uri ng Devel opnent

See reference (b), paragraph 1.5.3, for inplenentation
requirenents for all DON prograns.

1.5.3.1 Approval to Enter LRIP

See reference (b), paragraph 1.5.3.1, for inplenentation
requirenents for all DON prograns.

1.5.4 Mlestone I11l: Production or Fielding/Depl oynent
Appr oval
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Ml estone |1l shall be used to authorize deploynent for an
Al'S including software if such deploynent is not otherw se
aut hori zed by Phase Il exit criteria.

See reference (b), paragraph 1.5.4, for further
i npl enmentation requirenents for all DON prograns.

1.6 Integrated Product Teans

See reference (e) for inplenentation requirenments for ACTs
for ACAT IC and Il prograns and when used for ACAT IIl and IV
prograns. See reference (b), paragraph 1.6, for inplenentation
requirenents for I PTs for all DON prograns.

1.7 Review of the Legality of Wapons Under | nternational Law

All potential weapons and weapons systens acquired or
devel oped by DON shall be reviewed by the Judge Advocate Ceneral
of the Navy to ensure that the intended use of such weapons or
systens is consistent wth donestic and international |aw. PMs
shal | ensure that:

1. Al activities that could reasonably generate
guestions concerning arns control conpliance are
revi ewed before such activity is undertaken; and

2. Al potential weapons or weapon systens are revi ewed
before the award of the engineering and manufacturing
devel opnent contract and before the award of the
initial production contract. No weapon or weapon
system nmay be acquired or fielded wthout a |egal
revi ew.

The Judge Advocate Ceneral shall maintain a permanent file
of all opinions issued pursuant to this instruction.

See reference (a), paragraph D2j, for further
i npl enmentation requirenents for all DON prograns.

1.8 Non-Acquisition Prograns

The Research, Devel opnent, Test and Eval uati on, Navy
(RDT&E, N) appropriation account funds both acquisition and non-
acqui sition prograns. A non-acquisition programis an effort
that does not directly result in the acquisition of a system or
equi pnent for operational deploynent. Exanples of non-
acqui sition prograns are:

1. Science and Technol ogy Prograns.
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a. Technol ogy base prograns in basic research (6.1)
and applied research (6.2).

b. Advanced technol ogy devel opnent (6.3) including
Advanced Technol ogy Denonstrations (ATDs).

2. Concept exploration or advanced devel opnent of
potential acquisition prograns.

3. Systens integration efforts of ATDs or other advanced
devel opnment articles with no directly rel ated
acqui sition programeffort.

4. Managenent and support of installations or operations
requi red for general purpose research and devel opnent
use (included would be test ranges, nmintenance of
test aircraft and ships, and studies and anal yses not
in support of a specific acquisition programresearch
and devel opnment (R&D) effort).

Non- acqui si tion prograns, other than technol ogy base
progranms (6.1 and 6.2), shall use a non-acquisition program
definition docunent (NAPDD) for initiation and control. See
encl osure (7), appendix Il, annex A, section 6, for weapon system
NAPDD r equi renents, procedures, and format. Technol ogy base
prograns shall continue using current docunentation required by
t he Pl anni ng, Programm ng, and Budgeting System (PPBS) for
control

CNO (N091)/ CMC ( MARCORSYSCOM), as supported by the Science
and Technol ogy Requirenents Commttee (STRC)/ Sci ence and
Technol ogy Working G oup (STW5, shall conduct annual
requi renent s- based assessnents of all non-acquisition prograns.
STRC/ STWG nenbership is listed in enclosure (7), appendix |1
annex A, section 6.

1.9 Rapid Depl oynent Capability (RDC) Process and Procedures

This tailored process provides the basis for establishing
and the procedures for managi ng RDC prograns.

1.9.1 Ohjectives of the RDC Process

RDC provides the ability to react imediately to a nemy
di scovered eneny threat(s) or potential eneny threat(s) or to
respond to significant and urgent safety situations through
special, tailored acquisition procedures designed to:

1. Streamine the dial ogue anobng the requirenents
community, the PPBS community, and the acquisition
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managenent conmmunity.

2. Expedite technical, programmtic, and financi al
deci si ons.

3. Expedite, wthin statutory limtations, the
procurenment and contracting processes.

4. Provide oversight of critical events and activities.
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1.9.2 RDC I nitiation and Pl anni ng

RDC efforts shall be initiated as foll ows:

1. A nenorandumrequesting initiation of the RDC effort
shal | be prepared by the program sponsor/requirenents
di vision, validated by CNO (N8)/CMC ( Commandi ng
CGeneral, Marine Corps Conbat Devel opnent Center
(CG MCCDC)), and forwarded to ASN(RD&A) for approval.
The nmenorandum shall contain the follow ng:

a. Brief description of the threat or urgency which
conpel s the use of the RDC process.

b. Description of the requirenent, along with a
statenent that the requirenent has been validated.

c. A description of known products (governnent,
commercial, foreign, or developnental) that can provide the
capability to correct the deficiency. Provide a preferred
alternative, if known.

d. Quantities required under the RDC effort and
guantities which mght be procured under an ACAT program beyond
the initial RDC effort, if known.

e. | dentification of funding (anmount and source).
f. Required deploynent date for RDC units.

g. Description of any devel opnent and testing to be
acconplished prior to depl oynent.

h. Description and/or concept of |ogistics support
required to support deploynent of the RDC unit(s).

2. ASN(RD&A) shall approve/ di sapprove the RDC request.
| f approved, ASN(RD&A) shall assign an RDC program
designation identifier, and forward the RDC
requi renent to the appropriate PEQ SYSCOM DRPM f or
pl anni ng and execution of the RDC devel opnent, test,
and depl oynent program

3. PEGCs, SYSCOws, and DRPMs shall use the ACT to devel op
the foll ow ng:

a. An overall RDC strategy and specific expediting
nmeasur es.

b. A plan of action and m | estones, including any
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transition to an ACAT program after the initial RDC effort.
c. A plan for logistics support for RDC units.

d. A plan for PEQ SYSCOM DRPM oversi ght of the
programwhile it is under RDC gui deli nes.

e. A plan for testing prior to deploynment, and, if
appl i cabl e, a general description of testing during transition to
an ACAT program

4. Copies of the RDC strategy and plans, after approval
by the cogni zant PEQ, SYSCOM Commander, or DRPM shall
be forwarded to ASN(RD&A), the appropriate Deputy
ASN(RD&A), and the program sponsor.
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Part 2
Program Definition

References: (a) DOD Directive 5000.1, "Defense Acquisition,"”
15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Maj or Defense Acquisition Prograns (MDAPSs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(c) OPNAVI NST 3811.1C, "Threat Support to Wapon
Systens Pl anning and Acquisition,” 16 May 1995
( NOTAL)

(d) DoD Directive 8000.1, "Defense Information
Management (1M Program" 27 COct 92 (NOTAL)

(e) DoD Instruction 5100.3, "Support of the
Headquarters of Unified, Specified, and
Subordi nate Joi nt Conmands,” 1 Nov 88 ( NOTAL)

(f) Chairman of the Joint Chiefs of Staff
I nstruction 6212. 01A, "Conpatibility,

I nteroperability, and Integration of Conmand,
Control, Communications, Conputers, and
Intelligence Systens,” 30 Jun 95 ( NOTAL)

(g) MCO 3900.4D, "Marine Corps Programlnitiation
and Qperational Requirenent Docunents,"”
31 Jan 91 ( NOTAL)

(h) SECNAVI NST 5420. 188D, "Program Deci si on
Process," 31 Cct 95 (NOTAL)

2.1 Purpose

Use of the mandatory procedures in this part serve to
ensure that all acquisition category (ACAT) prograns beconme well -
defined and carefully structured to represent a judicious bal ance
of cost, schedul e, performance, avail able technol ogy, and
affordability constraints prior to production or depl oynent
approval. See references (a) and (b) for further inplenentation
requi renents for all Departnent of the Navy (DON) prograns.

2.2 Intelligence Support*

Life cycle threat assessnent and intelligence support for
ACAT I, Il, Ill, and IV prograns shall be provided in accordance
with reference (c).
*Normal Iy not applicable to information technology (I T) prograns.

2.3 Requirenents Evol ution
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In their role as user representative, Chief of Naval
Operations (CNO) / Commandant of the Marine Corps (CMC) shall
identify, define, validate, and prioritize mssion requirenents,
program resources through the Pl anning, Progranm ng and Budgeting
System (PPBS), and coordinate the test and eval uati on (T&E)
process. This shall require continuous interaction with the
Assi stant Secretary of the Navy (Research, Devel opnent and
Acqui sition) (ASN(RD&A)) throughout the acquisition process in
order to evaluate and appropriately respond to changes in
requirenents or the PPBS.

| f the potential solution could result in anewlIT
program the appropriate IT functional area points of contact
(PQOCs) (provided in enclosure (7), appendix Il, annex B,
section 7) shall review the docunented need, coordinate with
princi pal staff assistants (PSAs) for joint potential, and
confirmthat the requirenents defined in reference (d) have been
met .

2.3.1 Evaluation of Requirenents Based on Commercial Market
Pot ent i al

See reference (b), paragraph 2.3.1, for inplenentation
requirenents for all DON prograns.

2.3.2 Evaluation of Requirenents Based on International
Mar ket Pot enti al

| n devel opi ng systemrequirenents, consideration shall be
given as to how desired performance requirenents coul d be
reasonably nodified, if appropriate, to permt international
cooperation, either through information exchange, research and
devel opnment international agreenents, foreign conparative
testing, or industrial cooperation.

2.3.3 CNO Responsibilities

2.3.3.1 Ofice of the Chief of Naval Operations (OPNAV)
Program and Resource Sponsor Responsibilities

For Navy prograns, the OPNAV program sponsor, in
coordination with the OPNAV resource sponsor, where separately
assi gned, shall:

1. Act as the user representative,

2. Prepare the necessary requirenents docunentation,

3. Provide explicit direction with regard to m ssion and
operational requirenents generation and changes,
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4. Programthe funds necessary for proper execution, and

5. Define the thresholds and paraneters for operational
testing.
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The OPNAV program sponsor shall provide the key interface
bet ween the requi renents generation system the PPBS, and the
acqui sition managenent system A requirenents officer (RO shal
be assigned for each platformor systemto provide staff
expertise to the CNOin fulfilling his requirenments, test and
eval uation, and resources responsibilities. ROs shall also
interface with the acquisition managenent systemthrough
menbershi p on the program acqui sition coordination teans
(ACTs)/integrated product teans (IPTs).

At the appropriate mlestone, CNO (N4) and the OPNAV
program sponsor, or the user's representative if other than the
OPNAV program sponsor, shall provide a fleet introduction/
depl oynent recommendation to the m | estone decision authority
( MDA) .

CNO (N1) shall be the approval authority for manpower and
personnel requirenents determ nation.

2.3.3.2 CNO,_ CNO ( N8/ N81) Weapon System Responsibilities

CNO (N81) shall coordinate the requirenents generation
process for achieving m ssion need statenent (MS) and
operational requirenents docunent (ORD) validation and approval .
The detailed MNS and ORD docunentation and processing procedures
are provided in enclosure (7), appendix Il, annex A, sections 1
and 3, respectively.

Prior to Joint Requirenents Oversight Council (JROC)
val i dation and approval, CNO (N81) shall provide potential ACAT
program MNSs to CNO or CMC, as appropriate, for endorsenent. CNO
or CMC shall be the ACAT | program ORD validation and approval
authority for DON whenever the JROC del egates this authority.

The Deputy CNO (Resources, Warfare Requirenments and
Assessnents) (CNO (N8)) shall review, validate, approve, and
prioritize MNSs and ORDs for Navy weapon system ACAT I1, 111, and
|V prograns. CNO (N8) shall convene, when appropriate, a
Resources and Requirenments Review Board (R3B) to performa review
prior to endorsenent or validation and approval.

Key performance paraneters shall be identified in the ORD
and shall subsequently be included in the performance section of
the acquisition program baseline (APB). These key performance
paraneters shall be validated by the JROC (ACAT ID) or CNO (N8)
(ACAT IC, IIl, Ill, and 1V).

2.3.3.3 CPNAV_MNS and ORD Devel opnment and Processi ng
Pr ocedur es
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2.3.3.3.1 Weapon System MNS and ORD Devel opnent and
Processi ng Procedures

A MNS shall be prepared for M| estone 0, Concept Studies
Approval , at which the MDA's approval will be sought to proceed
wi th Concept Exploration. |n accordance with reference (e), the
Commanders in Chief (CINCs) and the Commander, U.S. El enent,
North American Air Defense Command (NORAD), who do not have an
acqui sition executive, shall identify their m ssion needs to the
responsi bl e Servi ce conponent commander, who shall use the
Service's requirenents systemto validate and satisfy their need.
CI NC/ Fl eet Commanders in Chief (FLTCINCs) shall forward proposed
Navy MNSs to CNO (N81) for staffing and coordi nation via CNO
(N83) .

OQperational requirenents shall be evolutionary in nature
and becone nore refined as a result of analysis of alternatives
and test program updates as the program proceeds. The MS and
its associated analysis of alternatives shall provide the general
framework for the derivation of the ORD and the APB key
performance paraneters at the appropriate approval m | estone.

The OPNAV program sponsor shall apply the results of the analysis
of alternatives to identify performance paraneters and potenti al
systen(s) which would satisfy the need. Cost as an i ndependent
vari able (CAI'V) concepts shall be considered in tradeoff anal yses
when conducting analysis of alternatives. CAIV concepts shall be
carried forwarded to the APB after finalization of the ORD

The ORD shall delineate performance paraneters and
critical systens characteristics, in terns of thresholds and
objectives. Al Mlestone 0/1 MNSs and ORDs shall include
clearly defined joint interoperability requirements or otherw se
explicitly state that joint interoperability is not a
requirenent. The ORD shall be nore detailed than the M\S and
shal |l state specific joint interoperability requirenents.

M| estone Il ORDs shall be updated and shall include appropriate
statenents on joint interoperability requirements. For al
Ml estone Il ORDs, where joint interoperability is not

addressed, and the programis schedul ed to undergo operational
testing, the sponsor shall prepare a joint interoperability
requi rements menorandum t hat defines these requirements or
explicitly states that no requirenment exists.

All MNSs and ORDs with command, control, conmunications,
conputers and intelligence (C41) issues shall be staffed for
review of C4l inpact, interoperability, and integration in
accordance with reference (f).

2.3.3.3.2 I T MNS and ORD Devel opnment and Processi ng
Pr ocedur es
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See enclosure (7), appendix Il, annex B, sections 1 and 3,
for MNS and ORD devel opnent and processing procedures for IT
requi renments. M\Ss and ORDs for functional IT prograns shal
al so be staffed for review of C4l inpact, interoperability, and
i ntegration.
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2.3.3.4 JROC Docunent ation Processing Procedures

CNO endorsenent of a Navy ACAT | MNS, CNO validation of an
ACAT | D ORD, program sponsor validation endorsenent of the key
performance paraneters section of the APB (extracted fromthe
CORD), and approval of the JROC briefing materials shall occur in
advance of the JROC neeting. Follow ng JROC validation, the
program sponsor shall endorse the ACAT ID APB. Detail ed OPNAV
APB processing procedures and detailed JROC/ CNO CMC i nterface
procedures for weapon system prograns are provided in
encl osure (7), appendix Il, annex A, sections 4 and 5,
respectively.

2.3.3.5 Marine Corps MNS and ORD Devel opnent and
Processi ng Procedures

For MNS and ORD devel opnment and processing with Marine
Corps fiscal sponsorship, see reference (g). The follow ng
speci fic procedures shall apply to Marine Corps prograns which
have Navy fiscal sponsorship (e.g., aviation prograns). MS/ ORDs
for these prograns shall be devel oped in accordance with
reference (g). Subsequently, the MNS/ORD shall be submtted by
t he Commandi ng General, Marine Corps Conbat Devel opnment Conmand
(CG MCCDC) to the applicable OPNAV program sponsor, via CNO
(N810), for concurrence, prioritization, staffing, and
endorsenent. MCCDC shall coordi nate validation and approval as
fol | ows:

1. ACAT |I: shall be endorsed by CNO (N8); shall be
reviewed by the Assistant CMC (ACMC), VCNO, CNO shal
be approved/validated by the CMC or JRCC, as
appropri ate.

2. ACAT Il, I1l, and IV: shall be endorsed by CNO (N8)
and shall be forwarded to CG MCCDC for final approva
and validation processing. CG MCCDC shall review,
approve, and prioritize MNSs and ORDs for Marine Corps
ACAT 11, 111, and IV prograns. The ACMC shal
validate Marine Corps MNSs and ORDs for ACAT |1, 111,
and |V prograns.

2.4 Analysis of Alternatives

An analysis of alternatives, tailored to the scope, phase,
ACAT- | evel , and needs of each program shall be conducted prior
to and considered at appropriate mlestone decisions, for all DON
prograns. The analysis of alternatives aids in resolving MDA
i ssues, and provides the basis for establishing program
t hreshol ds, cost and performance trade-offs, and a fornul ati on of
t he anal yti cal underpi nnings for program decisions. See
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reference (b), paragraph 2.4, for further inplenentation
requi renments for ACAT | and | A prograns.
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2.4.1 Preparation Responsibilities

2.4.1.1 Wapon System Anal ysis of Alternatives

1

The cogni zant PEQ SYSCOM DRPM or cogni zant Deputy
ASN( RD&A), and CNQ CMC, but not the program nanager
(PM, shall have overall responsibility for the

anal ysis of alternatives. The program sponsor shal
propose a scope of analysis in coordination with an
anal ysis of alternatives IPT, under the ACT where
established (see reference (h)). At a mninmum the
scope of analysis shall identify the independent
activity responsible for conducting ACAT | and 11
program anal yses, a set of alternatives to be
addressed, a proposed conpletion date for the

anal ysi s, any operational constraints associated with
the need, and specific issues to be addressed.

Desi gnati on of independent activities to conduct
anal ysis of alternatives for ACAT Ill and |V prograns
i s encouraged, but not required. The scope of

anal ysis shall be approved at each m | estone, as
appropriate by: ASN(RD&A) or designee and CNO
(N8)/CMC (Deputy Chief of Staff (Prograns and
Resources) (DC/ S(P&R)) for ACAT | D prograns; MDA or
desi gnee and CNO (N8)/CMC(DC/ S(P&R) for ACAT IC, I,

and 11l prograns; and MDA and CG MCCDC/ CNO program
sponsor (flag level) or designee for ACAT IV prograns.
See enclosure (7), appendix Il, annex A, section 2,

for further inplenentation requirenents.

A director, responsible for the conduct of the
anal ysis, shall be assigned for each anal ysis of
alternatives. The director nust have a strong
background in anal yses as well as technical and
operational credibility.

An anal ysis of alternatives |IPT consisting of
appropriate nenbers of the core ACT organizations,
wher e established, and any other organizati on deened
appropriate by the MDA, shall oversee the anal ysis of
alternatives. The analysis of alternatives |IPT and
the ACT shall be kept cognizant of the analysis

devel opnent. The analysis of alternatives |PT shal

be co-chaired by the cogni zant PEQ SYSCOM DRPM or
cogni zant Deputy ASN(RD&A), and the program sponsor or
CG MCCDC. At a mninmum the analysis of alternatives
| PT shall receive a briefing of the analysis plan and
on the final results, prior to presentation to the
MDA.  Wien CNO CMC requests, the program sponsor shal
be responsible for scheduling a formal briefing of the
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final results. The analysis of alternatives fina
results shall be presented in the formof a briefing
or a formal report. |If a formal report is witten, it
shal | be approved as indicated in the follow ng table:

ACAT ID ACAT IC, Il, and IlI ACAT IV
ASN(RD&A), or designee (flag or SES), MDA, or designee (flag or SES), MDA , or designee, &
& CNO (N8) or DC/S (P&R) & CNO (N8) or DC/S (P&R) Program Sponsor or CG, MCCDC
4. These procedures, tailored as necessary to include
ot her service representatives and formal approval,
shal |l be used for joint ACAT IC, II, Ill, and IV
prograns when DON has been designated Lead Service.
If the analysis of alternatives is to be suppl enented
by ot her service devel oped anal ysis, DON shall ensure
t hat the assunptions and net hodol ogi es used are
consi stent across the board.
5. See reference (b), paragraph 2.4.1, for further
i npl emrentation requirenents for ACAT | and | A
progr ans.
2.4.1.2 I T Analysis of Alternatives
See enclosure (7), appendix Il, annex B, section 2, for

anal ysis of alternatives preparation and processing procedures
for I T systens.

2.4.2 M| estone Decision Reviews

See

reference (b), paragraph 2.4.2, for inplenentation

requi renments for all DON prograns.

2.5 Affordability

1

In addition to ACAT | and | A prograns, individual
program plans and strategies for new ACAT IIl, IIll, and
| V progranms shall be consistent with overall DoD

pl anni ng and funding priorities.

In addition to ACAT | and | A prograns, affordability
and |ife-cycle cost shall be assessed for ACAT I

11, and IV prograns at each m | estone deci sion point.
No acqui sition program shall be approved to proceed
beyond programinitiation unless sufficient resources,
i ncl udi ng manpower, are programed in the nost
recently approved Future Years Defense Program (FYDP),
or will be programed in the PPBS cycle.

2.5.1 Full Funding of Acquisition Prograns Reviewed by the
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DAB or MAI SRC

See reference (b), paragraph 2.5.1, for inplenentation
requi renents for ACAT ID and | AM prograns.
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2.5.2 Interface with Pl anni ng, Programmi ng and Budgeti ng
System

Ful | funding to support approved ACAT I, IA II, IIl, and
|V prograns shall be included in all program and budget
submi ssions. In addition to establishing and revising

operational requirenents, CNO CMC shall ensure funding

requi renents for ACAT prograns, abbreviated acquisition prograns,
non-acqui sition prograns, and rapid depl oynent capability
prograns are satisfied in the devel opnent of each PPBS phase.

FYDP or budgeted fundi ng shall be shown at each m | estone
(except Mlestone 0) or other programreview. |If the preferred
alternative exceeds the FYDP or budgeted funding, then an
alternative which can be executed wthin approved funding (and
for I T programs shows an econom c benefit or return on
i nvestnent) shall al so be presented.

If the MDA selects an alternative which exceeds FYDP or
budget ed resources, then the need for additional resources shal
be identified to CNO (N8)/CMC (DC/'S (P&R)). CNO (N8)/CMC (DO S
(P&R)) shall forward the recommended resource action to Secretary
of the Navy (SECNAV), ASN(RD&A), or MDA, as appropriate, with a
copy to ASN(RD&A) (i f not the MDA) and ASN(Fi nanci al Managenent
and Conptroller) (ASN(FM&C)). SECNAV, ASN(RD&A), or the MDA, as
appropriate, shall direct appropriate action.

2.6 Supportability

Support planning shall show a bal ance between program
resources and schedul e so that systens are acquired, designed,
and i ntroduced which neet ORD and APB performance design
criteria; and do so effectively. Support planning, and its
execution, formthe basis for fleet and operational forces’

i ntroduction/ depl oynent recommendati ons and deci sions. See
reference (b), paragraph 2.6, for inplenmentation requirenents for
all DON prograns.

2.7 Advanced Concept Technol ogy Denonstrations (ACTDs)

See reference (b), paragraph 2.7, for inplenentation
requirenents for all DON prograns.
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Part 3
Program Structure

Ref erences: (a) DoD Directive 5000.1, "Defense Acquisition,"
15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(c) SECNAVI NST 5710. 25A, "International Agreenents,”
2 Feb 95 (NOTAL)

(d) SECNAVI NST 5510. 34, "Manual for the D sclosure
of DON MIlitary Information to Foreign
Governnents and International O ganizations,"

4 Nov 93 (NOTAL)

(e) SECNAVI NST 4900. 46B, "The Technol ogy Transfer
and Security Assistance Review Board (TTSARB), "
16 Dec 92 (NOTAL)

(f) SECNAVI NST 5420. 188D, "Program Deci sion
Process," 31 Cct 95 (NOTAL)

(g) Chairman of the Joint Chiefs of Staff Menorandum
of Policy (MOP) 77, "Requirenents Generation
System Policies and Procedures", 17 Sep 92
( NOTAL)

(h) SECNAVI NST 4000. 36, "Technical Representation at
Contractor's Facilities,"” 28 Jun 93 ( NOTAL)

(1) OPNAVI NST 5100. 24A, "Navy System Safety
Program "™ 3 Cct 86 (NOTAL)

(Jj) MCO 3960. 2B, "Marine Corps Operational Test and
Eval uation Activity," 24 COct 94 (NOTAL)

(k) SECNAVI NST 5239. 3, "Departnent of the Navy
| nformati on Systens Security (I NFOSEC) Program ™"
14 Jul 95 (NOTAL)

(1) OPNAVI NST 1500.8M "Navy Training Pl anning
Process,"” 18 Sep 86 ( NOTAL)

3.1 Purpose

The purpose of this part is to identify the elenents that
are necessary to structure a successful program These el enents
are contained in strategi es proposed by the program manager (PM,
endorsed by Chief of Naval Operations (CNO/Conmmandant of the
Marine Corps (CMC) and approved by the m | estone decision
authority (MDA). See references (a) and (b) for further
i npl ementation requirenents for all Departnent of the Navy (DON)
progr ans.

3.2 Program Goal s
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PMs for all DON prograns shall establish program goals that
meet the inplenentation requirenents of reference (b), paragraph 3. 2.
3.2.1 bjectives and Threshol ds

PMs for all DON prograns shall propose program objectives
and threshol ds for approval by the MDA. PM shall not nmake
trade-offs in cost, schedule, and/or perfornmance outside of the
trade space between objectives and threshol ds defined by the
program s goals wi thout first obtaining approval from CNO CMC and
the MDA. See reference (b), paragraph 3.2.1, for further
i npl enmentation requirenents for all DON prograns.

3.2.2 Acquisition Program Baselines

Every acquisition programshall establish an acquisition
program basel i ne (APB) that docunents the cost, schedule, and
per f ormance objectives and thresholds of that program See
reference (b), paragraph 3.2.2, for further inplenentation
requirenents for all DON prograns.

3.2.2.1 Preparation and Approval

ACAT I, 1A and Il program APBs shall be prepared by the
PM endorsed by CNO CMC, concurred with by the Program Executive
Oficer (PEO, SYSCOM Commander, or DRPM as appropriate, and
approved by the MDA. ACAT IIl and IV program APBs shall be
prepared by the PM endorsed by CNO CMC, and approved by the NDA
For I T ACAT prograns, the APB is prepared by the PM endorsed by
the IT functional area point of contact (POC), CG MCCDC, and
resource sponsor, and approved by the MDA (see enclosure (7),
appendi x 11, annex B, section 7, for IT functional area PQOCs).
APBs shall be prepared and approved at the program s initiation;
revi sed and/ or updated at each subsequent program m | estone
decision; and revised follow ng a programrestructure or an
unrecover abl e program devi ation. For ACAT |IC prograns, the APB
shal | not be approved w thout the coordination of the Under
Secretary of Defense (Conmptroller) (10 U S.C. 2220(a)(2)) and the
Joi nt Requirenents Oversight Council (JROC). See reference (b),
paragraph 3.2.2.1, for further inplenentation requirenents for
all DON prograns.

3.2.2.2 APB Content

CNO (N8)/CMC (CG MCCDC) shall validate the key
performance paraneters in ACAT Il, 111, and IV program APBs. The
APB content for all DON prograns, including those APBs revised as
a result of program nodifications, shall neet the inplenentation
requi renents of reference (b), paragraph 3.2.2.2, (see the table
in enclosure (1), paragraph 1.4.5.2).
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3.2.3 Eit Criteria

Ref erence (b), paragraph 3.2.3, requires ACAT |I and ACAT
| A prograns to use exit criteria to nmeet the requirenent in
10 U. S.C. 2220(a)(1) for goals during an acquisition phase.

MDAs shall also establish exit criteria in the acquisition
deci si on nmenorandum (ADM for each phase for ACAT 11, IIl, and IV
progr amns.

See reference (b), paragraph 3.2.3, for further
i npl enentation requirenents for status reporting and exit
criteria for all DON prograns.

3.3 Acquisition Strategy

PMs for all DON prograns shall devel op an acquisition
strategy inplenenting the requirenments of reference (b),
paragraph 3.3. For ACAT IC, IAC, and Il prograns, the PM shal
devel op the acquisition strategy in coordination with the
acqui sition coordination team (ACT). For ACAT Ill and IV
prograns, the PM shall develop the acquisition strategy in
coordination wwth the ACT, if one is established.

3.3.1 Sources

See reference (b), paragraph 3.3.1, for inplenentation
requirenents for all DON prograns.

3.3.2 Cost, Schedul e, and Performnce Ri sk Managenent

PMs for all DON prograns shall research and apply
appl i cabl e techni cal and nanagenent | essons-|earned during system
devel opnent or nodification. Data bases containing this
information are listed in the Deskbook (DON Section). An ACT, as
appropriate (see enclosure (1), paragraph 1.2), shall assist the
PMto assess risk areas and tailor risk managenent strategies.

See reference (b), paragraph 3.3.2, for further inplenentation
requirenents for all DON prograns.

3.3.3 Cost _as an | ndependent Vari abl e (CAl V)

The CAIV concept shall be applied to all DON ACAT
acquisition prograns. See reference (b), paragraph 3.3.3, and
this instruction, paragraph 2.3.2.3.1, for further inplenentation
requirenents for all DON prograns.

3.3.3.1 Cost/Performance Tradeoffs

For DON ACAT IC, 1AC, and Il prograns, an ACT shall be
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used to provide cost-perfornmance tradeoff analysis support, as
appropriate. Cost-performance tradeoffs shall also be perforned
for ACAT IIl and IV progranms and an ACT, if established, shal
provi de tradeoff support as approved by the MDA. See

reference (b), paragraphs 3.3.3.1 and 4.3.8, for further

i npl enmentation requirenents for all DON prograns.

Encl osure (3) 4



SECNAVI NST 5000. 2B
6 Dec 1996

3.3.3.2 Cost Managenent | ncentives

See reference(b), paragraph 3.3.3.2, for inplenentation
requi renents for all DON prograns.

3.3.4 Contract Approach

See reference (b), paragraph 3.3.4, for inplenentation
requirenents for all DON prograns.

3.3.4.1 Conpetition

See reference (b), paragraph 3.3.4.1, for inplenentation
requirenents for all DON prograns.

3.3.4.2 Best Practices

See reference (b), paragraph 3.3.4.2, for inplenentation
requirenents for all DON prograns.

3.3.4.3 Cost Performance

See reference (b), paragraph 3.3.4.3, for inplenentation
requirenents for all DON prograns.

3.3.4.4 Advance Procurenent*

See reference (b), paragraph 3.3.4.4, for inplenentation
requi renents for all DON prograns.

* Not applicable to I T prograns.

3.3.4.5 Continuous Acquisition and Life-Cycle Support
(CALS) (Di gi tal Data)

See reference (b), paragraph 3.3.4.5, for inplenentation
requirenents for all DON prograns.

3. 3.5 Managenent Approach

The acquisition strategy shall be devel oped in sufficient
detail to establish the manageri al approach that shall be used to
achi eve program goals. See reference (b), paragraph 3.3.5, for
further inplenmentation requirenents for all DON prograns.

3.3.5.1 Streanmining

See reference (b), paragraph 3.3.5.1, for inplenentation
requirenents for all DON prograns.
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3.3.5.2 Internati onal Consi derations*

Al'l DON ACAT prograns shall consult with the Navy
I nternational Programs O fice (IPO during devel opnent of the
international elenment of the programis acquisition strategy to
obt ai n:

1. Relevant international prograns information, such as
exi sting or proposed research, devel opnent, and
acquisition international agreenents and data exchange
agreenents with allied and friendly nations.

2. ASN(RD&A) policy and procedures regardi ng devel opnent,
review, and approval of international armnents
cooperation prograns, as established by reference (c).

3. DON technol ogy transfer policy established by
references (d) and (e) under the policies of the
Secretary of Defense as recommended by the Nati onal
Di scl osure Policy Commttee (NDPC).

See reference (b), paragraph 3.3.5.2, for further
i npl enmentation requirenents for all DON prograns.

* Not normally applicable to I'T prograns.

3.3.5.3 Joint Program Managenent

When DON activities are considering involvenent in another
service programthat is past Mlestone I, but pre-Mlestone |11
and there has been no formal previous involvenent, they shal
establish an operating agreenent with the | ead service defining
participation in the program This operating agreenent shal
i nclude funding, participation in joint mlestone information
prepar ati on/ endor senment and program revi ews, joint program
managenent, and joint |ogistics support.

When a DON activity is considering involvenent in another
service programthat is past Mlestone IIl, and when there has
been no previous formal involvenent, the decision to forward
funds to the lead service will be supported by:

1. Mlestone Information. Oher service mlestone
i nformati on, supported by a DON activity endorsenent,
will be used to the maxi num extent possible. Any
uni que DON activity requirenents will be addressed by
separ at e correspondence.

2. Decision. The information requirenents to support the
DON activity’'s decision to associate with the other
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service programw || follow the general guidelines of
reference (f).

When ASN(RD&A) approves w thdrawal from a program
CNO (N8)/CMC (CG MCCDC) will prepare necessary briefing materi al
and correspondence to support ASN(RD&A)'s wi t hdrawal deci sion.
See reference (b), paragraph 3.3.5.3, for further inplenentation
requirenents for all DON prograns.

3.3.5.3.1 Joint Potential Designator (JPD) Interface with
O her Services

For weapon system prograns, CNO (N81)/CMC (CG MCCDC)
shal |l staff m ssion need statenents (MNSs) received fromthe
ot her Services for JPD assessnent in conpliance with
reference (g) and, in turn, shall provide Navy/ Mrine Corps MSs
to the other Services for their JPD determ nation. Qperational
requi renents docunents (ORDs) which have MNSs eval uated as j oi nt
or joint interest, or that are not preceded by a MNS, shall al so
be staffed anong the Services for JPD reassessnent or assessnent,
as appropriate. Al DON MNSs/ ORDs shall have a JPD assessnent
before final approval.

For I T progranms, the IT functional area POC shal
coordinate the MNS with the Ofice of the Secretary of Defense
(OSD) principal staff assistant (PSA) for joint or nulti-service
applicability. The IT functional area POC shall simlarly
coordinate the CRD with all appropriate CNO CMC codes and with
t he OSD PSA.

3.3.5.4 Assignnment of Program Executive Responsibility

See reference (b), paragraph 3.3.5.4, for inplenentation
requi renments for ACAT | and | A prograns, and any other prograns
determ ned by ASN(RD&A) to require dedi cated program executive
managemnent .

3.3.5.5 Technical Representatives at Contractor Facilities

Ref erence (h) provides procedures for the use of DON
technical representatives at contractor's facilities. See
reference (b), paragraph 3.3.5.5, for further inplenentation
requirenents for all DON prograns.

3.3.5.6 Informati on Shari ng and DoD Oversi ght

ASN( RD&A) or desi gnee and PEGCs/ SYSCOM Commander s/ DRPMVs
shal | inplenment the requirenents of reference (b),
par agraph 3.3.5.6.
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3.3.6 Environnmental, Safety, and Health Consi derati ons

Ref erence (i) provides procedures for system safety
prograns. See reference (b), paragraphs 3.3.6 and 4.3.7, for
i npl enentation requirenents for all DON prograns.

3.3.7 Sources of Support

See reference (b), paragraph 3.3.7, for inplenentation
requirenents for all DON prograns.
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3.3.8 Warranti es

See reference (b), paragraph 3.3.8, for inplenentation
requi renents for all DON prograns. See Defense Federal
Acqui sition Regul ati on Suppl enent (DFARS) paragraph 246.770 for a
description of progranms that require a warranty.

3.3.9 Evolutionary Acquisition and Prepl anned Product
| npr ovenent

When an evol utionary acquisition (EA) strategy is used to
field a core capability and there are subsequent nodifications to
the initial fielded core capability, such nodifications shal
satisfy a validated requirenent and be supportable in the
oper ati onal environnent.

EA nodifications to the core capability shall be funded,
devel oped, and tested in nanageabl e increnents. Each increnment
shal | be managed as a nodification in accordance with
encl osure (1), paragraph 1.4.5.2, and reference (b), paragraph
1.4.5. 2.

Prepl anned product inprovenent (P3l) nodifications shal
al so satisfy a validated requirenent and be supportable in the
oper ati onal environnent.

3.4 Test and Eval uati on

Early invol venrent between the devel oping activity (DA) and
t he operational test agency (OTA) (Operational Test and
Eval uati on Force (OPTEVFOR))/(Marine Corps QOperational Test and
Eval uation Activity (MCOTEA)) is required to ensure that both
have a conmmon understandi ng of the systemrequirenents and that
devel opnental and operational testing is tailored to optim ze
cost, schedule, and performance. The Conmander, Marine Corps
Systens Conmand ( COMWARCORSYSCOM and Director, MCOTEA are the
princi pals responsi bl e for devel opnental test and eval uation
(DT&E) and operational test and eval uation (OT&E), respectively,
within the Marine Corps. Reference (j) establishes MCOTEA as the
Mari ne Corps independent operational T&E activity responsible for
adequate testing, objective evaluation, and independent reporting
in support of the Marine Corps acquisition process. See
reference (b), paragraph 3.4, for further inplenentation
requi renents for all DON prograns.

3.4.1 Test and Eval uati on Strateqy

Any environnental evaluation required under Title 42
United States Code 4321-4347 or Executive Order 12114 shall be
conpl eted before the decision is nmade to proceed with either a
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devel opnental or operational test that may affect the physical
environnent. See reference (b), paragraphs 3.4.1 and 4.3.7, for
further inplenmentation requirenents for all DON prograns.

3.4.2 Devel opnental Test and Eval uation

DT&E is required for all devel opnmental acquisition
progranms. For DON prograns, DIT&E shall be conducted by the DA
t hrough contractor testing or governnent test and engi neering
activities. Conbined devel opnental testing/operational testing
(DT/OT) shall be pursued whenever possible to reduce program
costs, inprove program schedule and provide early visibility of
performance i ssues. See reference (b), paragraph 3.4.2, for
further inplenmentation requirenents for all DON prograns.

3.4.2.1 Interoperability Testing and Certification

For applicable systens, interoperability testing shall be
conducted to ensure that ORD requirenents are net.
I nteroperability testing consists of two najor areas, Navy-Marine
Corps interoperability testing and joint service interoperability
testing.

1. Marine Corps-unique interfaces shall be tested during
DT&E by MARCORSYSCOM

2. Navy or Marine Corps joint service interoperability
testing shall be acconplished during DT&E by the Joint
Interoperability Test Center, Fort Huachuca, AZ.

3. The PMshall have systeminteroperability certified
prior to Mlestone II1.

3.4.2.2 DI&E of Anphi bi ous Vehi cl es

Al'l DT&E of anphi bi ous vehicl es and anphi bi ous tests of
ot her equi pnment or systens used by a |landing force in open
seaways shall be conducted by, or be under the direct supervision
of , the COMVARCORSYSCOM wi t h appropriate Naval Sea Systens
Command ( NAVSEASYSCOM) or PEQ' DRPM coordi nation. The Director
MCOTEA shal |l ensure that OT&E of such systens is planned,
schedul ed and evaluated wth appropriate coordination with
OPTEVFOR

3.4.2.3 Aircraft and Air Traffic Control (ATC) Egqui pnent

The CNO shall be responsi ble for satisfying Marine Corps
requi renents for aircraft and ATC equi pnent as defined by the
CMC. DT&E of naval aviation systens and ATC equi pnent shall be
acconpl i shed under the direction of the Naval Air Systenms Conmand

Encl osure (3) 10



SECNAVI NST 5000. 2B
6 Dec 1996

( NAVAI RSYSCOV) at Navy test activities.

3.4.2.4 Test and Eval uation of System Certification

Systemcertification testing shall be conducted to ensure
that ORD security requirenents are net. Testing shall determ ne
that the security neasures specified for the systemin response
to ORD requi renents are inplenented and provide the | evel of
protection required. The PMshall coordinate with OPTEVFOR (or
MCOTEA for Marine Corps systens) and the Designated Approval
Authority (DAA) (CNO CMC, or designee) to determ ne the extent of

systemcertification testing required. |In accordance with
reference (k), the PMshall ensure systemcertification is
achieved prior to Mlestone IIl, Production or Fielding/

Depl oynment Approval .

3.4.3 Certification of Readi ness for OT&E

See reference (b), paragraph 3.4.3, for inplenentation
requirenents for all DON prograns.

3.4.3.1 Navy Criteria for Certification

The followng criteria are the mninmumrequired for
certification of readiness to comrence operational evaluation
(OPEVAL) and foll ow on operational test and eval uati on (FOT&E)
however, for other phases of OI, specific criteria nay be
tailored as appropriate.

1. The test and evaluation nmaster plan (TEMP) is current
and approved.

2. Al DT&E objectives and performance threshol ds have
been net, or are projected to be at systemmaturity,
and results indicate that the systemw || perform
successfully in OT& and will neet the criteria for
approval at the next program decision mlestone (e.qg.,
full-rate production on conpletion of OPEVAL). Al
DT&E testing data has been published and distri buted.
Wth the exception of conbined DI/ OI, the DA PM shal
provi de avail abl e devel opnental test reports and data
to the OTA for possible use in supplenenting
operational test data, for all prograns undergoing
OT&E, not |ess than 30 days prior to the conmencenent
of operational testing unless otherw se agreed to by
COMOPTEVFOR.

3. The results of DT&E (and previous OT&E) denonstrate

that all significant design problens (including
conpatibility, electromagnetic environnental effects,
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interoperability, survivability/vulnerability,
reliability, maintainability, availability, human
factors, systens safety, and | ogistics supportability)
have been identified and corrective actions are in
process.

System operati ng and mai nt enance docunents, including
Mai nt enance and Material Managenent (3M program
docunents and prelimnary allowance parts |ist (PAPL),
have been distributed to COMOPTEVFOR.
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Adequat e | ogistic support, including spares, repair
parts, and support/ground support equipnent is
avai |l abl e as docunented in the TEMP. Discuss (in the
certification nessage) any |ogistics support which
shoul d be used during OT&E, but will not be used with
the system when fielded (e.g., contractor provided
depot | evel maintenance).

The applicable systemtechnical docunentation (e.g.,
failure nodes, effects, and criticality anal yses
(FMECA), level of repair analyses (LORA), |life-cycle
cost (LCC), and | ogistic support anal yses (LSA)) has
been provided to COMOPTEVFOR

The OT&E manning of the systemis adequate in nunbers,
rates, ratings, and experience level to sinulate
nor mal operating conditions.

The approved Navy training plan, if applicable, has
been provided to COMOPTEVFOR

Training for personnel who will operate and nmaintain
the system during OT&E (including OPTEVFOR personnel)
has been conpleted, and this training is
representative of that planned for fleet units under
t he Navy training plan.

Al'l resources required for operational testing such as
instrunmentation, sinmulators, targets, and expendabl es
have been identified, planned, and are listed in the
TEMP. Al appropriate docunents are avail abl e.

The system provi ded for OT&E, including software and
the total |ogistics support system is production
representative. |If this is not the case, a waiver
(see paragraphs 3.4.3.6 and 3.4.3.7 bel ow) nust
specify the difference between the systemto be used
for test and the final production configuration.

Al threat information required for OT&E (e.g., threat
system characteristics and performance, electronic
counterneasures, force |levels, scenarios and tactics)
is available and a Iist of such information (including
security classifications) has been provided to
COMOPTEVFOR.

The system safety program has been conpl et ed.

The system conplies wth Navy occupational safety and
heal t h/ hazar dous waste requirenents, where applicable.
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15.

16.

17.

18.

3. 4.

The

Software maturity netrics anal ysis denonstrates the
software is stable and expected to performat a |evel
commensurate wth the operational test phase.

For software qualification testing (SQI), a Statenent
of Functionality, describing the software capability,
has been provided to COMOPTEVFOR

For progranms enploying software, there are no

unresol ved priority 1 or 2 software problemreports
(SPR), and all priority 3 problens are docunented with
appropriate i npact anal yses.

For aircraft programs, there are no unresol ved Board
of Inspection and Survey (INSURV) Part | (*) or Part |
(**) deficiencies.

3.2 MNarine Corps Criteria for Certification

Marine Corps criteria for certification of readiness

to commence OPEVAL/ FOT&E are (with the exception of Mrine Corps
avi ati on progranms which adhere to paragraph 3.4.3.1 procedures):

1

2.

The TEMP is current and approved.
The DT&E has been conpleted and the results reported.

Al'l DT&E objectives and perfornmance threshol ds have
been net. Al failures and deficiencies, to include
those identified in previous OI&, have been
corrected. (Note: If all have not been corrected,
the PM shall ensure that uncorrected failures or
deficiencies are addressed in the certification
letter.)

DT&E of enbedded conputer systens, including hardware,
firmvare, and software, has satisfied the Marine Corps
standard criteria for conputers and warrants
proceedi ng into OT&E.

Devi ati ons have been addressed where expected
reliability of the systemdiffers fromthe
requi renents docunents.

The results of DT&E denonstrate that all significant
desi gn problens (including conpatibility,

el ectromagneti c environnental effects,
interoperability, survivability/vulnerability,
producibility, reliability, availability,

mai ntai nability, human factors, and | ogistical
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supportability) have been identified and solutions are
i n hand.

The system provided for OT&E, including software and
the total |ogistics support system is production
representative. |If the systemis not production
representative, the PMshall describe the differences
in the certification correspondence.

It is expected that the systemw ||l perform
successfully in OT&, and will neet the criteria for
approval for full-rate production on conpletion of
OT&E.

Required training for personnel who wll operate and
mai ntai n the system during OT&E (i ncl udi ng MCOTEA
personnel ) has been conpleted, and this training is
representative of that planned for the operational
forces that will be using the system

System operati ng and mai nt enance nmanual s have been
distributed for OT&E.

The OT&E manning for the systemis the sane in
nunbers, rates, ratings, and experience level as is
pl anned for operational forces under normal operating
condi ti ons.

The Manpower and Trai ning Plan has been approved and
provided to the Director, MCOTEA

Adequat e | ogi stics support, including spares, repair
parts, and support and test equi pnent are avail able
for OT&E. Discuss in the certification letter any

| ogi stics support which should be used during OT&E,
but will not be used with the system when fiel ded
(e.g., contractor provided depot |evel maintenance).

Al'l resources required for OI&E (e.g.

i nstrunmentation, targets, expendabl es, operations
security) have been planned, are listed in the TEW,
and are avail abl e.

Software maturity netrics analysis denonstrates the
software is stable and expected to performat a |evel
commensurate with the operational test phase.

For software qualification testing (SQl), a Statenent

of Functionality, describing the software capability,
has been provided to MCOTEA/ Marine Corps Tacti cal
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System Support Activity (MCTSSA)

17. For prograns enploying software, there are no
unresol ved priority 1 or 2 software problemreports
(SPR), and all priority 3 problens are docunented with
appropriate i npact anal yses.

18. Al threat information required for OT&E (e.g., threat
system characteristics and performance, electronic
count erneasures, force levels, scenarios, and tactics)
is avail abl e.
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19. Any changes to the concept of enploynent (COE) are
identified and provided in the test support package
(TSP).

20. The systemtechnical docunentation, such as FMECA,
LORA, LCC, and LSA, has been provided to the Director,
MCOTEA.

21. The systemis safe to use in accordance with the COE.
Any restrictions to safe enpl oynent are stated.

3.4.3.3 Navy Procedures for Certification

1. Prior to certifying readiness for OI&E, the
SYSCOM PEQ DRPM PM shal | convene an operational test
readi ness review (OTRR) or simlar forum This review
shall include all nenbers of the testing team (DT&E
and OT&E) including representatives from CNO (N912),
t he program sponsor, and COMOPTEVFOR

2. After conpleting DT& and the COMOPTEVFOR di stribution
of the OT&E test plan (normally 30 days prior to
OT&E), and when the DA determ nes that a systemis
ready for OT&E, the DA shall:

a. For prograns wi thout waivers (see paragraphs
3.4.3.6 and 3.4.3.7 below for waiver procedures), notify OPTEVFOR
by nmessage with "info copy” to CNO (N091), the program sponsor,
fl eet commands, INSURV (for ships/aircraft), and other interested
commands, of the systenmis readiness for OT&. The nessage w | |
certify that the systemis ready for O (phase) as required
by the TEMP.

b. For progranms requesting waivers (see paragraphs
3.4.3.6 and 3.4.3.7 below for waiver procedures), address the
certification to CNO (N091) with "info copy" to OPTEVFOR, and
others |isted above. CNOQ(091) shall inform COMOPTEVFOR by
message to proceed with the test subject to the waivers.

3.4.3.4 Marine Corps Procedures for Certification

1. Approximately 30 days prior to the start of an OT&E,
an OTRR wi || be chaired and conducted by the Director,
MCOTEA. OTRR participants shall include the OT&E Test
Director and Assistant Test Director, representatives
fromthe PM MARCORSYSCOM ( Program Anal ysis and
Eval uati on (PA&E) and Program Support Engi neering -
Test (PSE-T)) and MCCDC (C441). The purpose of the
OTRR is to determ ne the readi ness of a system
support packages, instrunentation, test planning, and
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test participants to support the OI. 1t shal
identify any problens which may i npact the start or
proper execution of the OI, and nmake any required
changes to test plans, resources, training, or

equi pnent .

2. COVVARCORSYSCOM shall certify to CMC that the system
is safe and ready for operational testing. This
certification includes an information copy for the
Director, MCOTEA and MCCDC (C441).

3. MCOTEA shall select OIRR agenda issues based on a
review of DT&E results and rel ated program
docunentation, including certification of equipnent to
be safe and ready for OI&. MCOTEA shall al so review
all OT&E planning for discussion at the OTRR OTRR
agenda itens may be nom nated by any OTRR attendee.

3.4.3.5 Aircraft OPEVALs Certification Procedures

In addition to the above certification by the DA, | NSURV
shall submt an independent technical assessnent of readiness for
OPEVAL to CNO (N091) and COMOPTEVFOR (for aircraft acquisition
prograns). For unresolved Part | deficiencies, CNO (N88) or
desi gnee, shall chair a conference with nenbers from
COWNAVAI RSYSCOM PEQ' DRPM | NSURV, and CNO (N091) to review status
prior to the OTRR  The chair wll then nake a witten report to
CNO (N88) with action recommendati ons and any di ssenting opinions
noted. CNO (N88) has authority to wthhold introduction, or
wai ve, tenporarily or permanently, Part | deficiencies. This
report will be made available to the OIRR board.

3.4.3.6 Navy Wi vers

There are two ki nds of waivers:

1. Waivers fromconpliance with the criteria for
certification cited in paragraph 3.4.3.1 above.

2. Waivers for deviations fromthe testing requirenents
directed by the TEMP.

3.4.3.7 Navy Wi ver Requests

Wai vers shall be requested in the OT&E certification
message (see this instruction, enclosure (7), appendix Il (Iast
page)). If a waiver request is anticipated, the PM shal
coordinate wth the program sponsor, CNO (N912), and OPTEVFOR
prior to the OTRR or simlar review forum Use of the ACT or
| PT, test planning working group (TPWG), or simlar forumis also
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recommended to ensure full understanding of the inpact on
operational testing. Approval of a waiver request shall not
alter the requirenent, and the waived itens shall be tested in
subsequent operational testing.

1. When requesting a waiver, the PMshall outline the
limtations that the waiver will place upon the system
under test, the upcom ng operational testing, and
their potential inpacts on fleet use. Further, a
statenent shall be made in the OI&E certification
message noting when the waivered requirenent wll be
avai |l abl e for subsequent operational testing.

2. CNO (N091) shall approve waivers, as appropriate. CNO
(N091) shall coordi nate waiver requests with
COVOPTEVFOR, CNO (N4, N8), and the program sponsor.

3. Awaiver may result in limtations to the scope of
testing (LI MSCOPE) that precludes COMOPTEVFOR from
fully resolving all critical operational issues
(CAs).

4. Wiived itens shall not be used in COMOPTEVFCR s
analysis to resolve COs, but may be commented on in
t he "QOperational Considerations” section of the test
report.

3.4.3.8 Marine Corps Wiivers

If full conpliance with the certification criteria is not
achi eved, but the deviations are m nor, MARCORSYSCOM shal
request in the certification correspondence that MCCDC ((C441)
grant a waiver to allow OT to begin. Justification shall be
provided for the waivers. DAs/PMs shall nmake every attenpt to
meet all of the readiness criteria before certification. |If the
need for a waiver is anticipated, the PMshall identify the
wai ver to MARCORSYSCOM (PSE) when establishing the schedul e for
the OTRR. \Waivers shall be fully docunented prior to the OIRR

3.4.3.9 Navy Start of Testing

COMOPTEVFOR may start testing upon receipt of a
certification nessage unl ess waivers are requested. Wen waivers
are requested, COMOPTEVFOR may start testing upon receipt of
wai ver approval from CNO (N091).

3.4.3.10 Navy Program Decertification

A decertification nmessage is originated by the DA after
coordination with the program sponsor, to withdraw the system
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certification and stop the operational test. It is sent when
eval uation of issued deficiency/anomaly reports or other
information indicates the systemw || not successfully conplete
OT&E. Wthdrawal of certification shall be acconplished by DA
message to CNO (N091) and COMOPTEVFOR stating, if known, when the
systemw || be evaluated for recertification and subsequent
restart of testing.

3.4.3.11 Navy Recertification

When a system under goi ng OT&E has been placed in
deficiency status, the DA nust recertify readi ness for OI&E prior
to restart of testing in accordance with paragraph 3.4.3.

3.4.4 Modeling and Si nul ation

See reference (b), paragraph 3.4.4, for guidance.

3.4.5 perational Test and Eval uation

See reference (b), paragraph 3.4.5, for guidance.
3.4.5.1 Visitors

bservers and other visitors shall not normally be
permtted during operational testing. |If, during operational
testing, a situation arises that requires a unit conmmander to
report to seniors in the unit commander's chain of conmmand via an
operational report (OPREP) or simlar report, test results shal
be divulged only to the degree necessary for the OPREP

3.4.5.2 OI&E Activities

OT&E shall be conducted by COMOPTEVFOR or the Director,
MCOTEA, or their designated executive test agents. Reference (b)
requi res an i ndependent organi zation, separate fromthe DA and
fromthe user commands, to be responsible for all OT&E
COMOPTEVFOR is designated the Navy's independent operational test
organi zation. MCOTEA is designated the Marine Corp's independent
operational test activity. COVOPTEVFOR is responsible for
pl anni ng and conducting OT&E, reporting results, providing
eval uations of each tested system s operational effectiveness and
suitability, identifying systemdeficiencies, devel oping tactics,
and maki ng recommendati ons regarding fleet introduction. The
Director, MCOTEA is responsible for planning and conducting OT&E,
reporting results, providing evaluations of each tested systenis
operational effectiveness and suitability, and identifying system
defi ci enci es.

3.4.5.3 Test and Eval uation of System Security
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System security testing shall be conducted to ensure that
t he planned and inpl enented security neasures satisfy ORD
requi renents when the systemis installed and operated in its
i ntended environnment. The PM OPTEVFOR (or MCOTEA), and the DAA
(CNO CMC, or designee) shall coordinate and determ ne the |evel
of risk associated with operating the system and the extent of
security testing required. In accordance with reference (k), the
DAA shall provide an accreditation statenment prior to M| estone
11, Production or Fielding/Deploynent Approval.

3.4.6 perational Test and Eval uation Pl ans

See reference (b), paragraph 3.4.6, for inplenentation
requirenents for all DON prograns.

3.4.6.1 Navy Briefing

1. For OSD oversight progranms, COMOPTEVFOR shall provide
test plan briefings to the Director, Operational Test
and Eval uation (DOT&E). The PM shall be briefed prior
to DOT&E. A copy of the OI&E test plan shall be
provi ded by COMOPTEVFOR to CNO (N091).

2. For non-OSD oversight prograns within the Navy,
COMOPTEVFOR Wi I I brief the OT&E test plan concept to
the PMprior to DT&E or technical evaluation
(TECHEVAL) and brief the detail ed operational test
plan to the PMprior to OT& or OPEVAL. This shall be
schedul ed to all ow an adequate review prior to
begi nning OT&E. W th the exception of conbi ned DT/ OT,
DT data and results shall be provided to COMOPTEVFOR
not | ess than 30 days prior to the beginning of OI.
This will allow COMOPTEVFOR adequate tine to determ ne
t he anobunt of DT data usable to supplenent O, thereby
allowing for a possible reduction in the extent of OTI.

3. For all programs within the Navy requiring OI, the DA
shal | ensure COMOPTEVFOR participation in the DT&E
test plan devel opnent.

3.4.7 Use of System Contractors in Support of Operational
Test And Eval uati on

See reference (b), paragraph 3.4.7, for inplenentation
requirenents for all DON prograns.

3.4.8 Production Qualification Test and Eval uati on

See reference (b), paragraph 3.4.8, for inplenentation
requirenents for all DON prograns.
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3.4.9 Live Fire Test and Eval uati on

The PMis responsible for conducting Live Fire Test and
Eval uation (LFT&E), when required, and for providing the contents
of the LFT&E section of Part 1V of the TEMP. See reference (b),
par agraph 3.4.9, for inplenmentation requirenents for all DON
prograns.

3.4.10 Foreign Conparative Testing

See reference (b), paragraph 3.4.10, for inplenentation
requirenents for all DON prograns.

3.4.11 Test and Eval uati on Master Plan (TEMP)

TEMPs shall be required for all DON ACAT prograns. The
TEMP nmay be a stand-al one docunent, or it may be included as the
T&E managenent section of a single acquisition docunent, or for
ship prograns not requiring OT&E, it nay be addressed as noted in
paragraph 3.4.11.1 below. See reference (b), paragraph 3.4.11
for further inplenentation requirenents for all DON prograns.

3.4.11.1 Ship Prograns

For ship prograns not requiring OT&E, TEMP requirenents
shal |l be satisfied by performance standards within the shipyard
test program as well as builder's trials, acceptance trials, and
final contract trials, specified in the contract and in
specifications invoked on the shipbuilder. These foregoing
trials shall normally be observed by representatives of the
cogni zant PEQ DRPM or NAVSEASYSCOM shi pbui | di ng program offi ce,

t he Supervi sor of Shipbuilding for the respective shipyard, and
| NSURV.

3.4.11. 2 Measures of Effectiveness (MJEs) and Measures of
Per f or mance ( MOPs)

For DON progranms, MOEs and MOPs shall be consistent anpng
the analysis of alternatives, ORD, APB, and the TEMP. The TEMP
shal | docunent in Part IV how MOEs and MOPs will be addressed in
T&E.

3.4.11.3 Threshol ds

Separate performance thresholds for DT and for OT, where
appropriate, shall be established. The technical paraneters,
t hreshol d val ues, and issues used for DT shall be established by
the PM whereas the operational paraneters and issues which shal
be used for OT are incorporated in the TEMP by COMOPTEVFCR/
MCOTEA. The nunerical values for DT and OT shall be derived from
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t he performance paraneters established in the ORD. See
reference (b), paragraphs 3.2.1 and 3.4.11.3, for further
i npl enmentation requirenents for all DON prograns.

3.5 Life-Cycle Resource Estinmates

See reference (b), paragraph 3.5, for inplenentation
requirenents for all DON prograns.

3.5.1 Life-Cycle Cost Estinmtes

Naval Center for Cost Analysis (NCCA) is the Navy
organi zati on responsi bl e for preparing ACAT | C i ndependent cost
estimates (I CEs). Additionally, NCCA analysts shall participate
in developing life-cycle cost estimates for ACAT ID, IC, and |
prograns, particularly in the early resolution of cost issues.
MDAs may request that simlar NCCA assistance be used in
devel oping life-cycle cost estimates for ACAT I1l and IV
prograns. The ACT shall consider the use of appropriately
tail ored cost analysis requirenents descriptions (CARDs) for ACAT
Il progranms to clarify details not found in other docunentation
and to docunent assunptions. CARD tenplates are |ocated in the
Deskbook (DON Section).

When an i ndependent cost estinmate (I CE) for a DON ACAT IC
programis not prepared by the OSD CAIG NCCA shall be the DON
organi zati on responsi ble for preparing the |CE

For DON progranms (or cost elenments within prograns) with
significant cost risk or high visibility, the MDA may request
t hat NCCA prepare a cost analysis to supplenent the program
office life-cycle cost estimate.

NAVMAC anal ysts shall participate and assist the PMin the
devel opnent of manpower |ife-cycle cost estimtes for ACAT |
prograns, particularly in the early resolution of cost issues.
NAVMAC assi stance may be used in devel opi ng manpower |ife-cycle
cost estimates for ACAT II, IIl, and IV prograns, if requested by
t he MDA

See reference (b), paragraph 3.5.1, for further
i npl ementation requirenents for all DON prograns.

3.5.2 Manpower Estimates (MES)

DON MEs, required for ACAT | prograns, shall be approved
by CNO (N12)/CMC (DO S Manpower and Reserve Affairs (M&RA)). See
reference (b), paragraph 3.5.2, for further inplenentation
requi renents for all DON prograns.
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3.6 Program Pl ans

Program pl ans belong to the PMand are to be used by the
PM to manage program execution throughout the life-cycle of the
program The PM in coordination with the ACT, when established,
shall determ ne the type and nunber of program plans. Except for
the TEMP, program plans are not required to support a m |l estone
deci sion and shall normally not be required by the MDA as
mandatory mlestone information or periodic reports. Wth the
exception of the acquisition plan (AP), TEMP, Navy training plan
(NTP) (see reference (l)), and technol ogy assessnent and contr ol
plan (TACP) (if a TACP is required by the MDA), any program pl ans
requi red shall be approved by the PM The AP shall neet FAR
requi renents. See DoD Deskbook (DON Section) for selected
di scretionary program plan fornmats.
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Part 4
Pr ogr am Desi gn

DoD Directive 5000.1, "Defense Acquisition,"”

15 Mar 96 (NOTAL)

DoD Regul ati on 5000. 2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

SECNAVI NST 3960. 6, "Departnment of the Navy
Policy and Responsibility for Test, Measurenent,
Moni toring, Diagnostic Equi pment and Systens,
and Metrol ogy and Calibration (METCAL),"

12 Oct 90 (NOTAL)

| SO 9001 "Quality Systens - Mddel for quality
assurance in design/devel opnent, production,
installation and servicing" (NOTAL)

| SO 9002 "Quality Systens - Moddel for quality
assurance in production, installation and
servicing" (NOTAL)

USD( A&T) nmenorandum " Single Process
Initiative," 8 Dec 95 (NOTAL)

SECNAVI NST 4855. 3, "Product Deficiency Reporting
and Eval uation Program (PDREP)," 31 Mar 87

( NOTAL)

SECNAVI NST 4855. 5A, "Product Quality Deficiency
Report Program™ 20 Jul 93 (NOTAL)

SECNAVI NST 4855.6, "Navy Quality Deficiency
Reporting Program" 3 Feb 88 (NOTAL)

MCO 4855. 10B, "Product Quality Deficiency Report
(PQR)," 26 Jan 93 (NOTAL)

SECNAVI NST 5234. 2A, "Ada Programm ng Language
Policy," 28 Apr 94 (NOTAL)

SECNAVI NST 5420. 188D, "Program Deci si on
Process," 31 Cct 95 (NOTAL)

MCO 3093.1C, "Intraoperability and

I nteroperability of Marine Corps Tactical C412
Systens,” 15 Jun 89 (NOTAL)

Assi stant Secretary of the Navy (Research,

Devel opnent and Acqui sition) Menorandum

"I npl ement ati on of Departnent of Defense Policy
on Specifications and Standards,” 27 Jul 94

( NOTAL)

Assi stant Secretary of the Navy (Research,

Devel opnment and Acqui sition) Menorandum "Navy
| mpl ement ati on of Departnent of Defense Policy
on Specifications And Standards Reform"

21 Dec 94 (NOTAL)
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(p)

(a)
(r)
(s)

(t)
(u)

(v)

(W

(x)

4.1 Purpose

O fice of Managenent and Budget (QOvB) GCircul ar
A- 119, "Federal Participation in the Devel opnent
and Use of Voluntary Standards,"” 20 Cct 93

( NOTAL)

OPNAVI NST 3432.1, "Operations Security,"”

29 Aug 95 (NOTAL)

DoD 5200.1-M "Acquisition Systens Protection
Program ™ 16 Mar 94 ( NOTAL)

SECNAVI NST 5239. 3, "Departnent of the Navy

| nformati on Systens Security (I NFOSEC) Program ™
14 Jul 95 (NOTAL)

OPNAVI NST 2400. 20E, "Navy Managenent of the
Radi o Frequency Spectrum " 19 Jan 89 (NOTAL)
OPNAVI NST 2450. 2, "El ectromagnetic Capability
Program Wthin the Departnment of the Navy,"

8 Jan 90 (NOTAL)

DoD I nstruction 5000.56, "Progranm ng Uni que
Mappi ng, Charting, and Geodesy (MZ&G

Requi renents for Devel opi ng Systens,"” 11 Sep 91
( NOTAL)

SECNAVI NST 5430. 79B, "Naval Gceanography Policy,
Rel ati onshi ps and Responsibilities,” 14 Jul 86

( NOTAL)

SECNAVI NST 5200. 39, "Participation in the

Gover nnment - I ndustry Data Exchange Program

(A DEP)," 22 Jun 95 ( NOTAL)

The purpose of this part is to establish the basis for a
conprehensi ve, structured, integrated and disciplined approach to
the life-cycle design of weapons and i nformation technol ogy
systens, applicable to all Departnent of the Navy (DON)
acquisitions in accordance with references (a) and (b).

4.2 Integrated Process and Product Devel opnent

Program Executive Oficers (PEGCs), Systens Conmand
(SYSCOM Conmanders, Direct Reporting Program Managers (DRPMs),
and program managers (PMs) shall ensure the el enents of
i ntegrated process and product devel opnent (1 PPD) are inplenented

i n executing al

prograns under their cognizance. See

reference (b), paragraph 4.2, for further inplenentation
requirenents for all DON prograns.

4.2.1 Integrated Product Teans and | PPD

PMs shal

ensure design activities inplenent the

procedures necessary to concurrently devel op products and their
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associ at ed processes. Devel opnent efforts shall result in an
opti mal product design and associ ated manufacturing, test, and
support processes that neet the user's needs. See reference (b),
paragraph 4.2, for further inplenmentation requirenents for al

DON prograns.

4.2.2 Integrated Technical Information Database

PMs shall, when practicable, devel op and use an integrated
techni cal information database between operational, naintenance,
| ogi stics, supply, and training users to facilitate the use of
desi gn, engineering, manufacturing, production, and | ogistics
support information to elimnate duplication and effectively
reduce |life-cycle support costs.

4.3 Systens Engi neering

PMs shall use a systens engi neering process to translate
operational requirenents into a system solution that includes the
desi gn, test, manufacturing and support processes and products.

The foll owm ng subject areas shall be part of the systens
engi neering process and their inpact on the product design shal
be determned with respect to total system cost, schedul e,
performance, and technical risk. See reference (b), paragraph
4.3, for further inplenmentation requirenents for all DON
progr ans.

4.3.1 Manufacturing and Production

Ref erence (c) provides policies, procedures, and
responsibilities for inplenmenting integrated diagnostics,
measurenent, nonitoring, and calibration systens in support of
manuf acturing and production. See reference (b), paragraph
4.3.1, for inplenmentation requirenments for all DON prograns.

4.3.2 Quality

References (d) and (e) are the preferred nodels for
qual ity managenent systens. Contractors may propose alternative
systens, as long as they are technically acceptable and
acconpl i sh program objectives. The use of advanced quality
practices and quality requirenents shall be considered, if
necessary, to assist in reducing risk, assuring quality, and
controlling costs.

For existing contracts, the procedures set forth in
reference (f) shall be applied to all Navy contractors proposing
atransition fromML-Q 9858 to the International O ganization
for Standardization (I1SO 9000 series, or equivalent. See
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reference (b), paragraph 4.3.2, for further inplenentation
requi renents for all DON prograns.

4.3.2.1 Past Perfornance

PMs shal |l consider past perfornmance when eval uati ng
conpetitively negotiated acquisitions (see 48 Code of Federal
Regul ations (CFR) 9, 48 CFR 15, and 48 CFR 42). Reference (9Q)
provi des specific procedures for obtaining past performance
quality information, using the Product Deficiency Reporting and
Eval uati on Program

4,.3.2.2 Deficiency Reporting

PMs shall: (1) report discrepancies or deficiencies in
mat eri al shipnents and request billing adjustnents (see 41 CFR
101) and (2) inplenent corrective/preventative actions to
precl ude recurrence of quality deficiencies.

Ref erence (g) provides policies, procedures and
responsibilities for inplenenting and nonitoring a unified,
aut omat ed product deficiency reporting and eval uati on system

Ref erence (h) provides procedures for reporting product
deficienci es across conponent |ines.

Ref erence (i) provides specific Navy procedures for
quality deficiency reporting and adm ni strati on.

Ref erence (j) provides specific Marine Corps product
qual ity deficiency reporting procedures.

4.3.3 Acquisition Loqgistics

The PM shall use the acquisition coordination team (ACT),
when established, to the maxi num practical extent to ensure that
acquisition logistics is given the appropriate |evel of attention
during the acquisition process. Acquisition |ogistics support
prograns shall be planned, managed, executed, and resourced such
that full logistics support will be in-place at systeminitial
operational capability (10C). See reference (b), paragraph
4.3.3, for further inplenentation requirenents for all DON
progr ans.

4.3.3.1 Supportability Anal yses

1. Supportability analyses are a key part of the overal
acqui sition strategy, source selection, and system
desi gn and shall be acconplished in support of these
activities throughout the acquisition process.
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Supportability anal yses shall support acquisition
pl anni ng, level of repair and reliability-centered
mai nt enance deci si ons, programtradeoffs, and the
formati on of contract provisions.

See reference (b), paragraph 4.3.3.1, for further
i npl enentation requirenents for all DON prograns.
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4. 3.3.2 Support Concepts

Support concepts shall satisfy user requirenents for
nmeeti ng and sustai ning readi ness thresholds and objecti ves,
responsive transition to the support and nai ntenance
infrastructure, and |ife-cycle cost effectiveness. Program
managers shall consider alternative maintenance concepts in
support of the operational scenario as inputs to |life cycle cost
anal yses and design trade-offs. Acquisition planning docunents
shal | address and docunment conpliance with the follow ng four
criteria for devel opi ng an executabl e support concept:

1. Total life-cycle cost of ownership
2. Mai ntenance concepts

3. Standardi zation

4. Supportability

See reference (b), paragraph 4.3.3.2, for further
i npl enmentation requirenents for all DON prograns.

4. 3.3.3 Support Data

The DON s dat abase for the dissem nation of weapon system
operating and support (O&S) costs is the DON Visibility and
Managenent of QOperating and Support Costs (VAMOSC). Naval Center
for Cost Analysis (NCCA) shall have overall program managenent
responsibility for VAMOSC. See reference (b), paragraph 4.3. 3.3,
for further inplenmentation requirenents for all DON prograns.

4.3.3.4 Support Resources

Support anal yses shall determ ne integrated |ogistics
support (ILS) resource requirenents for the programs initial
pl anni ng, execution, and life-cycle support. Recommendations for
fl eet introduction/deploynent shall be based on adequate support
resources to neet and sustain support performance threshol d
val ues and denonstrate adequate neans to transition support to
organi ¢ support infrastructure, if planned. See reference (b),
paragraph 4.3.3.4, for further inplenentation requirenents for
all DON prograns.

4.3.4 Open Systens Design

See reference (b), paragraph 4.3.4, for inplenentation
requirenents for all DON prograns.

4.3.5 Software Engi neering
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The m | estone decision authority (MDA) shall provide
specific mandatory inplenmentation requirenents for all DON
prograns. See reference (b), paragraph 4.3.5, for inplenentation
requirenents for all DON prograns.

4.3.5.1 Software Langquage

Sel ection of software programm ng | anguages shall be
governed by reference (b). The DON Ada waiver policy is
contained in reference (k).

4.3.6 Reliability, Maintainability, and Availability

These elenents are an integral part of the systens
engi neering process and establish the basis for a conprehensive
effort designed to assure neeting m ssion needs and reduci ng
life-cycle ownership costs.

To establish adequate and conpl ete performnce
requi renents, a design reference mssion profile shall be
devel oped fromthe ORD that includes functional and environnental
profiles that:

1. Define the boundaries of the performance envel ope,

2. Provide the tinelines (e.g., environnmental conditions
and applied or induced stresses over tine) typical of
operations wthin the envel ope, and

3. ldentify all constraints (e.g., conditions of storage,
mai nt enance, transportation, and operational use),
wher e appropri ate.

M ssion or safety-critical single point failures shall be

avoided. If a mssion or safety-critical single point failure
node cannot be elim nated through design, the design nust be nade
robust (e.g., insensitive to the causes of failure, exhibiting

graceful degradation) or redundant.

Dormant reliability anal yses shall be done and an agi ng
and surveillance program shall be established for pyrotechnics,
expl osi ves, rocket notors, and other itens that have |imted or
require mninmumservice-life. The programshall be required to
verify safety in storage, handling, and in use as part of
service-life determ nation.

Parts derating criteria shall be nutually agreed upon
between the contractor and the governnent and nust consider past
conponent history, environnmental stresses, and conponent
criticality. Parts stress analysis and testing shall be
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performed to verify conpliance with agreed-to derating criteria
under worst-case m ssion profile environnents.

For electronic circuitry, electrostatic discharge contro
procedures shall be included in the design, manufacturing,
packagi ng, handling, and repair processes.

Reliability growh testing, using mssion profile
environnents, shall be used to assure design maturity prior to
operational testing. The results of formal reliability growth
tests shall be used, when appropriate, to verify conpliance with
contractual performance requirenents. |f the results of
reliability growh tests do not provide sufficient information,
then reliability denonstration tests may be used to verify
conpliance with contractual requirenents.

Predictions shall not be used to verify conpliance with
requi red contractual perfornmance requirenents.

Provisions for failure data collection, reporting, and
anal yses shall be established and nutually agreed upon between
t he governnent and the contractor.

Non- devel opnental itens (NDI) or conmercial off-the-shelf
(COrS) itenms shall be shown to be operationally suitable for
their intended use and capable of neeting their allocated
reliability requirenments.

See reference (b), paragraph 4.3.6, for further
i npl ementation requirenments for all DON prograns.

4.3.7 Environnental, Safety, and Health

The Assistant Secretary of the Navy (Research, Devel opnent
and Acquisition) (ASN(RD&A)) is responsible for ensuring DON
acquisition prograns conply with DON environnental policy and is
the focal point for all DON acquisition environnental issues.

The Assistant Secretary of the Navy (Installations and
Environnment) (ASN(I&E)) is responsible for fornul ati ng DON
environnental, safety, and health (ESH) policy. ASN(I&E) advises
ASN(RD&A) on environnental issues, to include review and comrent
on or endorsenent of National Environnmental Policy Act (NEPA) or
Executive Oder (EO 12114 environnmental docunents (see the
tables in paragraph 4.3.7.2 below). ASN(I&E), or designee, as a
program deci si on principal advisor (see reference (1)), wll
attend program deci si on neeti ngs (PDWs).

The Chief of Naval Operations (CNO and Commandant of the
Marine Corps (CMC) shall support ASN(RD&A) in devel opi ng ESH
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requi renents, recommendi ng nmandatory acqui sition ESH policy,
assisting in ESH policy inplenentation, and providing ESH advi ce
and assi stance to acquisition personnel. See reference (b),
paragraphs 3.3.6 and 4.3.7, for further inplenentation
requirenents for all DON prograns.

4.3.7.1 National Environnental Policy Act

The ASN(RD&A) shall provide final approval authority for
acqui sition-rel ated NEPA and EO 12114 docunents. Approval of
records of decisions (RODs) under NEPA may not be del egated. The
envi ronnment al docunentati on process tables for NEPA and EO 12114
in paragraph 4.3.7.2 below shall be followed by all prograns
where ESH eval uation determ nes there is a need for NEPA or EO
12114 docunentation. See reference (b), paragraph 4.3.7.1, for
further inplenmentation requirenents for all DON prograns.

4.3.7.2 Environnental Conpliance

The PEOQ, SYSCOM Conmmander, DRPM and PM are responsible
for environnmental planning and conpliance wth environnental
requi renments for DON acqui sition prograns. See reference (b),
paragraph 4.3.7.2, for further inplenentation requirenents for
all DON prograns.

ENVIRONMENTAL DOCUMENTATION PROCESS--NEPA
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DOCUMENT

PREPARED BY

ASSISTANCE/
CONCURRENCE BY

REVIEW/
ENDORSEMENT BY

APPROVAL/
SIGNATURE BY

Categorical Exclusion PM or Designee PEO/SYSCOM/DRPM ASN(I&E), Info Copy

(CATEX) Installation CO

NOTE: Action could

take 1 week to 2 months

Environmental PM or Designee SYSCOM CNO/CMC, DRAFT, PEO/

Assessment (EA) OPNAYV NOON* Review? SYSCOM

NOTE: Action could Installation CO CNO/CMC, FINAL, COMMANDER/

take 4-6 months. Counsel Endorse? DRPM,

Counsel, Review Approve®

ASN(I&E), Info Copy

Finding of No PM or Designee SYSCOM CNO/CMC, Endorsé? PEO/

Significant Impact OPNAYV NOON* Counsel, Review SYSCOM

(FONSI) Installation CO ASN(I&E), Info Copy COMMANDER/

NOTE: Action could Counsel DRPM,

take 2 months (after EA Sign®®

completion)

Environmental Impact PM or Designee CNO/CMC CNO/CMC, Review ASN(RD&A),

Statement (EIS) OPNAYV NOON* Counsel, Review Approve

NOI/DEIS/FEIS) PEO/SYSCOM/DRPM ASN(I&E), Endorse

NOTE: Action could Counsel

take 12 to 18 months or

longer.

Record of Decision PM/CNO/CMC PEO/SYSCOM/DRPM CNO/CMC, Review ASN(RD&A), Sign°

(ROD) OPNAYV NOON* Counsel, Review

NOTE: Action could Counsel ASN(I&E), Endorse

take 2 to 4 months (after

completion of EIS).

(See footnotes for the NEPA table below the EO 12114 table on the next page.)
NOI - Notice of Intent

DEIS - Draft Environmental Impact Statement
FEIS - Final Environmental Impact Statement
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ENVIRONMENTAL DOCUMENTATION PROCESS -- EXECUTIVE ORDER 12114

DOCUMENT PREPARED BY ASSISTANCE/ REVIEW/ APPROVAL/

E. O. 12114 Negative
Decision (Citing an
Overseas CATEX or
exemption)

NOTE: Action could
take 1 week to 2

PM or Designee

CONCURRENCE BY

PEO/SYSCOM/DRPM
Installation CO

ENDORSEMENT BY

ASN(I&E), Info Copy

SIGNATURE BY

months.
Overseas Environmental PM or Designee SYSCOM CNO/CMC PEO/
Assessment® OPNAV NOON! DRAFT, Review? SYSCOM
NOTE: Action could Installation CO FINAL, Review? COMMANDER/
take 4 to 6 months. Counsel Counsel, Review DRPM,

ASN (I&E), Info Copy Approve®
Overseas EIS PM or Designee CNO/CMC CNO/CMC, Review ASN(RD&A),
NOTE: Action could OPNAV NOON! ASN(I&E), Endorse’ Approve
take 12 to 18 months. PEO/SYSCOM/DRPM

Counsel
Environmental PM or Designee CNO/CMC CNO/CMC, Review ASN(RD&A),
Review(ER)/ OPNAYV NOON* Counsel, Review Approve
Environmental PEO/SYSCOM/DRPM ASN(I&E), Endorse’
Study (ES) Counsel
NOTE: Action could
take 12 to 18 months.
ER or ES Concluding PM or Designee SYSCOM CNO/CMC, Review? PEO/
No Significant Impact OPNAYV NOON* Counsel, Review SYSCOM
NOTE: Action could Installation CO ASN(I&E), Info Copy COMMANDER/
take 4 to 8 months. Counsel DRPM,
Approve®
FOOTNOTES

1. Obtain concurrence from OPNAV NOON for acquisition programs involving nuclear propulsion matters.

2. When a PEO/SYSCOM/DRPM has a clear knowledge of the requirements as demonstrated by the preparation of
acceptable EAs and FONSIs (or corresponding EO 12114 documents), the requirement for CNO/CMC
review/endorsement shall cease. This decision will be made jointly by the PEO/SYSCOM/DRPM and
CNO/CMC.

3. Approval/signature authority may only be redelegated when MDA has been redelegated below PEO/SYSCOM
Commander/DRPM.

4. Upon request by PEO/SYSCOM Commander/DRPM.

5. The PM is responsible for ensuring public notification of FONSIs and RODs via appropriate medium. Where
publication in the Federal Register is required, CNO/CMC will publish FONSIs and RODs.

6. The last page of the Overseas EA includes either (1) a Negative Decision that no significant harm will occur to
the global commons, or (2) a conclusion that significant harm may occur to the global commons and an Overseas
EIS must be prepared.

7. ASN(I&E) will coordinate with Department of State on actions (either unilateral or multilateral) affecting a

foreign nation.
4.3.7.3 System Safety and Health
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CNO may establish a System Safety Advi sory Board(s).
Policies of such a Board(s) are subject to review and approval by
ASN(RD&A). See reference (b), paragraph 4.3.7.3, for further
i npl enentation requirenents for all DON prograns.

4.3.7.4 Hazardous Mhaterials

Aut hori zation for Navy and Marine Corps possession and use
of radioactive material is granted by Radi oactive Materi al
Permts issued by the Navy Radi ation Safety Commttee. See
reference (b), paragraph 4.3.7.4, for inplenmentation requirenents
for all DON prograns.

4.3.7.5 Pollution Prevention

See reference (b), paragraph 4.3.7.5, for inplenentation
requirenents for all DON prograns.

4.3.8 Human Systens | ntegration

Total life-cycle cost, including |logistics support and
human systens integration (HSI), nust be denonstrated as
representing the | owest cost of ownership to the DON. Therefore,
the PMshall, in coordination with the ACT, when established,
ensure that HSI costs (e.g., manpower, personnel, training (M),
human factors engi neering, safety) and inpacts are adequately
consi dered, weighted, and integrated with other engi neering and
| ogi stics elements beginning at programinitiation. See
reference (b), paragraphs 4.3.7 and 4.3.8, for further
i npl enmentation requirenents for all DON prograns.

4.3.9 Interoperability

Ref erence (n) establishes Marine Corps nmanagenent
procedures to ensure conpliance with both intraoperability and
joint interoperability standards. System design shall take into
account potential international prograns ramfications as an
integral part of the design process. For international
cooperative prograns, these design considerations are nmandatory.
For U S.-only devel opnment efforts, the PMshall consider
desi gning the proposed systemw th a potential for eventual
i nternational sales and support. See reference (b), paragraph
4.3.9, for further inplenentation requirenents for all DON
prograns.

4.4 O her Design Considerations

4.4.1 Survivability

When devel opi ng survivability characteristics for critical
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weapon systens, PMs shall address all aspects of survivability
including the effects of nuclear, chem cal, and biol ogi cal

contam nation and shall consider such affects in test and
resource planning. PEGCs, SYSCOM Commanders, DRPMs, and PMs shal
use the technical resources of the Arny Chem cal and Bi ol ogi cal
Def ense Command, where appropriate. See reference (b), paragraph
4.4.1, for further survivability inplenentation requirenments for
all DON prograns.

4.4.2 \Wrk Breakdown Structure

See reference (b), paragraph 4.4.2, for inplenentation
requirenents for all DON prograns.

4.4.3 Standardi zati on Docunent ati on

In accordance with references (n) and (0), certain
mlitary and federal specifications and standards shall not be
i nposed in programsolicitations without a waiver approved by the
MDA. A wai ver approved by the MDA is also needed to cite
canceled mlitary specifications and standards as requirenents in
program solicitations. The acquisition strategy, acquisition
pl an, or separate nenorandum may be used for this purpose.
Canceled mlitary specifications and standards may still be
needed, on an exception basis, for new acquisitions or
reprocurenents. PM shall evaluate the cost effectiveness, risk
and benefits of the transition to a performance-based
reprocurenent technical design package. Mlitary specifications
and standards that need approved waivers to be cited as
requi renments on programsolicitations also shall be identified to
t he MDA when cited for guidance on program solicitations.

Wai vers for the use of mlitary specifications and
standards shall not be required when:

1. Reprocuring a systemor conponents that are already in
the inventory.

2. A contractor proposes the use of mlitary
specifications and standards in preparation for or as
a result of solicitation requirenents.

The Director, Naval Nuclear Propul sion shall determne the
specifications and standards to be used for naval nucl ear
propul sion plants in accordance with Public Law 98-525 (Title 42,
US. C, Section 7185 Note).

An order of preference for selection of specifications and

standards shall be included in each contract in accordance with
reference (p).
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Al'l solicitations equal to or greater than $100, 000 shal
contain | anguage to encourage contractors to submt alternative
solutions to specifications and standards. Contractors, wth
contracts exceedi ng $500, 000 whi ch have substantial effort
remai ni ng, shall be encouraged to propose alternative solutions
to specifications and standards.

Each new contract shall have | anguage which states that
all specifications and standards cited and first-tier references
shal |l be mandatory for use. The contract shall also state that
|l ower tier references shall be used for guidance only and that
specifications in drawi ngs are considered first-tier references.

The DON St andards | nprovenent Executive (SIE) shall report

to ASN(RD&A). The DON SIE shall direct inplenentation of the

Def ense Standards | nprovenent Program policies and procedures,
assist in their devel opnent, and serve on the Defense Standards

| mprovenent Council. The DON SIE and SYSCOM Sl Es shal |l oversee
the review of existing mlitary specifications and standards to
determ ne which will be processed for departnent-w de wai vers.
Such departnent-w de wai vers shall be identified in acquisition
strategies or acquisition plans.

4.4.3.1 Single Process Initiative

PEGCs, SYSCOM Conmanders, and DRPMs shall identify a single
poi nt of contact to assist the Acquisition Reform Executive (ARE)
in the inplenmentation of the Single Process Initiative within
their conmmands. For existing DON contracts, the procedures and
responsibilities set forth below and in reference (f) shal

apply.

4.4.3.1.1 Adninistrative Contracting Oficers (ACO in DON
Supervi sed Contract Administration Ofices (CAO

The ACO shall initially notify key DON custoners when a
contractor volunteers to participate in the single process
initiative (key custoners are notionally defined as those who
represent 80 percent of the total dollar value of affected
contracts at the contractor’s facility). The Naval Nucl ear
Propul sion Programis hereby designated a key custoner for al
concept papers or proposals affecting contracts for conponents
and systens used in naval nuclear propulsion plants. The ACO
shal | obtain Naval Nucl ear Propul sion Program concurrence for al
proposed actions in those cases.

The ACO shall request fromthe DON program office nost
af fected by the proposal and having the | argest contract doll ar
value at the contractor’s facility, that an individual be
designated as the DON team | eader. The DON team | eader shall be
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appointed in witing by the ARE and shall be identified to al
DON custoners by the ACO

I n those cases where non-DoD departnents or agencies have
contracts adm ni stered by a CAO, ACGs shall not include non-DoD
contracts in the single process initiative agreenent w thout
prior approval of the non-DoD departnent or agency. The CAO
shall bring to the attention of non-DoD departnents or agencies
that single process initiative concepts or proposals have been
submtted by the contractor for DoD contracts and encourage the
cooperation and participation of the non-DoD departnent or
agency.

4.4.3.1.2 PEGCs, SYSCOM Conmanders, and DRPMs

The program office nost affected by the single process
proposal and having the | argest contract dollar val ue shal
nom nate a seni or nenber of the acquisition workforce as the DON
team | eader representing the DON custoners on single process
initiative issues at a specific contractor’s facility. The
program of fice shall obtain concurrence with the nom nation of
the DON team | eader fromthe applicable PEQ SYSCOM Comrander, or
DRPM and shall coordinate with other key DON custoners. The DON
team | eader nom nation shall be submtted to the ARE for
appointnment in witing. Any non-concurrence with the nom nation
shal|l also be submtted to the ARE, with appropriate
justification and recommendations for an alternative DON team
| eader.

PEGs, SYSCOM Conmanders, and DRPMs shall provide subject
matter experts or expert team nenbers to review and nmake
recommendati ons on the acceptability of the contractor’s single
process proposal .

Appoi ntnment of a DON team | eader shall not relieve the PM
fromaccountability for ensuring single process initiatives do
not adversely inpact prograns under their cognizance. Appeals by
PEGCs, SYSCOM Conmanders, DRPMs, or PMs, concerning single process
proposal deci sions being considered by the DON team | eader, shal
be made to the Departnent of the Navy (DON) Acquisition Executive
(NAE) via the ARE.

4.4.3.1.3 DON Team Leader

The DON team | eader shall represent DON custoners and have
the authority to make decisions on all issues related to the
review and approval of single process concepts and proposal s
submtted by a contractor for a specific facility. For any
contractor concepts or proposals affecting conponents or systens
used in naval nuclear propul sion plants, Naval Nucl ear Propul sion
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Program concurrence shall be obtained prior to approval of the
concepts or proposals.

The DON team | eader shall request assistance, as
necessary, from subject natter experts or expert team nenbers
from PEGs, SYSCOM Conmanders, DRPMs, or program offices. These
subject matter experts or expert team nenbers shall review and
provi de coments and recomrendati ons on the acceptability of the
singl e process concept and proposal.

The DON team | eader shall brief, solicit recommendati ons
from and achi eve consensus with the other affected DON PMs and
buying activities on the acceptability of the single process
concept and proposal. The DON team | eader shall provide
sufficient details of the concept and proposal to the affected
DON PM and buying activities to allow an assessnent of the inpact
on their prograns and deliverables. The DON team | eader is al so
responsi ble for facilitating consensus with the other Conponent
t eam | eaders.

When consensus cannot be reached on the acceptability of
the contractor’s single process proposal w thin DON program
of fices and buying activities, the DON team | eader shall present
t he di sputed aspects of the proposal to the ARE who shal
facilitate a review and deci sion by the NAE.

When consensus cannot be reached on the acceptability of
the contractor’s single process proposal with the other Conponent
team | eaders, the DON team | eader shall present the proposal to
the ARE who shall facilitate a review and decision by the NAE
The NAE decision shall be the DON position when the proposal is
presented for review and decision by the Defense Acquisition
Executive (DAE) desi gnee.

4.4.3.1.4. Acquisition Reform Executive

The ARE shall appoint the DON team | eader in witing.
Appoi ntnments shall designate the DON team | eader as the authority
responsi bl e for concurrence for DON prograns on single process
bl ock nodification changes at a specific contractor facility.

When the nomi nation of the DON team | eader is appeal ed by
PEGCs, SYSCOM Conmanders, or DRPMs, the ARE may consider the
appoi ntnent of alternative DON team | eaders, or even co-|eaders
i n exceptional cases.

The ARE shall directly participate in the review and

provi de a recomended deci si on concerni ng single process
proposals to the NAE in the foll ow ng cases:
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| . When consensus cannot be reached at the DON | evel on
the acceptability of the proposal.

2. \When consensus cannot be reached at the DoD | evel on
the acceptability of the proposal.

4.4,3.1.5 Service Acqguisition Executive

The NAE shall directly participate in the review and
di sposition of single process proposals in the follow ng cases:

| . When consensus cannot be reached at the DON | evel on
the acceptability of the proposal.

2. \When consensus cannot be reached at the DoD | evel on
the acceptability of the proposal.

4.4.4 Metric System

The Commander, NAVSEASYSCOM i s responsible for
adm nistration of DON participation in the DoD Metrication
Program See reference (b), paragraph 4.4.4, for further
i npl enmentation requirenents for all DON prograns.

4.4.5 Program Protection

Each DON program shall consider program protection
pl anni ng, whi ch enconpasses security, acquisition systens
protection, systens security engi neering, counterintelligence,
and operations security (SASCO requirenents. SASCO requirenents
are contained in reference (). An illustrative format for a
di scretionary Program Protection Plan is provided in the Deskbook
(DON Section) and in reference (r). See reference (b), paragraph
4.4.5, for further inplenentation requirenents for all DON
programns.

4.4.6 Information Systens Security

To execute the requirenents set forth in reference (b),
the PMshall conply with the information systens security policy
of reference (s) for all weapons and information technol ogy
systens. Conpliance with reference (s) specifically includes:

1. Making a risk determ nation based on system
criticality and threat,

2. Assessing vulnerabilities for systens at risk during
desi gn and devel opnent,

3. Incorporating appropriate counterneasures, and
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4. Denonstrating counternmeasures effectiveness through
the certification process.

See reference (b), paragraph 4.4.6, for further inplenentation
requirenents for all DON prograns.

4.4.7 Electromagnetic Environnmental Effects (E3) and Spectrum
Managenent

Spectrumcertification (i.e., equipnment frequency
al l ocation) shall be obtained prior to obligating funds in
accordance wwth reference (t). DON procuring activities shal
initiate applications for frequency allocation as soon as radio
frequency bands of operation for C4l systens are identified.

El ectromagnetic conpatibility shall be enphasi zed during

the DON acquisition process and integrated into devel opnmental and
operational tests in accordance with reference (u).
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CNO (N6) is designated the DON executive for spectrum
managenent and el ectromagnetic conpatibility. The requirenents
in references (t) and (u) are applicable to all DON acquisition
prograns including ND/COTS and advanced concept technol ogy
denonstrations. See reference (b), paragraph 4.4.7, for further
i npl enentation requirenents for all DON prograns.

4.4.8 Unpl anned Sti nmuli

See reference (b), paragraph 4.4.8, for inplenentation
requirenents for all DON prograns.

4.4.9 Val ue Engi neering

See reference (b), paragraph 4.4.9, for inplenentation
requirenents for all DON prograns.

4.4.10 Mappi ng, Charting, and Geodesy (MC&G Support

Gui dance for identifying and fundi ng uni que MC&G products
requi red by a system under devel opnent is found in reference (v).

Al l DON MC&G support requirenments wll be coordinated with
CNO CMC, as appropri ate.

4.4.11 Precise Tine and Tine Interval (PTTl) Support

The Superintendent of the U S. Naval Observatory is
designated as the DoD and DON PTTI Manager and shall maintain
st andard astrogeophysi cal products.

4.4.12 National Environnmental Support

In accordance with reference (w, CNOis responsible for
coordi nating and i npl enmenti ng operational oceanographic and
astrogeophysi cal support requirenents for all DoD users. PM
shal | task CNO (N096) for neteorol ogy and oceanography (METOC)
mappi ng, charting, and geodesy (MC&G; PTTI; and astronetry
support as early as possible in the devel opnent cycle to ensure
tinmely availability of products and services.

4.4.13 Governnent -1 ndustry Data Exchange Program (G DEP)

Ref erence (x) provides specific Navy requirenents and
procedures for participation in the G DEP program

The Commander, NAVSEASYSCOM i s responsible for
coordi nati ng, programm ng, and executing the G DEP for DON.
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Part 5
Program Assessnents and Deci si on Revi ews

References: (a) DoD Directive 5000.1, "Defense Acquisition,"”

15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mndatory Procedures for
Maj or Defense Acquisition Progranms (MDAPs) and
Maj or Aut omated I nformation System (MAIYS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(c) SECNAVI NST 5420. 188D, "Program Deci sion Process,"
31 Cct 95 (NOTAL)

(d) OPNAVI NST 5420.2Q "Resources and Requirenents
Revi ew Board," 26 Jan 93 (NOTAL)

(e) SECNAVI NST 3070.1. "Operations Security,” 9 Aug 84
( NOTAL)

(f) SECNAVI NST 4105.1, "Integrated Logistics Support
(I'LS) Assessnent and Certification Requirenents,”
30 May 96 ( NOTAL)

(g) SECNAVI NST 5400. 15A, "DON Research, Devel opnent
and Acquisition and Associated Life Cycle
Managenent Responsibilities,"” 26 May 95 (NOTAL)

5.1 Purpose

This part establishes mandatory policies and procedures for
conducting m | estone decision reviews of all acquisition category
(ACAT) prograns. See references (a), (b), and (c) for further
i npl ementation requirenents for all Departnent of the Navy (DON)
progr ans.

5.2 Defense Acqui sition Board/ DON Program Deci si on Process

1. The only DON-level decision briefing shall be the
Program Deci sion Meeting (PDM, as prescribed in
reference (c). ACAT ID and | AM prograns shall be
reviewed by a PDMprior to presentation at an O fice of
the Secretary of Defense (OSD)-Ievel decision neeting.
See reference (b), paragraph 5.2, for further
i npl enmentation requirenents for ACAT ID and | AM
prograns.

2. Program Executive Oficers (PEGs), Systens Command
(SYSCOM Conmanders, and Direct Reporting Program
Managers (DRPMs) shall conduct an acquisition program
briefing to prepare for the PDM and shall issue
schedul es at least nonthly for these briefings. Meeting
menber shi p and attendance is controlled by the
PEQ SYSCOM DRPM  Assi stant Secretary of the Navy
(Research, Devel opnent and Acqui sition) (ASN(RD&A)),

Encl osure (5)



SECNAVI NST 5000. 2B

6 Dec 1996

4* .

S5*.

Chi ef of Naval Operations (CNO, and Commandant of the
Marine Corps (CMC) staffs, and other personnel with a
need to know shall attend these briefings in |ieu of

i ndi vi dual briefings by programoffices. For DON
prograns where ml estone decision authority (MDA) has
been del egat ed bel ow ASN(RD&A), a programbriefing wll
normal Iy constitute the PDM as provided for in
reference (c).

The Resources and Requirenents Review Board (R3B) shal
be used, when necessary, to resolve major programissues
at the Ofice of the Chief of Naval Operations (OPNAV)

| evel prior to review at PDMs or special program
reviews. R3B nmenbership and procedures are contained in
reference (d). The Ship Characteristics |nprovenent
Panel (SCIP) and the Air Characteristics |nprovenent
Panel (ACIP), as special panels of the R3B, shal

provi de coordination for ships and aircraft, related
systens, and air |aunched weapons natters. SCI P/ AC P
menber shi p and procedures are contained in

reference (d).

The Pl anni ng Gui dance Board, w th nenbers representing
CNO (N2, N3/5, and N8), shall provide operations
security (OPSEC) and OPSEC enhancenent pl anni ng gui dance
during m ssion need statenent (MNS) review. A

sub- panel, the Conposite Planning G oup, shal

coordi nate gui dance preparation and shall assist the
program manager's (PMs) staff in subsequent OPSEC and
program protection planning. Detailed policy,
procedures, and nenbership for this board and group are
found in reference (e).

The cogni zant PEQ SYSCOM Conmander/ DRPM i s responsi bl e
for ensuring ILS is reviewed for readi ness to proceed
and for reporting the results to the cognizant MDA. The
reviews shall be acconplished on a schedule to support
each m | estone decision, initial operational capability,
and full operational capability. Each review shal
enconpass all programmtic aspects that address or

af fect supportability, logistics, or readiness. Using
the criteria provided in reference (f), the PEQ SYSCOM
Commander/ DRPM shal | certify to the MDA the adequacy of
t heir ACAT prograns’ |LS planning, managenent,
resources, and execution. Recommendations to the MDA
regardi ng program conti nuance shall consider |ogistics
factors in balance with other nmajor decision factors.
CNO CMC, as appropriate, shall be responsible for
val i dating the cogni zant PEQ SYSCOM Commander/ DRPM | LS
assessnent process per reference (Q).
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*Not applicable to ACAT | A prograns.

5.3 Major Automated I nformation Systens Revi ew Council (MAI SRC

ACAT | AM prograns are governed by reference (b),
par agraph 5.3, for MAI SRC deci sion neetings. DON ACAT | AM progranms
foll ow the PDM procedures in enclosure (5), paragraph 5.2
subparagraphs 1 through 4, prior to proceeding to a MAI SRC

5.4 Integrated Product Teans (I PTs)/Acquisition Coordinati on Teans
(ACTs) in the Oversight and Revi ew Process

Ref erence (c), paragraphs 5b and 5c¢, and this instruction,
encl osure (1), paragraph 1.2, provide policy on the use of ACTs,
their functions, and nenbership for ACAT IC, IAC II, IIl, and IV
prograns. The PMshall structure, tailor, and |lead |IPTs, as
needed, to resolve issues and provi de assessnents at the | owest
|l evel. See reference (b), paragraph 5.4, for further
i npl enmentation requirenents for ACAT ID and | AM prograns.

5.5 Joint Requirenents Oversight Council (JROC) Revi ew Procedures

See this instruction, enclosure (7), appendix Il, annex A,
section 5, and annex B, section 5 for DON JROC procedures for ACAT
| and I A prograns, respectively. See reference (b), paragraph 5.5,
for further inplenentation requirenents for DON ACAT | and | A
progr ans.

5.6 OSD Cost Analysis I nprovenent Goup (CAIG Procedures*

When an ACAT ID or |IC independent cost estimate (ICE) is
prepared by the CAI G (see enclosure (3), paragraph 3.5.1),
reference (b) requires the programoffice life-cycle cost estimte
to be docunented and briefed to the CAIG The results of the CAIG
review shall be forwarded to the Navy Acquisition Executive,

ASN( RD&A). See reference (b), paragraph 5.6, for further
i npl enentation requirenents for DON ACAT I D and | C prograns.

*Not applicable to ACAT | A prograns.

5.7 O her Boards and Councils

See reference (b), paragraph 5,7, for inplenentation
requi renents for ACAT | and | A prograns.

5.8 Program I nformation

See the following table for all ACAT program nmandatory
m | estone information. Ml estone information shall be presented in
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mandatory formats where required by reference (b) and this
instruction. Al other mandatory m | estone information may be
presented in a format that is the MDA's option. |In the sane
manner, PM prepared information, and any other information as
appropriate, nmay be conbined at the MDA's and PM s discretion.
reference (b), paragraph 5.8, and enclosure (1), paragraph 1.4,
further inplenentation requirenents on "tailoring-in" program
information content for all DON prograns.
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Mandatory Ml estone Information (see paragraph 1.4 for tailoring)
Presentation
Milestone Information Statutory Medium ACAT Applicability Prepared By Approved By
Mission Need Statement Mandatory AL T TV Milestone (MS) 0 Program JROC (ACAT 1)
Format Sponsor CNO/CMC
(MOP 77)
Operational Requirements Mandatory LIA L LIV | Initial MSand sub? Program CNO/CMC
Document ? Format Sponsor JROC validates (ACAT I)
Acquisition Program YES?¥ Mandatory L IACTL LIV | Initidd MSand sub PM MDA
Baseline Format
Test and Evaluation YES? Mandatory LAV | Initial MSand sub PM cNoreme ™
Master Plan Format ¥ OPTEVFOR MDA
MCOTEA DTSE&E
DOT&EY
Environmental, Safety, & YES Acgn Strat L IACTL LIV | Initidd MSand sub PM MDA
Health Evaluation or
MDA option
Technology & Industrial YES Acqgn Strat Initial MS and sub PM MDA
Capability Assessment * or MDA
option
Cooperative YES Acqgn Strat Initial MS and sub PM MDA
Opportunities Assessment or
* MDA option
Independent Cost Est 8 YES* MDA option I, 1A Initial MS and sub CAl G;/NCCA Chair CAIG/Dir NCCA 7
Manpower Estimate * YES Optional I Milestones |1 and 111 CNO/CMC CNO/CMC
LFT& E Waiver Cert * YES® MDA option I Prior to Milestone Il PM MDA
LFT&E Report * YES® Optional 111 Milestonelll DOT&E DOT&E
OT&E Report YES Optional LA LU IVT | Asdetermined in OPTEVFOR OPTEVFOR
TEMP MCOTEA MCOTEA
Beyond LRIP Report * YES? Optional LA TV Milestone 11 DOT&E DOT&E
Sys Threat Assessment ** Optional (I Milestone 0 and sub Intell Activity Intell Activity
Analysis of Alternatives MDA option LA IV | Initidd MSand sub Indep Activity NAE/MDA/CNO/CMC
Acquisition Strategy MDA option L IACTL LIV | Initidd MSand prior to PM MDA
subsequent milestones
Risk Assessment Acqgn Strat L IACTL LIV | Initidd MSand sub PM MDA
or
MDA option
Pgm Life-Cycle Cost Est MDA option LA IV | Initidd MSand sub PM PM
DT&E Report Optional LA T IV | Asdetermined in DT&E DT&E Activity
TEMP Activity
Acquisition Decision MDA option LA TV All milestones/ and MDA staff MDA
Memorandum as determined by MDA
All other information MDA option Asrequired by MDA

* Not statutorily required for ACAT IA programs. ** Normally not applicableto ACAT IA and information technology (IT) ACAT Ill and IVT programs.
1/ An umbrellawarfare [or functional] MNS may satisfy MNS requirement for Milestone O for potential ACAT I, 111, and IV programs.

2/ A new, or revised, ORD is not required for subsequent milestonesif still current, but ORD must be revalidated by JROC (ACAT I) and CNO or CMC, as
appropriate, for subsequent milestones.

3/ Statutory for ACAT | programs.
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4/ Statutory for ACAT | programs and those ACAT I, 111, and IV programs designated by OSD Director, Operational Test & Evaluation (DOT&E) for
oversight.

5/ Not mandatory for ship programs not requiring OT& E; TEMP may be tailored as appropriate for ACAT IVM programs; CNO/CMC ACAT I, 11, and I11
only.

6/ Statutory for those ACAT | and |1 programs involving covered major systems, major munitions and missiles and product improvements thereto (which could
be separate ACAT Il or IV programs).

7/ NCCA responsible when independent cost estimate (ICE) is not prepared by CAIG.

8/ A Cost Analysis Requirements Description (CARD) shall be prepared for ACAT | and |A programs prior to preparation of the Independent Cost Estimate
and the Program Life-Cycle Cost Estimate.
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5.9 Source Selection Authority (SSA)

The SSA policies below apply to conpetitively negoti ated
acqui sitions covering the selection of one or nore prine
devel opnent and/or production contractors (including concept
exploration or the initiation of prelimnary, contract, or
detail ed design for ship devel opnent/acquisition prograns).
These SSA policies also apply to any ot her conpetitively
negoti ated acquisition that is approved in advance by the
assi gned PEQ, SYSCOM Commander, or DRPM or the head of the
contracting activity (HCA).

5.9.1 ACAT I, 1A and Il Prograns

ASN( RD&A) for assigned ACAT | A prograns, and PEGCs, SYSCOM
Commanders, and DRPMs for their assigned ACAT I, IA and |
prograns, shall be the SSA, unless otherw se specified by the
Under Secretary of Defense (Acquisition and Technol ogy), the
Assi stant Secretary of Defense (Command, Control, Communicati ons,
and Intelligence) for ACAT I A prograns, the Secretary of the
Navy, or ASN(RD&A). The ACAT | SSA responsibility may not be
further delegated. The ACAT | A SSA responsibility may be
del egated. The ACAT Il SSA responsibility may be del egated to an
i ndi vi dual who:

1. If a nenber of the arned forces, is a flag or general
of ficer; or

2. If acivilian, is a nenber of the Senior Executive
Service (or in a conparable or higher position under
anot her schedul e).

5.9.2 ACAT |11, 1V, and Abbreviated Acquisition Prograns
PEGCs, SYSCOM Conmanders, and DRPMs for their assigned
ACAT 111, 1V, and abbrevi ated acquisition prograns, and ASN( RD&A)
or designee for information technology (IT) ACAT III, IVT, and

abbrevi ated acqui sition prograns not assigned to PEGCs, SYSCOM
Commanders, and DRPMs, shall designate the SSA at the tine
approval is granted to use formal source sel ection procedures.

5.9.3 Oher Conpetitively Negotiated Acquisitions

The SSA for such other conpetitively negotiated
acqui stions shall be as prescribed by the Federal Acquisition
Regul ation (FAR), the Defense Federal Acquisition Regulation
Suppl enrent (DFARS), or the Navy Acquisition Procedures Suppl enent
(NAPS), unl ess otherw se directed by ASN( RD&A) .
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Part 6
Peri odi ¢ Reporting

Ref er ence: (a) DoD Directive 5000.1, "Defense Acquisition,"”
15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (MDAPS)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(c) DoD Directive 3200.12, "Scientific and Techni cal
I nformation Program" 15 Feb 83 (NOTAL)

(d) SECNAVI NST 3900. 43A, "Navy Scientific and
Techni cal Information Program" 20 Jul 94
( NOTAL)

6.1 Purpose

Periodic reports are those reports provided to the
m | estone decision authority (MDA) as phase docunents, not
m | est one docunents. They serve to informthe MDA as to cost,
schedul e and technical performance status. See references (a)
and (b) for further inplenentation requirenents for all DON
progr amns.

6.2 Cost, Schedul e, and Perfornmance Program Reports

Deci sion makers in the acquisition chain of conmand can
effectively oversee and review a programonly when they are
i nformed of energing problens. Mandatory policies for reporting
i n-phase status for acquisition category (ACAT) ID, 1AM IC, |AC
I1, I'll, and IV prograns (and internal DON reporting of ACAT ID
and | AM prograns) follow

6.2.1 Acquisition Program Baseline (APB) Reporting

Al'l programs shall have baselines in accordance with this
instruction, enclosure (3), paragraph 3.2.2.

6.2.1.1 Program Devi ati ons

A program devi ati on occurs when the program nmanager (PM
has reason to believe that the current estimte of an APB cost,
per formance, or schedul e paraneter wll breach the threshold
value for that paraneter. Wen this occurs, the PM shal
i mredi ately notify the MDA and the ACT for ACAT IC, 1AC, and |
prograns or simlar forumfor ACAT Ill and IV progranms. |If not
provided at this initial MDA notification, wthin 30 days of the
program devi ation, the PMshall notify the MDA of the reason for
the deviation and the action(s) being taken to bring the program
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back within the approved baseline thresholds. Wthin 90 days of
t he program devi ati on the program manager shall:

a. ensure the programis back within APB threshol ds, or

b. submt a new APB, changing only the breached paraneter
and those directly affected by the breached paraneter, or

c. provide a date by which the new APB will be submtted
or by which the programw || be back within original APB
t hr eshol ds.

The PM shall al so keep the Chief of Naval Operations
(CNO) / Commandant of the Marine Corps (CMC) infornmed with regard
to program devi ati ons and baseline recovery actions. APB
processing is described in reference (b), paragraph 3.2.2, and in
encl osure (3), and enclosure (7), appendix Il, annexes A and B
section 4.

6. 2.2 Defense Acquisition Executive Sunmary* ( DAES)
(DD- ACQY Q) 1429 applies)

Ref erence (b), paragraph 6.2.2, contains ACAT | DAES
reporting requirenments, in the Consolidated Acquisition Reporting
System (CARS) format (see reference (b), appendix 1).

6.2.2.1 DAES Reportabl e Desi gnations

Under Secretary of Defense (Acquisition and Technol ogy)
(USD( A&T)) assigns DAES reporting responsibility. Selected ACAT
| prograns are assigned a designated reporting nonth by USD(A&T)
to begin their quarterly DAES reports. Wthout exception, DAES
reports shall be submtted to USD(A&T) by the |ast working day of
the progranmi s designated reporting nonth. To neet this deadline
and to all ow adequate tinme for Assistant Secretary of the Navy
(Research, Devel opnent and Acquisition) (ASN(RD&A)) and ASN
(Fi nanci al Managenent and Conptroller) (ASN(FM&C)) review, DAES
reports shall be submtted to ASN(RD&A) no later than the 15th
day of the program s designated quarterly reporting nonth. Four
copi es plus one conputer disk in CARS format shall be provided
for each subm ssion

6.2.2.2 Qut-of -Cycl e DAES Reports

See reference (b), paragraph 6.2.2.2, for inplenentation
requi renents for ACAT | prograns.

6.2.2.3 Consistency of Information with O her Docunents
and/ or Reports

See reference (b), paragraph 6.2.2.3, for inplenentation
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requi renents for ACAT | prograns.

*Not nornmally applicable to ACAT | A prograns.
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6.2.3 Major Automated Information System (MAILS) Quarterly
Report (DD C31(Q 1799 applies)

MAI'S quarterly reports shall be submtted to ASN( RD&A) or
desi gnee by the 15th of the nonth after the end of each quarter.
COMNI SMC wi || forward MAIS quarterly reports to OSD. See
reference (b), paragraph 6.2.3, for inplenentation requirenents
for ACAT | A prograns.

6.2.4 Selected Acquisition Reports (SARs)* (DD COVP( QRA) 823
appl i es)

SAR preparation inplenentation requirenents are provided
in reference (b), paragraph 6.2.4. To neet USD(A&T) subm ssion
deadl ines and to all ow adequate tine for ASN(RD&A) and ASN( FM&C)
review, annual SAR reports shall be submtted to ASN(RD&A) no
|ater than the 15th day after the President sends the budget to
Congress. Quarterly SARs shall be submtted no |ater than the
15th day after the end of the reporting period. Twenty copies
pl us one conputer disk in the CARS format shall be provided for
each annual and quarterly SAR  Final SAR content shall be as
speci fied by USD(A&T) and ASN(RD&A). d assified annual SARs and
quarterly SARs shall be handl ed as working papers until approved
and published by USD(A&T).

*Not applicable to ACAT | A prograns.
6.2.5 Unit Cost Reports (UCRs)* (DD COW (Q&AR)1591 applies)

UCRs apply to all SAR reporting prograns. See
reference (b), paragraph 6.2.5, for inplenentation requirenents
for ACAT | prograns.

6.2.5.1 Unit Cost Content and Subm ssion

See reference (b), paragraph 6.2.5.1, for inplenentation
requi renents for ACAT | prograns.

6.2.5.2 UCR Breaches

Notification of unit cost threshold breaches shall be nmade
i mredi ately, via the chain of command, to ASN(RD&A) .

Contract cost baselines (CCBs) are the basis for
determ ning contract breaches that nust be reported in the DAES.
They shall be maintained on all major contracts for all SAR
reporting prograns, except that CCBs shall not be required for
"RDT&E- onl y" progranms. See reference (b), paragraph 6.2.5.2, for
further inplenmentation requirenents for ACAT | prograns.

*Not applicable to ACAT | A prograns.
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6.2.6 Annual T&E Oversight List

The Director, Operational Test and Eval uati on ( DOT&E)
annual oversight list identifies those DON prograns subject to
DOT&E over si ght .

6. 2.7 Assessing Program Performance for ACAT | Prograns*

See reference (b), paragraph 6.2.7, for inplenentation
requi renments for ACAT | prograns.

*Not applicable to ACAT | A prograns.

6. 2.8 Assessing Program Performance for ACAT 11, 111, and |V
Pr ogr ans
Based on a review of the APBs of all ACAT IIl, 111, and IV

prograns, the MDA shall determ ne, at the end of each fiscal
year, and for each program separately, if, as of the |ast day of
the fiscal year, 10 percent or |ess of the aggregate nunber of
APB cost, schedul e and perfornmance thresholds for each program
are in a breach status. The MDA shall al so assess whether the
average period for converting enmerging technol ogy to operational
capability has decreased by 50 percent or nore fromthe average
period required for such conversion as of October 13, 1994. A
summary of these determ nations and assessnents shall be provi ded
to ASN(RD&A) by 15 October of each year. ASN(RD&A) will provide
the DON assessnment to Director, Acquisition ProgramIntegration
(API') of the Ofice of USD(A&T) by 1 Novenber of each year as
required by reference (b), paragraph 6.2.7. As of Cctober 13,
1994, the average period between programinitiation and initial
operational capability (10C) was 115 nonths. The nunber was
derived fromvarious comodities (aircraft, C3l systens,

m ssiles, rockets, satellites, ships, tracked vehicles, and
wheel ed vehicl es).

I f the ASN(RD&A) finds that nore than 10 percent of the
aggregat e nunber of APB cost, schedul e, and performance
thresholds for ACAT IIl, I1l, and IV prograns are in a breach
status, the appropriate Deputy Assistant Secretary of the Navy
(DASN) (Research, Devel opnent and Acquisition) (RD&A), or their
representative, shall conduct a tinely review of the affected
progranms. In conducting the review, the DASN, user’s
representative and the acquisition coordination team (ACT) | eader
(i1f existing) shall determ ne whether there is a continuing need
for the prograns that are sufficiently behind schedul e,
over budget, or not in conpliance with performance requirenents,
and shall recommend to the MDA suitable actions to be taken,
including termnation.

6.3 Test and Eval uati on Reports
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Thi s paragraph descri bes mandatory test and eval uation
(T&E) reporting requirenments for ACAT ID, IC, IA 1I, Ill and IV
progr ans.

6.3.1 DoD Conmponent (DON) Reporting of Test Results

See reference (b), paragraph 6.3.1, for inplenentation
requirenents for ACAT I, |A and other prograns designated for
DOT&E over si ght .

6.3.1.1 Navy Devel opnental Test and Eval uati on (DT&E)
Reports

For programs subject to Ofice of the Secretary of Defense
(OSD) T&E oversight, the devel oping activity (DA) shall provide
copies of formal DT&E reports to Director, Test, Systens
Engi neering and Eval uation (TSE&E) (OUSD(A&T)) at | east 45 days
prior to mlestone decision neetings. Copies of DIT&E reports for
all ACAT | progranms shall be provided to the Defense Techni cal
I nformation Center (DTIC) with the Report Docunentation Page (SF
298). For significant major acquisition program T&E events, as
defined in the test and eval uati on master plan (TEMP), copies of
Navy internal event reports shall be forwarded via CNO (N091) to
Director, TSE&E (OUSD(A&T)). See references (c) and (d) for
further anplifying information for DTIC reporting requirenents.

6.3.1.2 Navy perational Test and Eval uati on ( OT&E)
Reports

Commander, Operational Test and Eval uati on Force
(COMOPTEVFOR) shal |l issue operational test reports within 90 days
foll ow ng conpletion of testing. This period shall be extended
to 120 days when a " Quickl ook” report is approved. Prograns
subj ect to OSD T&E oversi ght shall provide copies of formal OT&E
reports to DOT&E at | east 45 days prior to ml estone decision
nmeetings. Copies of OT&E reports for all ACAT | progranms, except
t hose which contain vulnerabilities and limtations data for key
war -fighting systens, shall be provided to the DTIC with the
Report Docunentation Page (SF 298). For significant major
acqui sition program T&E events, as defined in the TEMP, copies of
Navy internal event reports shall be forwarded via CNO (N091) to
DOT&E. See references (c) and (d) for further anplifying
information for DTIC reporting requirenents.

6.3.1.2.1 Anomaly Reports

An anomaly report shall be originated by COMOPTEVFOR when
m nor failures or anonalies are di scovered during operational
testing that inpact testing, but are not so severe that testing
shoul d be stopped. COMOPTEVFOR shall report applicable data
relating only to this anomaly. The anomaly report shall be
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addressed to CNO (N091), the developing activity (DA), and the
program sponsor or |T functional area Point of Contact (POC) for
| T prograns.
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6.3.1.2.2 Deficiency Reports

A deficiency report is originated by COMOPTEVFOR when it
becones apparent that the systemunder OT&E wi |l not achieve
program obj ectives for operational effectiveness and suitability,
is unsafe to operate, is wasting services, or test nethods are
not as effective as planned. COMOPTEVFOR shall stop the test and
transmt a deficiency report to CNO (N091), the DA, and the
appl i cabl e program sponsor, or the IT functional area PQCC,
providing all deficiency test data to the DA for corrective
action. The information shall include the configuration of the
systemat the tine the test was suspended, what specific test
section was being conducted, observed |imtations that generated
t he deficiency status, and any observations that could lead to
identification of causes and subsequent corrective action. The
program shall be recertified for OT& in accordance with
encl osure (3), paragraph 3.4.3.3. A recertification nessage is
required, prior to restart of testing, addressing the topics
listed in enclosure (7), appendix Il (last page).

6.3.1.2.3 Quicklook Operational Test and Eval uation
Reports

A qui ckl ook report may be requested when the normal OT&E
report devel opnent period wll adversely affect the program
Qui ckl ook report conclusions may not agree with those in the ful
OT&E report due to limted data anal ysis.

Qui ckl ook OT&E reports are authorized by CNO (N091) and
shal |l be requested in the nmessage certifying readi ness for
operational testing (see enclosure (3), paragraph 3.4.3.3).

Qui ckl ook reports shall be issued within 30 days foll ow ng
conpl etion of testing.

6.3.1.3 Marine Corps Operational Test Reports (TRs)

After operational testing (OI), the Fleet Marine Force
(FMF) shall wite the Test Director (TD) test report. The TR
shal | address the collection, organization, and processing of
information derived fromthe operational test and is a key source
of information fromwhich the initial evaluation report (IER) is
witten. The report also docunents the overall potential of the
systemto neet operational effectiveness and suitability
thresholds. The TR shall be forwarded via the appropriate Mrine
Force (MARFOR), to arrive at Marine Corps Operational Test and
Eval uation Activity (MCOTEA) no nore than 30 days after the end
of the test. The PM does not have a role in devel opi ng or
reviewing the TR

An IER is witten to report the results of both initial
operational test and evaluation (1 OT&E) and foll ow on operational
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test and evaluation (FOT&E). The IER shall be conpleted no nore
than 120 days followi ng the end of testing. Once signed by the
Director, MCOTEA, it shall be forwarded to CMC via Assi stant
Commandant of the Marine Corps (ACMC), and it shall be rel eased
upon ACMC approval for distribution. Once approved, MCOTEA shal
distribute it to the MDA, PM FM-, and ot hers concerned. Rel ease
of the observed test results prior to conpletion of analysis is
as deened appropriate by the Director, MCOTEA

The results of early operational assessnents (EOAs) and
operational assessnents (OAs) shall be reported directly to the
PM The tinme and format for these assessnent reports shall be
determ ned by MCOTEA and the PM

6.3.1.3.1 Anomaly Reports

Anomaly reports shall be provided by MCOTEA when m nor
failures or anomalies are discovered during operational testing
that inpact testing but are not so severe that testing should be
stopped. The report shall be provided to the PM DA for problem
resolution, but it does not authorize the PM DA to nake changes
in the system being tested.

6.3.1.3.2 Deficiency Reports

A deficiency report shall be provided when it becones
apparent during OT&E that the systemunder test wll fall
significantly short of requirenents for operational effectiveness
and suitability, is unsafe to operate, is wasting services, or
has test nethods not as effective as planned. The deficiency
report shall specify the nature of the deficiencies identified.
Testing shall be termnated until the deficiencies are corrected.
The determ nation to resune testing shall be nmade by the
Director, MCOTEA, after an abbreviated or full operational test
readi ness review (OTRR) is held in order to revalidate readiness
for testing (see enclosure (3), paragraph 3.4.3.4).

6.3.2 Live Fire Test and Eval uation (LFT&E) Report*

For ACAT | or Il prograns involving covered nmaj or systens,
maj or munitions or mssiles, or product inprovenents thereto, the
DA shall prepare a report of LFT&E to be submtted to DOT&E, via
CNO (N091). The subm ssion shall allow OSD 45 days to prepare an
i ndependent report and submt it to Congress prior to the program
proceedi ng beyond Low Rate Initial Production (LRIP). PM shal
keep CNO (N091) apprised of LFT&E program progress and executi on.
See reference (b), paragraph 6.3.2, for further inplenentation
requi renents for ACAT | and Il prograns involving covered major
systens, mmjor nmunitions or mssiles, or product inprovenents
t hereto.
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6.3.2.1 LFT&E Wi vers

Wi vers fromrealistic survivability (i.e., full-up,
systemlevel testing) and lethality testing and certifications to
Congress that live fire testing would be unreasonably expensive
or inpractical, shall be submtted by the MDA to DOT&E and
Congress prior to Mlestone Il. Wiivers shall be coordinated
with the program sponsor and CNO (N091). Live fire waivers and
certifications to Congress shall also be coordinated with
ASN(RD&A) for ACAT 111 and 1V prograns involving covered major
systens, mmjor nunitions or mssiles, or product inprovenents
t hereto.

*Not applicable to ACAT | A prograns.

6. 3.3 Beyond LowRate Initial Production Report*

ACAT I D or IC prograns, or ACAT Il, IIl and IV prograns
that are designated DOT&E oversi ght progranms, shall not proceed
beyond LRIP until the DOT&E has submitted a witten report to the
Secretary of Defense and the Congress as required by 10 U S. C
2399. See reference (b), paragraph 6.3.3, for the beyond LRI P
report content for designated DOT&E oversi ght prograns.

*Not applicable to ACAT | A prograns.

6. 3.4 Foreign Conparative Test Notifications and Reports to
Congr ess*

The DTSE&E shall notify Congress a m ni num of 30 days
prior to the commtnment of funds for initiation of new foreign
conparative test evaluations. See reference (b), paragraph
6.3.4, for further inplenentation requirenents for DON prograns
involved in foreign conparative testing.

*Not applicable to ACAT | A prograns.

6.3.5 Electronic Warfare (EW Test and Eval uation Reports

See reference (b), paragraph 6.3.5, for inplenentation
requi renents for designated DON El ectronic Warfare prograns.

6. 3.6 Annual Operational Test and Eval uati on Reports*

See reference (b), paragraph 6.3.6, for inplenentation
requi renents for DON prograns subject to operational test and
eval uation and live fire test and evaluation during the preceding
fiscal year.

*Not applicable to ACAT | A prograns.
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6.4 Contract Managenent Reports*

The reports prescribed in this section shall be used for
all applicable defense contracts as they aid in effective
resource managenent. Use of electronic data interchange shall be
required provided that such nedia are suitable for managenent
use. The work breakdown structure (WBS) used in preparing
reports covered by this section shall conformto the standard DoD
WBS (see reference (b), paragraph 4.4.2). See reference (b),
paragraph 6.4, for further inplenentation requirenents for
ACAT I, Il, Ill, and IV prograns.

*Not normally applicable to ACAT | A prograns because of the | ower
dol | ar val ue of ACAT | A contracts.

6.4.1 Contractor Cost Data Reporting (CCDR)

1. The Director, NCCA shall concur in, or provide comrent
on, all ACAT | CCDR plans. Wen the DON provides the
i ndependent cost estinmate (I CE) for an ACAT IC
program the CCDR plan for that programshall also be
provided to the Director, NCCA for approval. For ACAT
Il prograns, the CCDR plans shall be provided as part
of the ACT process to the Director NCCA for approval.

2. Copies of all CCDRs shall be provided to NCCA.

See reference (b), paragraph 6.4.1, for further
i npl enmentation requirenents for ACAT | prograns.

6.4.2 Cost Performance Report (CPR)

PMs shall use the follow ng guidelines in devel opi ng CPR
reporting requirenents:

1. Tailor CPR requirenents with the objective of
m nimzing reporting requirenments while satisfying
managenent needs for a specific contract.

2. Except for high-cost or high-risk elenents, the norma
| evel of reporting detail shall be I[imted to | evel 3
of the contract WBS.

3. Format 2 of the CPR shall normally reflect the
contractor’s organi zational structure used for
managi ng the program |If format 2 is appropriate, and
the contractor and governnent are using |PTs, format 2
of the CPR shall be tailored to reflect that
structure. |If there is one |IPT for each WBS el enent,
then a format 2 is not necessary.
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Vari ance analysis reporting in format 5 of the CPR
shall be on an exception basis as identified by either
t he governnent or contractor. Variance anal ysis
reporting shall be closely linked to risk analysis for
identification of cost drivers.

Copies of all CPRs shall be provided to NCCA.

See reference (b), paragraph 6.4.2, for further
i npl enentation requirenents for all DON prograns.
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6.4.3 Cost/Schedul e Status Report (C/ SSR)

See reference (b), paragraph 6.4.3, for further
i npl enentation requirenents for all DON prograns.

6.4.4 Contract Funds Status Report (CFSR)

See reference (b), paragraph 6.4.4, for further
i npl enmentation requirenents for all DON prograns.
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Appendi x

\
VI
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Title

Appendi ces
Tabl e of Contents

Consol i dated Acqui sition Reporting System ( CARS)

Annex A -- Acquisition Program Baseline (APB)

Annex B --
Annex C --

Sel ected Acquisition Reports (SAR)*
Def ense Acqui sition Executive Summary (DAES)*

ASN( RD&A) / CNQ' CMC Coor di nati on Procedures for:

Annex A -
Sect i
Sect i
Sect i
Sect i
Sect i

Sect i
Sect i
Annex B -
Sect i
Sect i
Sect i
Sect i
Sect i
Sect i
Sect i

- Weapon System Prograns

on
on
on
on
on

on
on
on
on
on
on
on
on
on

~NOUR_RWNEIS NO GrRrWNE

M ssion Need Statenents (MSs)
Anal ysis of Alternatives
Oper ati onal Requirenents Docunents (ORDs)
APBs/ APB Devi ati ons
Joi nt Requirenents Oversight Council (JROC)
I nterface
Non- Acqui si ti on Prograns
Weapon System ACAT Desi gnati on Request Content

formati on Technol ogy (1 T) prograns

M ssion Need Statenents

Anal ysis of Alternatives

Oper ati onal Requi renments Docunents
APBs/ APB Devi ati ons

JROC Interface

| T ACAT Desi gnati on Request Content
I T Functional Area Points of Contact

Test and Eval uati on

- Navy Certification of Readiness for O Message
Cont ent

Li ve-Fire Test and Eval uati on Coordi nati on
Pr ocedur es**

Maj or Automated I nformati on System Quarterly Reporting
Coordi nati on Procedures***

Cost/ Schedul e Control Systens Criteria Reporting?*

G ossary

Li st of Acronyns

Not applicable to ACAT | A programns
Normal |y not applicable to ACAT I A prograns
Not applicable to ACAT | prograns
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Appendi x |

Consol i dated Acqui sition Reporting System

Annex A -- Acquisition Program Baseline
Annex B -- Sel ected Acquisition Reports*
Annex C -- Defense Acquisition Executive Summary*

See DoD Regul ati on 5000. 2-R, appendix |, for
i npl enmentation requirenents for Selected Acquisition Reports and
Def ense Acqui sition Executive Summary for ACAT | prograns and
Acqui sition Program Baselines for all DON prograns.

*Not applicable to ACAT | A prograns.
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Annex A - Acquisition Program Baseline

See DoD Regul ati on 5000.2-R, appendix I, for
i npl ementation requirenents for all Departnent of the Navy (DON)
prograns.
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Annex B - Sel ected Acquisition Reports

See DoD Regul ati on 5000.2-R, appendix I, for
i npl enentation requirenents for acquisition category (ACAT) |
prograns.
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Annex C - Defense Acquisition Executive Summary ( DAES)

1.1 Procedures

1.1.1 Unit Cost Threshold Breach Notifications

Program managers (PMs) shall inmmediately submt a Unit
Cost Threshol d Breach Notification via the chain of command to
ASN( RD&A), whenever the PM has reasonabl e cause to believe that a
breach has occurred.

Notifications shall include a cover nmenorandum expl ai ni ng
the breach and applicable portions of DAES sections 6 and 7.

Ensure that Unit Cost Threshold Breach Notifications and
Section 6 of DAES reports reflect the appropriate Unit Cost
Report (UCR) Baseline. (Note that UCR Baseline neasuring points
change on 1 Cctober each year.)

For unit cost breaches of 25 percent or nore, the PM shal
submt the Secretary of Defense (SECDEF) Certification Questions
(Unit Cost Reporting Certification Questions) via the acquisition
chain of command to ASN(RD&A) at the sanme tinme the Breach
Sel ected Acquisition Report (SAR) is provided via the acquisition
chain of command to ASN(RD&A). Questions shall be addressed
directly and conpletely, regardl ess of the cause of breach.

1.1.2 Contract Cost Baselines (CCBs) and UCR Breach
Noti ficati ons

The CCBs are the basis for determ ning contract breaches
that shall be reported in the DAES.

1.1.2.1 CCB Requirenent/Applicability

The requirenment for CCBs is established in 10 U. S.C. 2433,
whi ch states that CCBs shall be established and maintained for
all major contracts (excluding firmfixed price). The
requi renent applies to SAR prograns and major contracts. CCBs
are not required for "RDT&E-only" SAR prograns.
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1.1.2.2 Contract Cost Baseline Fornmat

PMs shall establish CCBs for applicable contracts,
i ncl udi ng updates for contract additions and deletions. The CCB
shal |l be retained by the programoffice and shall contain the
foll ow ng informtion.

DATE

CONTRACT COST BASELI NES

PROGRAM NAME

CONTRACT #1

CONTRACT NAME
CONTRACTOR ( NAME & LOCATI ON)
CONTRACT NUMBER AND TYPE

BASELI NE DATE

BASELI NE AMOUNT ($ in millions)

CONTRACT #2 ETC
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Appendi x 11

ASN( RD&A) / CNOQ' CMCY Coor di nati on Procedures for :

Annex A -
Sect i
Sect i
Sect i
Sect i

Sect i
Sect i
Sect i

Annex B -
Sect i
Sect i
Sect i
Sect i

Sect i
Sect i
Sect i

- Weapon System Prograns

on
on
on
on

on
on
on

on
on
on
on

on
on
on

1 --

~N O o1 AOWN
1
1

M ssion Need Statenents

Anal ysis of Alternatives

QOper ati onal Requi renents Docunents

Acqui sition Program Basel i nes (APBs)/ APB
Devi ati ons

JROC Interface

Non- Acqui si ti on Prograns

Weapon System ACAT Desi gnati on Request
Cont ent

nformati on Technol ogy (1 T) Prograns

1 --

~N O O AOWN
1
1

1/ Were indicated

M ssion Need Statenents

Anal ysis of Alternatives

Oper ati onal Requi renments Docunents

Acqui sition Program Basel i nes (APBs)/ APB
Devi ati ons

JRCOC Interface

I T ACAT Desi gnati on Request Content

I T Functional Area Points of Contact
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ANNEX A, VWEAPON SYSTEM PROGRANS

SECTION 1 - M SSI ON NEED STATEMENTS ( MNSs)

Ref er ences:

(a) Chairman of the Joint Chiefs of Staff
Menor andum of Policy No. 77, "Requirenents
Generation System Policies and Procedures,"”

17 Sep 92 (NOTAL)

(b) DoD Directive 5000.1, "Defense Acquisition,"
15 Mar 96 (NOTAL)

(c) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated I nformation System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(d) Chairman of the Joint Chiefs of Staff
I nstruction 6212. 01A, "Conpatibility,
Interoperability, and Integration of Conmand,
Communi cations, Conputers, and Intelligence
Systens,” 30 Jun 95 ( NOTAL)

1.1 Procedures

1.1.1 Ofice of the Chief of Naval Operations (OPNAV)

Pr epar ati on,

Revi ew, and Subni ssi on Procedures

1.

OPNAV MNS processing procedures are provided on the
foll ow ng pages. Marine Corps MNSs, requiring
potential Navy fiscal sponsorship, are processed in
accordance with this enclosure (7), appendix II,
annex A, section 1, paragraph 6, Step 6 Final

Coor di nati on.

The OPNAV MNS process flow diagramfor all potenti al
ACATs is shown in appendix |Il, annex A, section 1,
prior to the OPNAV MN\S signature cover page formats.

OPNAV MNS signhature cover page formats are incl uded
on the pages follow ng the OPNAV MNS process fl ow
di agram
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M SSI ON NEED STATEMENT ( FORIVAT)

M SSI ON NEED STATEMENT
FOR

TI TLE OF OPERATI ONAL CAPABI LI TY NEED

See reference (a), Chairman of the Joint Chiefs of Staff
Menor andum of Policy No. 77, "Requirenents Generation System

Policies and Procedures,” 17 Sep 92 (NOTAL), for mandatory
m ssi on need statenent (INS) format.
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OPNAV M SSI ON NEED STATEMENT (MNS) PROCEDURES

1. Step 1 MN\S Preparation. The program sponsor shall

a.

b.

Adm ni ster/track m ssion need proposal processing.
Determne if any non-nmateriel alternatives exist.
Prepare draft MNS. (Note 1, 2)

Assi gn sponsor's priority. (Note 3)

Coordinate with the Assistant Secretary of the Navy
(Research, Devel opnent and Acquisition) (ASN(RD&A)) staff
to determ ne the potential ACAT.

Coordinate with Chief of Naval QOperations (CNO (N810)
before routing to ensure appropriate OPNAV codes are
identified and that the docunent neets basic conpliance
with references (a), (b), and (c). Use initial draft
review signature page for routing (see appendix Il, page
11-11). (Note 4)

Step 1 NOTES:

(1) FLTCINCs shall send proposed MNS to CNO (N83), who shall forward it to CNO (N81) for identification of the appropriate
OPNAYV program sponsor. Program sponsor shall act as the FLTCINC's representative to staff the document through both OPNAV
and JCS. Once the program sponsor accepts sponsorship of the document, it follows these OPNAV MNS procedures.

(2) Draft MNSs for applicable USMC programs (see paragraph 6, Step 6) are forwarded from MCCDC.

@

(b)

(®)

(3) Program sponsor priority ranking categories:

"1" Essential capability absolutely necessary for the success of (joint) operations. Includes programs which are mandated by
regulations or necessary for the safe operation of (joint) forces (i.e., a cost of doing business).

"2" Critical program to ensure that (joint) combat effectiveness is not jeopardized. Loss of capability would result in a severe
risk to (joint) forces in carrying out a mission.

"3" Important program to (joint) combat effectiveness. Precludes serious risk in one or more (joint) mission areas. Lost
capability could result in increased losses or extended timeliness but would not jeopardize overall (joint) mission.

"4" Valid warfighting capability that provides marginal contribution to (joint) combat effectiveness. Loss may result in some
risk to (joint) operations. May be duplicative with another service(s) capability.

"5" Excess capability. Could be replaced by another intra/inter-service program with minimum impact on (joint) combat
effectiveness.

(4) A MNS requires a statement on "standardization or interoperability within the North Atlantic Treaty Organization (NATO) or with
other allies or DoD Components" when it impacts satisfying the mission need. A statement addressing these issues shall be made. If
interoperability is not a requirement in terms of satisfying a mission need or deficiency, so state.

2. Step 2 Initial Review

a.

The program sponsor shall:
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(1) Distribute draft MNS concurrently to CNO (N1, N2,

(2)

(1)

(2)

(3)

(4)

N3/5, N4, N6, N81, N33 (for Unified or Specified
Commander in Chief (CINC)/Fleet Conmander in Chief
(FLTCINC) review), N091, and N096). [Note 1]

Forward copy of draft MNS to ASN(RD&A) and cogni zant
PEQ SYSCOM DRPM f or i nformation.

(N81) shall:

Enter the draft MNS into the requirenents docunent
library data base. [CNO (N310)]

Forward t he MNS:

(a) For ACAT | prograns, to the JROC Secretariat,

CINCs, and the Joint Staff for an O 6 |evel
detailed review, to other Services for an O 6
| evel review and joint potential designation
(JPD) assessnent, and, in the case of 4l
systens, to JCS (J-61) for interoperability
certification. [Notes 2, 3 and 4]

(b) For all prograns, to the other Services for JPD.

For ACAT | prograns, receive O-6 |level comments from
Joint Staff (normally 60-day turn around); return to
sponsor.

For ACAT |1, IIl, and IV prograns, receive JPD
assessnment comments from other Services (normally 30-
day turn around); return to sponsor.

Step 2 NOTES:

(1) The program sponsor may have to repeat the initial review if the revisions are substantial.

(2) All MNSs, regardless of ACAT shall be routed to the Services for JPD determination, and in the case of C4l MNS for
interoperability certification by JCS J-6. (See references (a) and (d) for details.) ACAT I MNSs shall be routed to JROC Secretariat

for review and comment.

(3) CNO (NB81) initial review shall be required before the MNS is forwarded to JROC Secretariat.

(4) CNO (NB81) also staffs other Services’ MNSs for JPD assessment and C4l review by the OPNAYV staff. Appropriate codes shall
include CNO (N51, N6, N83, N091), and others as topics relate.

3.

Step 3 M\S Revision. The program sponsor shall

a. Receive comments from OPNAV codes.

b. Receive other Service JPD comments and Joint Staff review
coment s.
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Consol i date comrents. For Navy prograns, correct
docunent as required. For USMC prograns, forward OPNAV
coments to MCCDC, as applicable.

For Navy ACAT | prograns:

(1) Forward revised MNS to CNO (N81) for staffing and to
JROC secretariat for O7/8 review Wit for response
coments before proceeding, in order to incorporate
recomended changes (nornmally 30-day turnaround).

(2) Consolidate and revise MNS as required.

Prepare snooth MNS with final flag-Ilevel endorsenent
signature page for endorsenent (see appendix IIl, page
11-12).

Coordinate with CNO (N801) for a Resources and
Requi renments Review Board (R3B), if required. [Note 1]

For Navy ACAT | progranms, coordinate with CNO (N810) for
JROC schedul e and briefing followng O 7/8 review.
[ Not e 2]

Provi de CNO (N810) with an advance copy of the snoboth MN\S
prior to further staffing.

Forward revised MNS to applicable OPNAV codes for flag

| evel endorsenent: CNO (N091, NO096, N1, N2, N3/5, N, N6
(Space & Electronic Warfare (SEW and C41 only), and N83
(Cl NC/ FLTCI NC endor senent)) .

Step 3 NOTES:

(1) An R3B may be required before the MNS is endorsed and approved (see Note 2 under Step 7).

(2) The program sponsor shall coordinate with CNO (N810) in preparing and scheduling the JROC brief. CNO (N810) is designated as
the Navy point of contact to the JROC and assists the program sponsor with joint review of the MNS.

4, Step 4 Flag-level Endorsenent. Applicable OPNAV Codes (CNO

(NO91, NO096, N1, N2, N3/5, N4, N6 (SEWand 4l only), and
N83 (Cl NC/ FLTCI NC endorsenent)) shall:

a.

b.

Receive MNS fromthe program sponsor for endorsenent.

Revi ew endorse MNS (flag-1evel) on attached signature
page.

5. Step 5 Final Review Preparation. The program sponsor

shal | :
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Col l ect final flag-Ilevel endorsenents.
For ACAT | prograns, prepare proposed JROC briefing.

Forward final MNS with original flag-level signature

endor senents and proposed JROC briefing to CNO (N810) for
final coordination and processing. Include an electronic
file of the MNS in CNO standard word processi ng software.

6. Step 6 Final Coordination. CNO (N810) shall

a.

Verify final docunent conpliance and that al
endorsenents are received.

Forward ACAT I, 111, and IV MNS to CNO (N8) for
val i dation and approval (endorsenent only of applicable
USMC prograns). Attach final approval signature page
(see appendix 11, page 11-13). Proceed to Step 7.

Forward ACAT I MNS to, in order, CNO (N8), Vice Chief of
Naval Operations (VCNO, CNO for endorsenent (and, for
USMC prograns, Marine Corps Conbat Devel opnent Comrand
(MCCDC) for Assistant Conmandant of the Marine Corps
(ACMC) and Conmmandant of the Marine Corps (CM)
endorsenment). Include JROC briefing wwth MNS. Proceed
to Step 8.

7. Step 7 ACAT 11, 111, and IV Validation/ Approval

a.

CNO (N8) shall:
(1) Validate the MNS (Navy prograns only). [Note 1]

(2) Approve Navy program MNSs. Endorse applicable USMC
program MNSs ( ACMC approves). [Note 2]

(3) Prioritize the mssion need relative to other
war fighting prograns (may be R3B forumrevi ew
[ Note 3]).

CNO (N810) shall

(1) For Navy prograns, proceed to Step 12.

(2) For applicable USMC prograns, forward endorsed MN\S to
MCCDC for ACMC revi ew and approval .

" Step 7 NOTES:

" (1) The validation of the MNS confirms that the need is valid and there are no non-materiel alternatives.
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@

Approval is the formal sanction of the requirement document and certifies that the documentation has been subject to the uniform
process of references (a) and (b).

@)

R3B may meet to review validity of documents, evaluate degree of joint participation expected, review interoperability issues, and
assess risk and review priority of the need.

10.

11.

Step 8 ACAT | Endorsenent. CNO (N8) shall:

a. Review and endorse MNS (Navy and USMC prograns).
b. Forward MNSs to VCNO for review.

c. Review and comment as needed on proposed JROC briefing
(Navy prograns only).

Step 9 VCNO Endorsenent. VCNO shall:

a. Review and endorse MNS (Navy and USMC prograns).
b. Forward MNS to CNO for review

c. Review and comment as needed on proposed JROC briefing
(Navy prograns only).

Step 10 CNO Endor senent

a. CNO shall:

(1) Review and approve MS for Navy (endorse for USMC
prograns).

(2) Comment as needed on proposed JROC briefing (Navy
prograns only).

b. The program sponsor shall revise the JROC briefing as
requi red (Navy progranms only). Provide snooth version
(five copies) to CNO (N310).

c. CNO (N810) shall:

(1) For Navy prograns, forward approved MNS and proposed
JROC briefing to JROC secretari at.

(2) For USMC progranms, forward endorsed MNS to MCCDC, as
appl i cabl e.

Step 11  JROC (Navy ACAT | prograns _only)

a. The program sponsor shall conduct fornmal pre-briefs with
VCNO as schedul ed by CNO (N810). Prelimnary briefs with
CNO (N8, N81) mmy al so be required.
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b. JROC val i dates and approves INS.
12. Step 12 [|ssuance
a. CNO (N810) shall:
(1) Serialize MNS (M__ -[Sponsor N-code]-CY). Provide

copy to the program resource sponsor
(2) Issue the MNS

b. The program sponsor shall forward the MNS to ASN( RD&A)
for ACAT | forwarding or ACAT Il designation, or
PEQ SYSCOM DRPM for ACAT 111l or 1V designation, and
initial mlestone scheduling.

c. ASN(RD&A) shall forward potential ACAT I M\Ss to USD(A&T)
for designation and initial mlestone scheduling.
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OT-11

MNS REVIEW, VALIDATION, AND APPROVAL PROCESS

ANY DOD COMPONENT OPNAV PROGRAM/ ASSESSMENTS PARALLEL REVIEWS CNO JROC MILESTONE
UNIFIED COMMANDS RESOURCE SPONSOR (N81) OPNAV & CINCs DECISION
MIL DEPTS AUTHORITY
SECDEF STEP 1 (NOTE 6)
JOINT STAFF SPONSOR:
IDENTIFY MISSION - ADMINISTER/TRACK STEP 2 ASN (RD&A
NEED, DEFICIENCY, [———————»| - DETERMINE IF ANY NON-MATERIEL | (NOTE 1)
OPPORTUNITY ALTERNATIVE EXISTS
- PREPARE AND FORWARD DRAFT INITIAL REVIEW
MISSION NEED STATEMENT (MNS) NO091
- ASSIGN SPONSOR PRIORITY NO096
- DETERMINE POTENTIAL ACAT s;
- COORDINATE WITH N810 N3/5
SERVICES JPD REVIEW: SERVICE MNS N4
091,51, 83 AND OTHERS - N6
AS TOPICS RELATE + \ / N83 - (CINCs' REVIEW)
USA, USAF, USMC JFb > k C41 ONLY JOINT STAFF INTEROPERABILITY
(SERVICE MNS) STEP 3 N81 REVIEW AND COMMENT ¢ > CERTIFICATION
review |- ADMINISTER AND TRACK
SPONSOR: - EFORWARD MNS TO JROC AND OTHER SERVICES < ACATI > 0-6 LEVEL REVIEW/COMMENT
- CONSOLIDATE COMMENTS J C4II FOR JOINT POTENTIAL EVALUATION AND (SERVICES AND JOINT STAFF)
- PREPARE SMOOTH MNS <¢——— REVIEW/COMMENT FOR ACAT I
- SIGN & FORWARD IPD ACAT I 0-8/0-7 LEVEL REVIEW/COMMENT
- STAFF SERVICE MNS FOR OPNAV JPD ASSESSMEN 7
- FOR POTENTIAL ACAT | COORDINATE | (SERVICES AND JOINT STAFF)
WITH N810 FOR JROC BRIEF -
STEP 4
-R3B (NOTE 3)
I p».| FINAL FLAG LEVEL ENDORSEMENT
STEP 5 (PROVIDE ADVANCE COPY TO N810) N091
SPONSOR: NO96
NOTE: - COLLECT ENDORSEMENTS & N1
(1) COPY PROVIDED FOR INFORMATION FORWARD TO N81 < N2
AND COORDINATION . -FOR ACAT I - INCLUDE STEP 6 N3/5
(2) SEW AND C41 SYSTEM RELATED PROGRAMS. PROPOSED JROC BRIEF N81: N4
: N6 (NOTE 2)
3) N8 CHAIRS RESOURCES AND -
@) FINAL COORDINATION, N83 (CINCs' ENDORSEMENT)
REQUIREMENTS REVIEW BOARD (R3B) PROCESSING & REVIEW

MEETS AS REQUIRED.

USMC PROGRAMS WITH USN FISCAL
SPONSORSHIP. ACATIL III, IV - N8
ENDORSE, THEN ACMC FOR APPROVAL.
ACAT | - N8 ENDORSE, THEN VCNO, CNO
FOL BY ACMC, CMC APPROVAL.

JROC WILL VALIDATE AND APPROVE

4

G

ALL POTENTIAL ACAT | MNS.
(6

MILESTONE DECISION AUTHORITY (MDA)
- USD(A&T) FOR ACAT ID

-ASN(RD&A) FOR ACATIC, II

- SYSCOM/PEO/DRPM FOR ACAT Iil, IV

(6) JROC WILL VALIDATE AND
APPROVE ALL POTENTIAL
ACAT | MNS.

(7Y MIl ESTONNE DECISION

>

POTENTIAL ACAT

(NOTE 4)

- COORDINATE JROC
BRIEFING DATE

v

POTENTIAL ACAT |

v

STEP7 1, 1& IV STEP 8 STEP9 STEP 10 STEP 11
N8: N8: V\C’k‘\o CNO: JROC:
- VALIDATE MISSION NEED - ENDORSE POTENTIAL ACAT | MNS APPROVE | —pg| VALIDATE AND _>
- PRIORITIZE MISSION NEED - FWD RECOMMENDATIONS TO CNO FOR NAVY APPROVE MNS FOR Fyp—
- APPROVE POTENTIAL ACAT I, Ill, IV MNS - REVIEW JROC BRIEF ACAT I ACAT | (NOTE 5)
STEP 12
SPONSOR:
FORWARD APPROVED ACAT II,lII,IV —» N8O -
MNS TO ASN(RD&A) - SERIALIZE AND . ASN (RD&A
AFTER SERIALIZED ISSUE (NOTE 1)
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OPNAV M SSI ON NEED STATEMENT (MNS) COVER PAGES

(For Review) M SSI ON NEED STATEMENT

FOR
[insert programlong title]
(POTENTI AL ACAT __ )

SUBM TTED: PRIORI TI ZATION (*):__

( PROGRAM SPONSOR) ( DATE)
REVI EVED:
(N091) ( DATE)
(NO96) ( DATE)
(NI1) ( DATE)
(N2) ( DATE)
(N3/'5) ( DATE)
(N4) ( DATE)
( N6) ( DATE)
(N83 - CINC/ FLTCI NC revi ew) ( DATE)
(N81 - N8 review) ( DATE)
(*) Prioritization: 1 = Essenti al 2 Critical 3 = | mpor t ant

(see appendix |1, page |1-4) 4 = Valid 5 Excess
[ Note: Use for initial MNS draft review of Navy and applicable (see
par agraph 6) USMC prograns. Flag-Ilevel signatures required.]
[Note: Initial draft review should be acconplished within 30 days,
and does not need to be sequential.]
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(For Endorsenent) M SSI ON NEED STATEMENT

FOR
[insert programlong title]
(POTENTI AL ACAT __ )

SUBM TTED: PRIORITIZATION (*):___
( PROGRAM SPONSOR) ( DATE)
ENDORSED:
(N091) ( DATE)
(NO96) ( DATE)
(NL) ( DATE)
(N2) ( DATE)
(N3/'5) ( DATE)
(N4) ( DATE)
(N6 - SEWand C4l only) ( DATE)
(N83 - CI NC/ FLTCI NC Endor senent ) ( DATE)

FI NAL COORDI NATI ON, PROCESSI NG and FORWARDI NG

(N31) ( DATE)
(*) Prioritization: 1 = Essenti al 2 =Critical 3 = I nportant
(see appendix |1, page |1-4) 4 = Valid 5 = EXxcess

[ Note: Use for final principal flag-1level MNS endorsenent of Navy
and applicable (see paragraph 6) USMC prograns]

[Note: Obtain all signatures before forwarding to CNO (N81) for
final coordination, processing and forwardi ng]
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(For Approval) M SSI ON NEED STATEMENT
FOR
[insert programlong title]
( POTENTI AL ACAT __ )
Serial Number: (*)
[ Note: For ACAT IIl, IIl, and IV only:]
VALI DATED and APPROVED:
(N8) (DATE)
[ Note: For ACAT | only:]
RECOMVENDED:
(N8) ( DATE)
REVI EVEED:
(VCNO ( DATE)
APPROVED FOR NAVY:
(CNO ( DATE)
VALI DATED and APPROVED:
(JROC) (*) ( DATE)
[ Note: Use for Final MNS Approval. OCNO (N81) will attach this cover
page. ]
(*) - CNO (N310) will assign serial nunber once validated and
approved. For ACAT | progranms, CNO (N810) will insert JROC

val i dation and approval date prior to issuance.
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ANNEX A, WEAPON SYSTEM PROGRAMS
SECTION 2 - ANALYSI S OF ALTERNATI VES
DEVELOPMENT PROCEDURES

1.1 Analysis of Alternatives Overvi ew

Wil e the use of analyses to support programmatic
decisions is not new, the analysis of alternatives process brings
formality to this support. The process provides a forumfor
i nvolving the Chief of Naval Operations (CNO/Conmandant of the
Marine Corps (CMC) and the acquisition community in analysis of
alternative trade-off discussions, and fornul ation and
docunent ati on of the anal ytical underpinning for program
deci si ons.

1. CNO CMC, who are responsible for representing the
user, establishing performnce requirenents, and for
t he pl anni ng, programm ng, and budgeting system
benefit by:

a. Formally participating in alternative performance
and cost trade-off discussions.

b. Gaining early insight into life-cycle costs.
2. Program managers benefit through:

a. Tinely resolution of cost and performance
trade-offs.

b. Early scoping of operational evaluation (OPEVAL)
resource issues.

c. Analysis and discussions supporting establishnent
of OPEVAL threshol ds and objecti ves.

3. Hence, an analysis of alternatives is nore than a
record of pertinent programrel ated analyses; it is
al so a process that includes a forumfor fram ng and
di scussing m | estone decision authority (MDA)-Ievel
issues. This idea is expanded in the next paragraph

4. Oversight of the analysis involving senior,
experienced, and enpowered individuals from both
acqui sition and CNO CMC communi ties plays a central
role in the anal ysis process. For exanple, the
anal ysis of alternatives integrated product team (IPT)
provi des advice and counsel as alternative concepts,
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scenari os, and assunptions are being fornul ated.

Revi ews of in-progress analysis ensures the analysis
addresses the key issues at hand and that associ ated
assunptions and limtations are clearly stated. This
process provides a forumfor the acquisition and

CNO CMC communities to define and wei gh trade-off
opportunities - supported, as appropriate, by

anal yses. These discussions, as nmuch as the anal ytic
studi es that take place, are a vital characteristic of
the anal ysis of alternatives process.

5. The focus of an analysis of alternatives is a function
of the programis mlestone. MIlestone | analysis of
al ternatives hel ps the MDA choose a preferred system
concept and deci de whet her the cost and performance of
the concept warrants initiating an acquisition
program Mlestone | analysis of alternatives can
also illumnate the concept's cost and performance
drivers and key trade-off opportunities; and provides
the basis for the establishnment of operational
per formance threshold and objective values for use in
the ORD, APB, and test and eval uation naster plan
(TEMP).

6. At Mlestone Il, the analysis refines the analysis of
alternatives drivers and performance threshold and
obj ective val ues.

7. Since cost and performance issues have typically been

resolved prior to Mlestone I, an analysis of
alternatives is normally not required to support this
m | est one.

1.2 Analysis of Alternatives Focus and Scope

The intent of an analysis of alternatives is two-fold: to
aid in the resolution of MDA-level issues and to provide
anal ytical insight and basis for the establishment of operational
performance characteristics. Candidate issues shall be listed in
the analysis of alternatives scope of analysis (described bel ow).
The MDA and CNO' CMC, in conjunction with the anal ysis of
alternatives I PT, shall control the focus and scope of the
anal ysis of alternatives by adding to or deleting fromissues
listed in the scope of analysis.

1. The scope of analysis should correlate to the anount
of resources affected by the decision, with ACAT |11
prograns receiving |l ess analytical attention than ACAT
| and Il prograns. For exanple, canpaign |evel
anal yses will rarely be needed to illum nate ACAT |11 -
| evel issues.
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2. If the preferred alternative has already been
identified by previous anal yses and the MDA and
CNO CMC formally agree that all issues have already

been resolved or that further analysis is unlikely to
aid in the resolution of outstanding issues, a new
anal ysis effort shall not be initiated. (If these
conditions were net, the analysis of alternatives
shall sinply present the rationale and any existing
anal yses applicable to program deci sions already
made. )

3. For ACAT IV prograns, the analysis shall be tailored
and shall be less rigorous than that of ACAT Il or 111
prograns. However, in the unique situation where the
resol ution of substantive issues would benefit froma
nmore rigorous process, the MDA shall direct the
conduct of a nore in-depth analysis.

4. Wth few exceptions, technical studies are beyond the
scope of an analysis of alternatives. These studies
are conducted under the supervision of the program
manager who shall then supply the results for
incorporation in the analysis of alternatives.

1.3 Initiation of the Analysis of Alternatives Process

The program sponsor, in coordination with the analysis of
alternatives I PT, shall be responsible for devel oping the scope
of analysis. At a mninum this scope of analysis shall identify
the activity responsible for conducting the anal ysis,
alternatives to be addressed, proposed conpletion date,
operational constraints associated with the need, and specific
i ssues to be addressed. These issues shall be well thought out
to ensure the analysis is conprehensive and addresses the
pertinent MDA-level issues to be resolved at the upcom ng
deci si on neeti ng.

1. The scope of the analysis shall be approved by the
i ndi viduals shown in the follow ng tabl e:

ACAT I D ACAT 11T/ ACAT |V
Scope of ASN( RD&A), or desi gnee, MDA, or desi gnee, MDA & Program
Anal ysi s & ONQ(N8) or DU S(P&R) & ONQ(N8) or Sponsor (fl ag)
Appr oval DO S(P&R) or GG MXCDC

2. CNO (N81)/CG MZCDC shall be responsible for
coordi nating CNO (N8)/DC/ C(P&R) final approval.

1.4 Oversight of the Analysis of Alternatives Process
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An | PT shall oversee all DON analysis of alternatives and
shal | provide advice and counsel to the independent analysis
director and recomendations to the MDA and CNO CMC. MDAs shal
ensure that an IPT is tailored in scope and size to each specific
anal ysis of alternatives. The oversight provided by an IPT is
intended to assess the validity and conpl et eness of key program
i ssues, alternatives, assunptions, neasures of effectiveness
(MJEs), scenarios, concept of operations and threat
characteristics.

1. The analysis of alternatives |IPT shall equally
represent the acquisition and requirenents
communities. For Navy prograns, in the rare occasion
when the program sponsor is not the requirenments
comunity co-chair, CNO (N81) w Il be.

2. In the event consensus cannot be readily obtained at
this oversight |level, issues shall be franmed and
rai sed for MDA and CNO (N8)/DC/ S(P&R), or designee,
resol ution.

3. For Marine Corps prograns, the analysis of
alternatives IPT is simlarly conposed with DC S(P&R)
Mari ne Corps Conbat Devel opnment Conmmand ( MCCDC)

Mari ne Corps Systens Command ( MARCORSYSCOM, and
MCOTEA substituting for their Navy counterparts.

1.5 Analysis Director Role in the Process

An anal ysis director shall be assigned to plan, |ead, and
coordinate funding for analysis efforts. D rectors are
i ndependent of, but receive advice and counsel from an | PT.

1. Analysis directors shall
a. Be independent of the PM
b. Have a strong background in anal ysis.

c. Have technical and operational credibility.

2. Once the analysis of alternatives' scope of analysis
has been approved, the analysis director shall draft
the analysis plan. This plan shall contain details
associated wth:

a. |Issues to be addressed in the analysis.
b. Alternatives to be anal yzed.
c. Scenarios (including the threat |aydown) to be
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used.
d. Mathematical nodels or sinulations to be enpl oyed.

e. MOEs (and as appropriate, associ ated Measures of
Performance (MOPs)) to be used.

f. Work plan including a listing of responsibilities
(effort and schedul e) for supporting organi zations.
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g. Plan of action and m | estones (PQOA&M
corresponding with mlestones listed in the approved scope of
anal ysi s.

3. Along with their other duties, analysis directors
shal | :

a. Act as spokesperson by presenting periodic
anal ysis briefings (see paragraph 1.9 on briefings/reports
bel ow) .

b. Ensure that neasures are taken to coordinate
ACAT | program analysis efforts with all appropriate external
agenci es.

c. Organize an analysis teamto assist in planning,
conducting, and evaluating the analysis. This analysis team
shall include representatives fromthe organi zati ons represented
in the analysis of alternatives |IPT, as necessary.

4. In the event that a contractor is enployed as an
anal ysis director, actions shall be taken to avoid
bot h the appearance and exi stence of an organizati onal
conflict of interest.

1.6 CNO Role in the Analysis of Alternatives Process

CNO (N8) shall be jointly responsible with the ASN(RD&A)
for top-level oversight of the analysis of alternatives process.
In this role, CNO (N8) shall facilitate the process of arriving
at consolidated CNO positions on matters relating to alternatives
analysis and is the final CNO approval authority for ACAT I, 11,
and 11l program anal ysis decisions. For ACAT |V prograns, these
tasks shall be perforned by the program sponsor.

1. OCNO program sponsors shall be responsible for
provi di ng active user representation on analysis of
alternatives | PTs, proposing an anal ysis of
al ternatives scope of analysis, and pl anni ng and
programm ng efforts as detailed in this instruction,
encl osure (2), paragraph 2.4. (PEGCs/SYSCOMs or
DRPMs/ PMs, as appropriate, in conjunction with the
cogni zant resource sponsors, are responsible for
budgeti ng for and execution of this funding.)

2. The Director of Naval Intelligence shall validate the
threat capability described in an anal ysis of
al ternatives.

3. Director, Test and Eval uation and Technol ogy
Requi renments (CNO (N091)) shall provide advice and
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counsel with respect to MOEs and MOPs used in anal ysis
of alternatives. The intent is to ensure that
criteria used to justify acquisition decisions are
either directly testable through MOEs or are
indirectly testable through MOPs. CNO (N091) shal
forward MOEs and MOPs devel oped during the anal ysis of
alternatives to COMOPTEVFOR for review wth respect to
their testability.

4. The Head, Requirenents and Acquisition Support Branch
(CNO (N810)) is the CNO (N8) point of contact for
matters relating to analysis of alternatives. As the
OPNAV tracker for processing analysis of alternatives,
CNO (N81) shall be provided copies of al
correspondence and docunentation associated with al
anal ysis of alternatives.

5. Deputy Chief of Naval Qperations (Plans, Policy and
Operations) (CNO (N3/5)) shall devel op and accredit
scenari os consistent with Defense Planni ng Gui dance
for use in analyses of alternatives.

6. Director, Space and Electronic Warfare (CNO (N6))
shal |l accredit all nobdels used in anal yses of
al ternatives.

7. Deputy Chief of Naval Operations (Manpower and
Personnel (CNO (N1)) is the point of contact for
matters relating to manpower requirenents anal ysis of
requi renents. The intent is to ensure |PTs fully
expl ore manpower inplications of new weapons systens
and alternatives that favor reductions in manpower,
personnel and training, and total l|ife-cycle cost.

1.7 CMC Role in the Analysis of Alternatives Process

The DC/ S(P&R) is jointly responsible wth the ASN( RD&A)
for overseeing Marine Corps analysis activities. In this role,
DC/ S(P&R) facilitates the process of arriving at consolidated CMC
positions on analysis of alternatives matters and acts as the
final CMC approval authority for analysis of alternatives
directors, analysis plans, and formal reports for ACAT I, Il, and
11l anal yses. MCCDC (C44) and MARCORSYSCOM jointly performthese
functions for ACAT IV anal yses of alternatives.

1. In support of analyses that require Marine Corps-
uni que operations, DC S(P&R) shall devel op and
accredit scenarios consistent with Defense Pl anning
Qui dance.

2. MCCDC shall provide for active user representation to
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the anal ysis director, as well as planning,
progranmm ng, and budgeting funding for analysis of

alternatives activities conducted prior to program
initiation.
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3. As the resource sponsor, DC S(P&R) shall plan,
program and budget funding to support analysis of
alternatives efforts followng programinitiation. 1In
conjunction with PEGCs/ DRPMs/ PMs, as appropriate,
DC/ S(P&R) shall budget for these analysis efforts.

4. The Director of the United States Marine Corps
Intelligence Center (USMCIC) shall validate the threat
capability described in Marine Corps anal yses.

5. MCOTEA personnel shall provide advice and counsel with
respect to MOEs and MOPs used in anal yses. The intent
is to ensure that criteria used to justify acquisition
decisions are either directly testable through MOXEs or
are indirectly testable through MOPs. DC S(P&R) shal
forward MOEs and MOPs devel oped during the anal ysis of
alternatives for Marine Corps progranms to Director,
MCOTEA for review with respect to their testability.

6. For ACAT IIl and IV prograns, the Marine Corps
anal ysis of alternatives Standing |IPT provides advice
and counsel to DC/ S(P&R) (ACAT 111)/CG MCCDC(ACAT 1V)
and MARCORSYSCOM They review and prioritize anal yses
consi dering urgency of need, to ensure nmaxinmum
efficiency in cost, tinme, and |level of effort. The
Standing I PT al so advises the MDA on tailoring
anal ysis of alternatives. During the conduct of
formal anal yses of alternatives, the |IPT shall provide
gui dance to the analysis director.

1.8 PMRole in the Analysis of Alternatives Process

As a nenber of the analysis of alternatives |IPT, the PM
shal | provide analysis directors val uabl e advice and counsel,
particularly regarding the executability of proposed
alternatives. In conjunction with the resource sponsor, PMs
shal | provide and execute analysis funding in support of the
analysis director's plan. PM shall also be responsible for
ensuring appropriate organi zational conflict of interest clauses
are included in contracts for analysis of alternatives-rel ated
services. As the sole person who is privy to related industry
efforts, the PMshall be responsible for providing feedback so
that analysis of alternatives efforts can be coordinated with
ongoi ng industrial concept exploration studies. The intent is
for both efforts to be conprehensive and conpl enentary.

1.9 Briefings/Reports

1. Typically an analysis of alternatives proceeds in the
follow ng five phases:
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a. Pl anning.
b. Determ nation of performance drivers.
c. Determnation of cost drivers.

d. Resolution of cost/perfornance issues.

®

Preparing final briefing, and final report, if

To ensure an analysis of alternatives is progressing
satisfactorily and will be conpleted intime to
support an acquisition mlestone, analysis directors
shal | provide status briefings to the anal ysis of

al ternatives | PT, when requested.

At the end of the process, the analysis of
alternatives | PT shall be presented a final briefing
of analysis results. |If required, the final report
and the associated brief shall also be reviewed by the
anal ysis of alternatives IPT. The intent is to ensure
all issues have been addressed and that the brief
accurately represents the analysis. The final report
for an ACAT | or Il programis approved by ASN( RD&A)
and CNO (N8)/CMC (DC/ S(P&R)), if required. The final
report for an ACAT Ill programis approved by the MDA
and CNO (N8)/CMC (DC/ S(P&R)), if required. The final
report for an ACAT |V programis approved by the MDA
and program sponsor, if required. (See the Deskbook
(DON Section) for sanple final report approval

si gnat ure pages.)

In the case of ACAT I D prograns, ASN(RD&A) and CNO
(N8) or CMC (DC/ S(P&R)), as appropriate, shall approve
the anal ysis of alternatives performance paraneters
approxi mately 120 days prior to the Defense

Acqui sition Board (DAB) date. This shall support the
Joi nt Requirenents Oversight Council (JROCC) review of
t he key performance paraneter threshol ds and

obj ectives, as specified in the ORD and APB.

A copy of all approved ACAT I, IIl, II1l, and IV

anal ysis of alternatives final reports, if required,
shall be provided to COMOPTEVFOR, or Director, MCOTEA,
as appropriate. A copy shall also be provided to CNO
(N810), as the OPNAV historian for analysis of

al ternatives.

1.10 Navy Analysis of Alternatives Process
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The Navy anal ysis of alternatives process diagramis shown
on the next page. A sanple scope of analysis and final report
si gnature approval pages are provided in the Deskbook (DON
Section).
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ANNEX A, VWEAPON SYSTEM PROGRANS
SECTI ON 3 - OPERATI ONAL REQUI REVENTS DOCUMENTS

Ref erences: (a) DoD Regul ati on 5000. 2-R, "Mandatory Procedures for

Maj or Defense Acquisition Prograns (MDAPs) and
Maj or Aut omated I nformation System (MAIYS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(b) Chairman Joint Chiefs of Staff Menorandum of
Policy No. 77, "Requirenents Generation System
Policies and Procedures,” 17 Sep 92 (NOTAL)

(c) MCO 3900.4D, "Marine Corps ProgramlInitiation and
Qper ati onal Requi renent Docunents," 31 Jan 91
( NOTAL)

1.1 Procedures

1.1.1 Preparation and Subm ssi on

1. The analysis of alternatives normally |eads the
devel opnent of the ORD. The analysis of alternatives and
ORD nmay be devel oped and updated in parallel. However,
since the final ORD should be consistent with the
anal ysis of alternatives, the analysis of alternatives
results need to be available early in the ORD revi ew
cycle to allow for ORD i ndependent validation efforts.
Thus, the m ni mum accept abl e operational requirenents
(i.e., thresholds) and objectives in the ORD shal
consi der and be consistent with the anal ysis of
alternatives results for each mlestone. References (a)
and (b) provide the format and gui dance for DON
devel opnent of the ORD. Reference (c) al so provides
gui dance for Marine Corps program ORD devel opnent.

1.1. 2 Revi ew Procedures

1. This section, following the "ORD Review, Validation, and
Approval Process" graphic, contains the OPNAV ORD
signature cover page formats.

2. This section describes the OPNAV ORD i npl enent ati on
procedures for preparation, review, endorsenent,
val i dation, and approval. Marine Corps ORDs, for
prograns that require Navy fiscal sponsorship, are
processed in accordance with reference (c) and
encl osure (7), appendix Il, annex A, section 3,
paragraph 6, Step 6 Final Coordination
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OPERATI ONAL REQUI REMENTS DOCUNMENT ( FORVAT)

(Par agr aphs
appendi x 11,

OPERATI ONAL REQUI REMENTS DOCUMENT
FOR
PROGRAM TI TLE

4a and 4b in the ORD format in reference (a),
shall be inplenented in DON as clarified in paragraphs

4a(1), 4b(1l), 4b(2), and 4b(3) bel ow)

4. Capabili

ties Required. ldentify....

a. System Performance. Descri be. ..

(1)

b. Loqi

Base all performance thresholds on an anal ysis of

m ssi on demands and conparable fleet and comrerci al
system experience. Threshol ds and objectives shall be
stated in neasurable terns.

stics and Readi ness. | ncl ude. ..

(1)

(2)

(3)

Readi ness threshol ds shall account for all system
downtinme, including schedul ed nmai nt enance.

Di agnostics effectiveness thresholds shall be
established for systens whose faults are to be detected
by external support equipnent or built-in test (BIT).
Threshol d paraneters shall include percent correct fault
detection, percent correct fault isolation to a

speci fied anbiguity group, and percent false al arns.

The cal cul ation of nean tinme between operational m ssion
failure (MIBOW), shall be used as the operational
systemreliability paraneter during OT&E, including
OPEVAL.
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OPNAV_ OPERATI ONAL REQUI REMENTS DOCUMENT PROCEDURES

1. Step 1 ORD Initiation or Updating. This step applies to

initiation of a new ORD or updating an existing ORD prior to a
m | estone. The program sponsor shall:

a.

b.

Adm ni ster/track operational requirenments processing.

Verify that the exit criteria for the approaching mlestone
deci si on have been net.

Prepare a draft ORD based upon the enmerging results of an
anal ysis of alternatives. [Note 1]

Assi gn sponsor's priority. [Note 2]

Ensure that the performance paraneters, specified in terns
of thresholds and objectives, satisfy the m ssion need.

Al so ensure that key performance paraneters in the ORD are
identified in such a fashion that they nay be extracted and
included in the acquisition program baseline (APB).

Coordinate wth the PEQ SYSCOM DRPM PM or the cogni zant
Deputy Assistant Secretary of the Navy (Research

Devel opnment and Acquisition) (DASN(RD&A)) to verify the
potential ACAT.

Coordinate with CNO (N310) before routing to ensure
appropriate OPNAV codes are identified and that the docunent
conplies with references (a) and (b) and this instruction.
Use initial draft review signature page for routing (see
this instruction, enclosure (7), appendix Il, annex A,
section 3, ORD "(For Final Review)" Cover Page). [Note 3]

Step 1 NOTES:

(1) Draft ORDs for applicable (see paragraph 6, Step 6) USMC programs shall be forwarded from MCCDC.

@

(b)

(©)

(d)

(®)

(2) Program sponsor priority ranking categories:

"1" Essential capability absolutely necessary for the success of (joint) operations. Includes programs which are mandated by
regulations or necessary for the safe operation of (joint) forces (i.e., a cost of doing business).

"2" Critical program to ensure that (joint) combat effectiveness is not jeopardized. Loss of capability would result in a severe
risk to (joint) forces in carrying out a mission.

"3" Important program to (joint) combat effectiveness. Precludes serious risk in one or more (joint) mission areas. Lost
capability could result in increased losses or extended timeliness but would not jeopardize overall (joint) mission.

"4" Valid warfighting capability that provides marginal contribution to (joint) combat effectiveness. Loss may result in some
risk to (joint) operations. May be duplicative with another service(s) capability.

"5" Excess capability. Could be replaced by another intra/inter-service program with minimum impact on (joint) combat
effectiveness.
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(3) Reference (a), appendix Il, paragraph 5h, requires identification of "procedural and technical interfaces, and communication,
protocols, and standards required to be incorporated to ensure compatibility and interoperability with other Service, Joint Service, and
Allied systems." A statement addressing the specific capabilities required for joint interoperability shall be made. If interoperability
is not a requirement, so state.

2. Step 2 Initial review

a. The program sponsor shall:

(1) Distribute the draft ORD concurrently to CNO (N091, NO96,
N1, N2, N3/5, N4, N6, N81, N83 (for CINC and FLTCI NC))
for review and comment. [Notes 1 and 2]

(2) Forward a copy of the draft ORD to ASN(RD&A) and the
cogni zant SYSCOM PEQ DRPMs for i nformation.

b. CNO (N81) shall:

(1) Enter the draft ORD into the requirenents docunent
library data base. [CNO (N310)]

(2) Review ORD and forward comments to sponsor. [CNO
(N810/ N815) ]

(3) Forward the following types of ORDs to the other Services
for joint assessnent

(a) ORDs which have been preceded by a MNS which was
eval uated joint or joint interest.

(b) ORDs which, on an exception basis, have not been
preceded by a M\S.

(4) In addition to joint assessnent, C4l related ORDs shall
be forwarded to JCS(J-61) for a C41 interoperability
certification by JCS(J-6). [Notes 3 and 4]

Step 2 NOTES:

(1) The program sponsor shall repeat the initial review if the revisions are substantial.

(2) CNO (N091) shall forward ORD to COMOPTEVFOR for review. CNO(NO091) shall provide consolidated comments.

(3) CNO (NB81) signature on the applicable review signature page (see appendix II, page 11-32) shall be required before the ORD is
forwarded to JROC secretariat.

(4) CNO (NB81) also staffs other Services' ORDs which have MNSs evaluated as joint or joint interest, or are not preceded by a MNS, to
reassess JPD review by OPNAYV staff. Appropriate OPNAV codes for review shall include CNO (N51, N6, N83, N091) and others
as topics relate.

3. Step 3 ORD revision. The program sponsor shall:

a. Consolidate comments and revise docunent as required. For
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USMC prograns, forward OPNAV comments to MCCDC, as
appl i cabl e.

b. For Navy progranms, prepare snoboth ORD with final flag-Ieve
endor senent signature page (see at end of this section).

c. Coordinate with CNO (N801) for R3B, if required. A R3B may
be convened before the ORD is validated and endorsed/ approved
(see Note 2 under Step 7). CNO (N801) schedul es R3B

d. For Navy ACAT ID prograns, coordinate with CNO (N3810) for
JROC schedul e and briefing. CNO (N810) assists the sponsor
with the joint review of the key performance paraneters
extracted fromthe ORD and included in the APB.

e. Ensure CNO (NB10) is provided an advance copy of the snooth
ORD prior to starting final flag-Ievel endorsenent.

f. Forward the ORD concurrently to applicable OPNAV codes for
final flag-level endorsenment: CNO (N091, N096, N1, N2, N3/5,
N4, N6 (Space and Electronic Warfare (SEW and C41 Only), N83
(for CINC and FLTCI NC endorsenent)).

Step 4 Final Flag-level endorsenent. Applicable OPNAV codes (CNO
(N091, NO096, N1, N2, N3/5, N4, N6 (SEWand C4l only), and N33
(for CNC and FLTCI NC endorsenent)) shall review and endorse ORD
(flag-level) on attached signature page.

Step 5 Final review preparation. The program sponsor shall

a. For Navy ACAT ID prograns, prepare proposed JROC briefing.

b. For ACAT | prograns, obtain CNO (N80) endorsenent of the
draft APB.

c. Forward final ORDwith original flag-Ilevel signature
endorsenents, draft APB, and approved anal ysis of
alternatives results to CNO (N81) for final coordination and
processing. For Navy ACAT ID prograns, include the proposed
JROC briefing, draft APB performance section, and an
electronic file in CNO standard word processing software.

Step 6 Final coordination. CNO (N810) shall

a. Verify that the final docunent conplies with references (a)
and (b) and this instruction, and that all endorsenents have
been received.

b. Forward ACAT Il, Ill1, and IV ORDs to CNO (N3) for validation
and approval (endorsenent only for applicable USMC prograns).
Attach final approval signature page (see appendix |1,
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page 11-34). Proceed to Step 7.

c. Forward ACAT | ORDs to, in order, CNO (N3), VCNO CNO for
val i dati on and endorsenent/approval (and, for USMC prograns,
to MCCDC for ACMC endorsenent and CMC approval). For Navy
ACAT | D prograns, include proposed JRCC briefing, and draft
APB performance section. Proceed to Step 8.

7. Step 7 ACAT 1, IIll , and IV validation and approval

a. CNO (N8) shall:
(1) Vvalidate and approve Navy program ORDs. Endorse
appl i cabl e USMC program ORDs ( ACMC approves). [Notes 1
and 2]
(2) Prioritize the need for the systemrelative to other
war fighting progranms (may be a R3B decision forum
[ Note 3]).
b. CNO (N810) shall:
(1) For Navy progranms, proceed to Step 12.

(2) For applicable USMC prograns, forward endorsed ORD to
MCCDC for ACMC validation and approval.

Step 7 NOTES:

(1) \Validation of the ORD confirms that the capabilities provided by the objectives and thresholds of the performance parameters will
fulfill the mission need, and that the key performance parameters are essential for mission need accomplishment.

(2) Approval is the formal sanction of the requirements document and certifies that the documentation has been generated through the
process required by references (a) and (b) and this instruction.

(3) R3B may meet to review validity of documents and:
(a) Concur that the selected approach is the most operationally sound and cost effective.
(b) Evaluate whether the ORD and the key performance parameters of the APB meet the mission need.
(c) Evaluate degree of joint participation expected.

(d) Review interoperability issues.

(e) Assess risk and review priority of need.
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8. Step 8 ACAT | endorsenent. CNO (N8) shall:

a.

b.

Revi ew and endorse ORD (Navy and USMC prograns).
Forward ORD to VCNO.

Revi ew and conment as needed on proposed JROC briefing
(Navy prograns only).

For Navy ACAT I C prograns, validate the key perfornance

paraneters fromthe performance section of the draft APB
(extracted fromthe ORD).
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9.

Step 9 VCNO endorsenent. VCNO shal l:

a.
b.

C.

Revi ew and endorse ORD (Navy and USMC prograns).
Forward to CNO

Revi ew and conment as needed on proposed JROC briefing (Navy
prograns only).

10. Step 10 CNO validati on and approval

11.

a.

CNO shal | :

(1) For ACAT ID programs: endorse Navy program ORDs
(validate and approve if JROC del egates authority),
endorse ORDs for applicable USMC prograns. Coment as
needed on proposed JRCC briefing (Navy prograns only).

(2) For ACAT IC prograns: validate and approve Navy ORDs,
endorse ORDs for applicable USMC prograns.

The program sponsor shall (for Navy ACAT |ID prograns) revise
JROC briefing, as required, provide a snooth version (five
copi es) to CNO (N810).

CNO (N810) shall:

(1) For Navy ACAT |ID prograns, forward key performance
paraneters fromthe performance section of the draft APB
(extracted fromthe ORD) and proposed JROC briefing to
JROC secretari at.

(2) For Navy ACAT |IC prograns, proceed to Step 12.

(3) For all applicable USMC ACAT | prograns, forward endorsed
ORD t o MCCDC.

Step 11 JROC (Navy ACAT | prograns only)

a.

The program sponsor shall conduct formal pre-briefs with VCNO
as schedul ed by CNO (N810). Prelimnary briefs with CNO (N8
and N81) may al so be required.

JROC val i dates and approves as foll ows:

(1) For ACAT ID prograns: validates and approves ORD (except
when authority delegated to CNO, validates the key
performance paraneters (extracted fromthe ORD). Vice
CJCS forwards the key performance paraneters to USD(A&T)
for a Defense Acquisition Board (DAB) review.
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12. Step 12 | ssuance

a.

CNO (N810) shall
(1) Serialize (___ -[program sponsor N-code]-CY). Provide
copy to the program resource sponsor

(2) Issue ORD.

Fol | ow ng ORD approval, the program sponsor endorses the APB
in accordance with this instruction, enclosure (7),

appendi x Il, annex A, section 4, Acquisition Program Baseline
For mat Cover Sheet.

The program sponsor shall forward the approved ORD to the MDA
and PM

PEQ SYSCOM DRPM shal | schedul e a m | estone neeting.
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OPNAV PROGRAM/ ASSESSMENTS PARALLEL REVIEWS CNO JROC MILESTONE
RESOURCE SPONSOR (N81) OPNAV & CINCs DECISION
AUTHORITY
STEP 1 (NOTE 6)
SPONSOR: -t }INITIATE AOA ANALYSI‘S
JPD = JOINT POTENTIAL - PREPARE DRAFT ORD BASED ON STEP 2
DESIGNATOR ——P» | AOA ANALYSIS +
_JOINT - ADMINISTER/TRACK
_ JOINT INTEREST - ASSIGN SPONSOR PRIORITY INITIAL REVIEW AND COMMENT
- INDEPENDENT - ENSURE PERFORMANCE mggé
PARAMETERS MEET MISSION NEED N1
N2
N3/5
SERVICES JPD REVIEW:
091, 51, 83 AND OTHERS SERVICEORD e
AS "I'OF"ICS RELATE R mgS CINCs REVIEW p-| ASN (RDA)
\ - (CINCs ) (NOTE 1)
USA, USAF, USMC JPD
SERVICE ORD - P | N81 REVIEW AND COMMENT
( ) STEP 3 (NOTE2) - ADMINISTER AND TRACK
SPONSOR. - PRIORITIZE NEED \
> CONSOLIDATE COMMENTS —=2— - FORWARD ORD TO JROC AND OTHER SERVICES | g (CAIONLY) o, | JOINT STAFF FOR
- PREPARE SMOOTH ORD cal FOR INTEROPERABILITY EVALUATION AND / INTEROPERABILITY CERTIFICATION
_SIGN & FORWARD <f}——— JOINT ASSESSMENT
- FOR POTENTIAL ACAT ID COORDINATE - STAFF SERVICE ORDs FOR OPNAV JPD
WITH N810 FOR JROC BRIEF <REVIEW> ASSESSMENT (NOTE 2)
-R3B (NOTE 3)
STEP 4
FINAL FLAG LEVEL ENDORSEMENT
(PROVIDE ADVANCE COPY TO N810) N091
STEP5 NOSE
SPONSOR:
- COLLECT ENDORSEMENTS & N1
FORWARD TO N81 - N2
- FORWARD DRAFT APB TO N81 STEP 6 N3/5
N81: N4
NOTE: ? - FINAL COORDINATION, N6 (NOTE 4)
1) COPY PROVIDED FOR INFORMATION.
© PROCESSING & REVIEW N83 (CINCs' ENDORSEMENT)
(2) FOR ORDs WITH JOINT, JOINT INTEREST MNS >
(NOTE 5)
OR NOPROCEEDING MINS - SERVICES - COORDINATE JROC BRIEFING DATE
REASSESS JOINT POTENTIAL APPLICATION.
(3) N8 CHAIR RESOURCES, REQUIREMENTS
REVIEW BOARD (R3B): MEETS AS REQUIRED. STEP 7 ACATIL L& IV ACAT | STEP 8 STEP 9 STEP 10 STEP 11
(4) SEW AND C4l SYSTEM RELATED PROGRAMS Na8: N8: Vg"\fo CNO: JROC:
(5) USMC PROGRAMS WITH USN FISCAL - VALIDATE ORD - ENDORSE ACAT | ORD — VALIDATE & VALIDATE KEY
SPONSORSHIP: - PRIORITIZE ORD - FWD RECOMMENDATIONS TO CNO APPROVE — PERFORMANCE  |—P| USD(A&T)
ACAT Il, lll, IV - N8 ENDORSE, THEN ACMC FOR - APPROVE ACAT II, lll, IVORD| |- REVIEW JROC BRIEF ACATIC, ID PARAMETERS
APPROVAL. ORD (NOTE 7 EXTRACTED
ACAT | - N8 ENDORSE, THEN VCNO, CNO FOL ACAT IC FROM ACAT ID ORD|
BY ACMC, CMC APPROVAL.
(6) MILESTONE DECISION AUTHORITY (MDA)
- USD(A&T) FOR ACAT ID - STEP 12
- ASN(RD&A) FOR ACAT IC, I SPONSOR: . N810: <
- SYSCOM/PEO/DRPM FOR ACAT Ill, IV FORWARD APPROVED ACAT IC,II, ) ASN (RDA)
(7) CNO VALIDATES AND APPROVES FOR NAVY, 1Il,IV ORD TO MDA (NOTE 6) - SERIALIZE AND »
AND FOR JROC WHEN DELEGATED AFTER SERIALIZED ISSUE (NOTE 1)

CNO FOL BY ACMC, CMC APPROVAL.

(8) MILESTONE DECISION AUTHORITY (MDA)
- USD(A&T) FOR ACAT ID
- ASN(RD&A) FOR ACAT IC AND II
- SYSCOM/PEO/DRPM EOR
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OPNAV _OPERATI ONAL REQUI REMENTS DOCUMENT COVER PAGES

OPERATI ONAL REQUI REMENTS DOCUMENT

(For Revi ew) FOR
[insert programlong title)
(POTENTI AL ACAT __ )

SUBM TTED: PRIORI TI ZATION (*):
( PROGRAM SPONSOR) ( DATE)
REVI EVED :
(N091) ( DATE)
(NO96) ( DATE)
(NI1) ( DATE)
(N2) ( DATE)
(N3/'5) ( DATE)
(N4) ( DATE)
( N6) ( DATE)
(N83 - CINC FLTCI NC revi ew) ( DATE)
(N81 - N8 review) ( DATE)
(*) Prioritization: 1 = Essenti al 2 Critical 3 = | npor t ant

(See appendix |1, page |1-25) 4 = Valid 5 Excess
[ Note: Use for initial ORD draft review of Navy and applicable (see
par agraph 6) USMC prograns. Flag-level signatures required.]
[Note: Initial draft review should be acconplished within 30 days,
and does not need to be sequential.]
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OPERATI ONAL REQUI REMENTS DOCUNMENT
(For Endor senent) FOR
[insert programlong title]
( POTENTI AL ACAT __ )

SUBM TTED:. PRI ORI Tl ZATI ON(*) :

( PROGRAM SPONSOR) ( DATE)
ENDORSED:

(N091) ( DATE)
(N096) ( DATE)
(N1) ( DATE)
(N2) ( DATE)
(N3/'5) ( DATE)
(\4) ( DATE)
(N6 - SEWand C'l only) ( DATE)
(N83 - CI NC/ FLTCI NC endor senent) ( DATE)

FI NAL COORDI NATI ON, PROCESSI NG and FORWARDI NG

(N81) ( DATE)
(*) Prioritization: 1 = Essential 2 = Critical 3 = Inportant
(See appendix |11, page |1-25) 4 = Valid 5 = Excess

[ Note: Use for final principal flag-level ORD endorsenent of Navy
and applicable (see paragraph 6) USMC prograns]

[ Note: Cbtain all signatures before forwarding to N81 for final
coordi nation, processing and forwardi ng]
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OPERATI ONAL REQUI REMENTS DOCUMENT

(For Approval) FOR
[insert programlong title]

(POTENTI AL ACAT __ )
Serial Nunmber (*)

[ Note: For ACAT IIl, IIl, and IV prograns:]

VALI DATED and APPROVED:

(N8) ( DATE)

[ Note: For ACAT | prograns:|

RECOMVENDED:

(N8) ( DATE)

REVI EVED:

(VCNO) ( DATE)

VALI DATED and APPROVED (**):

(CNO ( DATE)

VALI DATED and APPROVED:

(JROO) (*) ( DATE)
[Note: Use for final ORD approval. N810 will attach this cover
page]
(*) - CNO (N810) will assign serial nunber once validated and
approved. For ACAT ID prograns, CNO (N810) will insert JROC

val i dation and approval date prior to issuance.

(**)- CNO validates and approves for Navy and for JROC when
del egat ed.
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ANNEX A, WEAPON SYSTEM PROGRAMS
SECTI ON 4 - ACQUI SI TI ON PROGRAM BASELI NES ( APBs)/
APB DEVI ATI ONS

Ref erences: (a) DoD Regul ati on 5000. 2-R, "Mandatory Procedures for
Maj or Defense Acquisition Progranms (MDAPs) and
Maj or Aut omated I nformation System (MAIYS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

1.1 Procedures

1.1.1 Baseline Preparation

Acqui sition program baselines (APBs) shall include an
endor senent signature from CNO (resource sponsor (flag level))/CMC
(CG MCCDC) as shown in this instruction, enclosure (7), appendiXx
1, annex A, section 4, Acquisition Program Baseline Format Cover
Sheet. APBs for ACAT | and Il prograns shall be forwarded to
ASN(RD&A) for DON approval after the required DON signatures have
been obtained. For ACAT IIl and IV prograns, the APB shall be
forwarded to the appropriate MDA for DON approval. Additionally,
the APB for ACAT | prograns shall be provided to ASN(RD&A) on fl oppy
disc in the Consolidated Acquisition Reporting System (CARS) format.

Changes to the APB shall be processed and approved in the
formof an amended APB. OPNAV program devi ation reporting
processi ng procedures are provided in this section, paragraph 1.3.

1.1.2 OPNAV Processing Procedures

The diagramat the end of this section visually depicts the
OPNAV APB review process. The focal point for OPNAV review of the
APB is the requirenments officer (RO who shall work with the PM
during APB preparation. To facilitate the RO s task, the PM shal
supply copies of the APB for review. An expeditious OPNAV review is
needed. The OPNAV codes that participate in the APB review are
shown in the diagramat the end of this section. The RO shal
provi de OPNAV comments to the PMand shall attenpt, wth the PM to
resol ve all OPNAV i ssues.

1.1. 3 APB and ORD Coordi nati on

For Navy prograns, the PMshall provide a copy of the
per formance section of the draft APB to the resource sponsor to
support the ORD validation and approval process.
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1.2 Responsibilities and Points of Contact

1.2.1 OPNAV Responsibilities

1

After preparation by the PM the APB shall be forwarded
to the resource sponsor for OPNAV review and validation.
CNO (N4, N6, N8, and N091) shall review those parts of

t he APB under their cogni zance.

Before signing the APB, the resource sponsor shall first
obtain CNO (N80 and N81) endorsenents on the draft APB
performance, cost, and schedul e paraneters to ensure
consistency with joint m ssion area assessnents, the

i nvest ment bal ance review (IBR), and affordability within
t he Pl anni ng Progranm ng and Budgeting System ( PPBS)

Fol | ow ng coordi nation with CNO (N80 and N81) and
appropriate OPNAV offices, the resource sponsor (flag
officer) shall sign the appropriate |ine of the cover
sheet as an endorsenent by the user representative and
forward it to ASN(RD&A) for ACAT | and Il prograns and to
t he PEQ) SYSCOM DRPM for ACAT 111 and |V prograns.

The resource sponsor (flag officer) shall endorse the APB
prior to the mlestone decision neeting for all ACAT
prograns.

1.2.2 OPNAV Points of Contact (PQOCs)

In addition to the program and resource sponsors, the
followng NNcodes are POCs for the APB reviews visually depicted in
encl osure (7), appendix Il, Acquisition Program Baseline (APB) OPNAV

Processi ng

Procedure graphic: CNO (N43, N6E, N801X, N310, N912).
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ACQUI S| TI ON PROGRAM BASELI NE FORNAT

CLASSI FI CATI ON

ACQUI SI TI ON PROGRAM BASELI NE
PROGRAM XXX

Wth the objective of enhancing programstability and
controlling cost growth, we, the undersigned, approve (unless
ot herwi se indicated) this baseline docunent. Qur intent is that the
program be managed within the progranmatic, schedule, and financi al
constraints identified. W agree to support, within the charter and
authority of our respective official positions, the required funding
in the Planning, Programm ng, and Budgeting System ( PPBS).

Thi s basel i ne docunent is a summary and does not provide
detail ed programrequirenents or content. It does, however, contain
key performance, schedule, and cost paraneters that are the basis
for satisfying an identified m ssion need. As |long as the program
is being managed within the framework established by this baseline,

i n-phase reviews will not be held.

Progr am Manager Dat e CNO ( Resource Sponsor)/ Dat e
(Al ACAT prograns) CMC (CG  MCCDQ)

Endor senent

(Al ACAT prograns)

Program Executive O ficer/ SYSCOM DRPM Dat e
(AI'l ACAT prograns)

DON Acqui sition Executive (ACAT | & Il prograns) Dat e

Under Secretary of Defense for Acquisition and Technol ogy Dat e
(ACAT 1 D prograns)
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Derived from
Decl assify on:

CLASSI FI CATI ON
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ACQUI SI TI ON PROGRAM BASELI NE (APB) DEVI ATI ONS

1.3 Procedures

1.3.1 Program Deviation Criteria

APB deviation criteria for ACATs Il, IIl and IV prograns are
the same as for ACAT | prograns as stated in reference (a),
paragraph 3.2.1, i.e., unless otherw se specified, the threshold

val ue for performance shall be the sane as the objective value; the
threshol d value for schedul e shall be the objective value plus 6
months for ACAT |1, 11l, and IV weapons system prograns; and the
threshol d value for cost shall be the objective value plus 10
percent .

1.3.2 Program Devi ation Notification

Whenever the PM has determ ned that an APB breach has
occurred or will occur, the PMshall inrediately notify the
m | est one deci sion authority (MDA) through the chain of command.
Wthin 30 days of the occurrence of an APB devi ation for an ACAT
program the PMshall notify the MDA of the reason for the deviation
and the actions that need to be taken to bring the program back
within APB paraneters (if this information was not included wth the
original APB deviation notification). See reference (a), paragraph
6.2.1.1, for further guidance.

1.3.3 Revised Baseline Approval

| f a program cannot be brought back within the current APB,
the PM shall prepare a revised draft APB, and obtain CNO (resource
sponsor)/CMC (CG MCCDC) endorsenent prior to forwarding the revised
draft APB to the Program Executive Oficer (PEO/SYSCOM DRPM CNO
(resource sponsor)/CMC (CG MCCDC) shall endorse an APB devi ati on
notification (above the PEQ SYSCOM DRPM si gnature |ine) such as, or
simlar to, the format shown in the Deskbook (DON Section).

1. For Navy ACAT | and Il prograns:

a. Resource sponsor shall review the APB deviation
notification (via Ship Characteristics |nprovenent Program
(SCIP)/Ar Characteristics Inprovenent Program (ACIP)), if
appropriate) and conmt to continued funding, if appropriate, by
si gni ng an OPNAV coordi nati on sheet for the APB devi ation
notification. CNO (N80 and N81) shall review the APB deviation
notification and obtain CNO (N8) endorsenent on it.

b. After CNO (N8) APB deviation notification
endor senent, the resource sponsor shall endorse the revised draft
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APB.

c. See reference (a), paragraph 6.2.1.1, for further
gui dance for ACAT | prograns.

2. For Navy ACAT IIl and IV prograns:

a. The resource sponsor shall review the APB devi ation
notification and the revised draft APB (via SCIP/ACIP, if
appropriate), and commt to continued funding by signing the
endorsenent |lines of the APB deviation notification and the revised
draft APB.

CNO (resource sponsor)/CMC (CG MCCDC) endorsenent of the
APB devi ation notification and the revised APB shall be
expeditiously forwarded to the MDA, the approval authority, via the
appropriate chain of comrand.

Approved APB devi ation notifications and APBs shall be
mai ntai ned with the acquisition decision nmenorandum (ADM). The
fundi ng associated with the revised APB shall be considered the new
program funding. The revised draft APB shall be approved prior to
obl i gating funds.
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ACQUISITION PROGRAM BASELINE (APB) OPNAV PROCESSING PROCEDURES

PROGRAM MANAGER (PM)

PM PROVIDES DRAFT

DRAFTS APB COPIES FOR REVIEW
PROGRAM REQUIREMENTS
OFFICER (RO) COORDINATES
OPNAV REVIEW
RESOURCE N6/85/
SPONSOR N4 86/87/88 N8l N80 NO91

RO RESOLVES
ISSUES WITHIN OPNAV

PACKAGES & COMMENTS
RETURNED TO PM

RO AND PM

RESOLVE ISSUES

PM PROVIDES SMOOTH COPY
FOR SPONSOR ENDORSEMENT
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ANNEX A, WEAPON SYSTEM PROGRANS
SECTION 5 - JROC Interface

1.1 Backaground

The JROC shall review all Navy and Marine Corps ACAT |
prograns as di scussed below (all days listed are cal endar days).

1.2 Navy Procedures

A Pre-JROC brief shall precede every JROC revi ew schedul ed by
the Navy. |In preparation for briefing the JROC, the procedures
bel ow shal |l be foll owed:

1. The VCNO shall request all scheduling of JROC briefs. In
preparation for the briefing, the program sponsor shal
request the review via CNO (N81).

2. CNO (N810) shall coordinate the scheduling of the program
brief wwth the JROC secretariat and notify the sponsor of
t he date assigned.

3. Twenty days before the Pre-JROC brief, the program
sponsor's action officer (AO shall pre-brief CNO (N81).
If there are any contentious issues in the program
VCNO' CNO (N8) nmay require presentation and/or a tal king
paper to formalize a Navy position before the Pre-JROC
brief.

4. Thirteen days before the schedul ed JROC, the Sponsor's AO
shal |l present a Pre-JROC briefing, chaired by Joint
Chiefs of Staff (JCS) J-8. The Navy point of contact
(NPQC) shall attend and assist the briefer.

5. Wien directed, the sponsor shall present two internal
Navy pre-briefs for VCNO (and CNO (N3/5, N8, N81) on a
case- by-case basis) between pre-JROC and JROC neeti ngs:
a detailed strategy brief at least 1 week in advance and
a presentation brief the day before JROC neets. The
pur pose of the "week before" brief is to ensure that VCNO
concurs with the presentation strategy and maj or
deci sions; the "day before" brief focuses on outstanding
i ssues. Before these pre-briefs, the sponsor shal
prepare a tal king paper to outline the program and maj or
i ssues and to reconmmend a Navy position.

6. JROC briefings schedul ed for JROC by other Services shal
be staffed internally wthin the Navy and briefed to the
VCNO (and CNO (N8, N81) on a case-by-case basis) prior to
t he schedul ed JROC bri ef.
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1.3 Navy Responsibilities and Points of Contact

1.

Primary JROC coordination responsibility wthin OPNAV
resides with CNO (N8).

a. Al JROC issues being staffed for the VCNO wi || be

subm tted through CNO (N3).

and is the

b. CNO (N810) serves as the NPOC to the JROC Secretari at
si ngl e coordination point of contact within the OPNAV

staff for JROC matters.

2.

CNO (N3/5) shall support the JROC secretariat as
request ed by the NPOC.

OPNAV program sponsors shall appoint a subject matter
expert (SME), normally the requirenents officer (RO, to
assi st CNO (N810) in staffing joint issues.

1.4 Marine Corps Procedures

A pre-JROC brief shall precede every JROC review schedul ed by
the Marine Corps. In preparation for briefing the JROC, the

procedur es

1.

bel ow shall be foll owed:

No | ater than 60 days before the desired review date, the
sponsori ng agency/office of the programrequiring JROC
review wi Il request the JROC review via the Deputy Chief
of Staff for Prograns and Resources (D CS(P&R)).

D) CS(P&R) shall coordi nate the scheduling of the JROC
brief wwth the JROC Secretariat (and OPNAV, when
appropriate) and notify the sponsoring agency/office of
t he date assigned.

The sponsoring agency presents a pre-brief to D CS(P&R)
21 days before the schedul ed JROC.

Nornmal |y, 14 days before the JROC presentation, the
sponsori ng agency/office shall present the pre-JROC
briefing to JCS(J-8). Three days before the pre-JRCC,
the briefer shall deliver copies of the brief to JCS
(J-8) and discuss the brief with the USMC JRCC poi nt of
contact, D/ CS(P&R).

The sponsoring agency/office shall be prepared to present
the JROC brief to the Assistant Commandant of the Marine
Corps (ACMC) Comm ttee after the Pre-JROC brief and no

| ater than 7 days before the JROC presentation. USMC
positions, decisions or strategies shall be determ ned at
the ACMC Conm ttee brief.
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Once briefed to the ACMC Conm ttee, any changes to the
JROC brief shall be approved by ACMC before JRCC
presentation. Copies of the JROC brief shall be
delivered to JCS (J-8) no later than 48 hours before the
JROC bri ef.

On the day before the JROC brief, a final ACMC pre-brief
shall occur. Al required information and formats are
avai l abl e fromthe USMC PQCC.

JROC briefings schedul ed by other Services or Agencies
are also staffed internally within the Marine Corps and
are pre-briefed to ACMC and ot hers, as appropriate.
These pre-briefs shall be conducted by CMJ MCCDC/
MARCORSYSCOM SMEs on the day before the JROC. D CS(P&R)
shal | coordinate the designation of SMES and provi de
briefing material fornmats.

1.5 USMC Responsibilities and Points of Contacts

1.

Primary JROC coordination responsibility with
CMC/ MCCDC/ MARCORSYSCOM resi des in DI CS(P&R) .

a. Al JRCC issues to be staffed for the ACMC shall be

submtted in accordance with the JROC charter through D/ CS(P&R) .

b. CMC (RPA-1) serves as USMC point of contact to the

JROC Secretariat and is the single POC for JROC matters.

2.

Sponsori ng agenci es/offices and ot her CMJ MCCDC/
MARCORSYSCOM of fi ces shall designate SMES to assi st

RPA-1 in staffing JROC i ssues as required. Wen
directed, these agencies/offices will provide assistance
to DCS, P& in preparing ACMC for participation in other
JROC matters.
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ANNEX A, VWEAPON SYSTEM PROGRANS
SECTI ON 6 - NON- ACQUI SI TI ON PROGRAM PROCEDURES

1.1 Managenent of Non-Acqui sition Prograns

Non-acqui sition prograns shall be managed as foll ows:

1. Al non-acquisition prograns will be assessed annual ly by
CNO ( N091) / CMC( MARCORSYSCOM), as supported by the Science
and Technol ogy Requirenents Commttee (STRC) and/or by
the Sci ence and Technol ogy Wrking G oup (STW5. This
review verifies that prograns are progressing as directed
and/or identifies the need for non-acquisition program
definition docunent (NAPDD) revision or cancellation.

Revi ews shall be conducted annually with results nmade
avai | abl e for subsequent program objective nenorandum
(POV) devel opment. STRC/ STWG nenbership is provided at
the end of this section.

2. Technol ogy base prograns, basic research (6.1) and
applied research (6.2), do not require preparation of
NAPDDs, but shall continue using current docunentation
required to support the Pl anning, Progranm ng and
Budgeti ng System ( PPBS).

3. A NAPDD shall be used to initiate and nanage non-
acqui sition prograns (6.3 - 6.7) such as those descri bed
inthis instruction, enclosure (1), paragraph 1.8,
costing nore than $200 thousand in any 1 year or nore
than $1 mllion over the |life of the effort (then-year
dollars). Al NAPDDs shall be submtted by CNO CMC
(resource sponsor/ MARCORSYSCOM), endorsed by CNO (N8)/
CMC (CG MCCDC), and approved by CNO (N091)/CMC
(MARCORSYSCOM) . This CNO CMC approval constitutes
commtnent to the effort.

4. Requests to initiate a non-acquisition program
(6.3 - 6.7) shall be submtted to a CNO CMC resource
sponsor by PEGs, SYSCOMs, DRPMs, or any other appropriate
DON activity. Marine Corps requests to initiate a non-
acqui sition program shall be submtted to MARCORSYSCOM
(AWI). Detailed NAPDD subm ssion format is contained in
this section, after paragraph 1.2, and is titled "Non-
Acqui si tion Program Definition Docunment (NAPDD) (FORVAT)".
A NAPDD can be issued at any tinme; however, if a new
start non-acquisition program (6.3 - 6.7) is to be
i ncluded in the POM subm ssion, the initiation guidance
from CNO CMC, or designee, shall be issued by the
begi nning of the fiscal year of the POM subm ssion.
NAPDDs for new start non-acquisition prograns (6.3 - 6.7)
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shal|l be issued in tinme for a sumrer CNO (N091)/ STRC/ STWG
assessnment. Non-acquisition prograns which do not neet
this schedul e could require fundi ng by reprogranm ng.

5. Deliverables from non-acquisition prograns that
transition into a rel ated ACAT program shall be
identified in an anal ysis of alternatives, an operational
requi renents docunment (ORD), and an acqui sition program
baseline (APB) for that ACAT program

6. NAPDDs shall normally expire 3 years after approval
After 3 years, a revised or revalidated NAPDD is required
to continue the program The revised NAPDD shall include
justification for continuance beyond the initial 3-year
validity period. The NAPDD shall contain estimted
resources required to conplete the effort and the
deliverabl es that are required.

1.2 Responsibilities and Poi nts of Contact

The Marine Corps point of contact for non-acquisition
prograns and NAPDDs i s MARCORSYSCOM ( AW) .

Speci fic OPNAV NAPDD subm ssion responsibilities include the
fol | ow ng:

1. Oiginating command shal l

a. Submt request or rough draft of proposed NAPDD to the
appl i cabl e program sponsor.

2. Program sponsor shall

a. Ensure NAPDD is in proper format.

b. Route draft copies to the resource sponsor (when
different), the applicable PEQ SYSCOM DRPM (if not the originator),
CNO (N8) via CNO (N81), and CNO (N091) for review and comment.

c. Consolidate and incorporate all coments received from
the review, signs as the docunent preparer, and forwards to CNO ( N8)
via CNO (N81).

3. CNO (N8) shall:
a. Endorse and forward to CNO (N091).
4. CNO (N091) shall

a. Review, assign a NAPDD nunber, and sign as fina
approval authority.
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b. Establish STRC/ STWs whi ch shall conduct yearly
assessnents of non-acquisition prograns (6.1 - 6.7) and NAPDDs, as
applicable, to verify that the prograns are progressing as directed
and whet her redirection or cancellation is required. Menbership is
shown at the end of this section.

c. Forward approved NAPDD to the cogni zant
PEQ' SYSCOM DRPM A copy shall be provided to ASN(RD&A) for
i nformati on.

d. Mintain a database of all active NAPDDs and publi sh
annual ly a consolidated list of current NAPDDs and their expiration
dates. A copy of the consolidated |list shall be provided to
ASN( RD&A) .
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NON- ACQUI SI TI ON PROGRAM DEFI NI T1 ON DOCUNMENT _(_ NAPDD)
FORVAT

FOR
[ GENERI C NAMNE]
[Limt length to a maxi num of 3 pages]

Pur pose/Intent of Effort. |Include necessary background
information to di scuss shortcom ngs of existing

t echnol ogi es/ equi pnments. Describe previously exam ned systens
or concepts, including an assessnent of international

technol ogy, relevant to the program under consideration.

Briefly discuss the m ssion areal/application in which the
results of the non-acquisition programm ght be enpl oyed and the
anti ci pated degree of enhancenent.

Scope of Effort. Describe the nature and scope of the

envi sioned effort (e.g., advanced technol ogy denonstrations of
exi sting technol ogi es/ systens, refinenent of energing advanced
t echnol ogi es or advanced technol ogi es, devel opnent of

t heoretical concepts, or concept evaluations (e.g.,

nondevel opnental itens)).

Resource Summary. Provide planned research, devel opnent, test
and eval uation, Navy (RDT&E, N/ Marine Corps (RDT&E, MC) funding
profile by year for each of the authorized years. Wile 3 years
is normal ly the maxi mum period for a NAPDD, provide total out-
year funding by fiscal year if additional effort is anticipated.

Deliverables. Describe the deliverables that are to be produced
pursuant to authorized expenditure of funds (e.g., hardware or
sof tware denonstrations, concept evaluations, nodels, designs,
reports, reviews, concept exploration and definition
docunentation, etc.). Specify delivery dates for each item by
fiscal year and quarter.

Program Revi ews. Require the subm ssion of a plan of action and
m | estones (POA&M) which describes the strategy for execution
and conpletion of the effort. Provide an anticipated schedul e
for the subm ssion of the POA&M and a schedul e for NAPDD

revi ews.

Transition. OQutline the plan for transition to an ACAT program
I dentify resources, program sponsor, programelenent, and
project to which an advanced technol ogy denonstrati on (ATD)
woul d transition.
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NON- ACQUI SI TI ON PROGRAM DEFI NI T1 ON DOCUNMENT _(_ NAPDD)

FOR
[ GENERI C NAME]

[NAPDD # ASSI GNED BY CNO (N091) / MARCORSYSCOM UPON APPROVAL]
PE Pr ogram
SUBM TTED:
CNO (resource sponsor)/ MARCORSYSCOM Dat e
Typed Nane
ENDORSED:
CNO (N8)/CG MCCDC Dat e
Typed Nane
APPROVED:
CNO (N091) / MARCORSYSCOM Dat e
Typed Nane
Di stribution:
Cogni zant PEQ SYSCOM DRPM
Copy to:
ASN( RD&A)
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SCI ENCE AND TECHNOLOGY REQUI REMENTS COWM TTEE (STRQC)/

SCI ENCE AND TECHNOLOGY WORKI NG GROUP ( STWG)
VEMBERSHI P

STRC MEMBERS:

CNO (N091) (CHAIR)
CNO (N911) (EXEC SECY)

CNO (N1, N2, N3/N5, N4, N6, N7, N80, N81, N83, N85, N86, N87,
N88, N093, NO96)

CMC (DO C(1&L))
CMC (DO S(P&R))
CNR

ASN( RD&A)

STWG MEMBERS:

CNO (N091) (CHAIR)
CNO (N911) (EXEC SECY)

CNO (NOOK, N1, N2, N3/N5, N4, N6, N75, N8, N80, N81, N83, N85,
N86, N87, N88, N093, NO96)

CMC (DC/ S(1&L))

COWNAVAI RSYSCOM
COVNAVSEASYSCOM
COVNAVSUPSYSCOM
COVBPAVWARSYSCOM

PEQ' DRPM (as appropri ate)
CNR ( TECHNOLOGY DI RECTORATE)
MARCORSYSCOM ( AWT)

DARPA

ASN( RD&A)
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ANNEX A, WEAPON SYSTEM PROGRANMB
SECTI ON 7 - ACAT DESI GNATI ON REQUEST ( CONTENT)
or
ACAT DESI GNATI ON CHANGE REQUEST ( CONTENT)

The nmenorandum requesting an acqui sition category (ACAT)
desi gnation or requesting a change in ACAT designation shall be sent
to ASN(RD&A) for ACAT ID, IC and Il prograns via PEQ SYSCOM DRPM
or to PEQ SYSCOM DRPM for weapon system ACAT |11 and ACAT |V
prograns, and shall contain the follow ng information:

1. Acquisition programshort and long title.
2. Prospective cl ai mant/ SYSCOM PEQ' DRPM PM
3. Prospective funding: (where known)
a. Appropriation (APPN): [repeat for each appropriation]

(1) [Repeat for each programelenent (PE)/Line Item
(L1)/ Sub- project (Sub)]

- Program Elenent (No./Title):

- Project Nunber/Line Item (No./Title):

- Sub-project/Line Item (No./Title):

- Budget: [FY-1996 constant dollars in mllions]

Current Budget To
FY FY FY FY FY FY FY FY Complete Total

4. Program description. (Provide a brief description of the
program including its m ssion)

5. List Mssion Need Statenent, Operational Requirenents
Docunent, and respective approval dates.

6. Mlestone status. (list conpleted mlestones and dates; |ist
schedul ed m | estones and dates)

7. Recomended ACAT assignnent, or change, and rationale.

Copy to: ASN(RD&A) [ACAT 111 and IV prograns]
DASN( RD&A) [ cogni zant DASN for all ACAT prograns]
CNO (N8/N091) [AIl Navy ACAT prograns]
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CMC (MCCDC) [AIl Marine Corps ACAT prograns]
COMOPTEVFOR [ Al I Navy ACAT prograns]
Dir, MCOTEA [AIl Marine Corps ACAT prograns]
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ANNEX B, | NFORVATI ON TECHNOLOGY (1 T) PROGRANS
SECTION 1 - M SSI ON NEED STATEMENT (IVNS)

Ref erences: (a) DoD Directive 5000.1, "Defense Acquisition,"
15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Program" 15 Mar 96 (NOTAL)

(c) DoD Directive 8000.1, "Defense Information
Managenment (1M Program" 27 COct 92 (NOTAL)

(d) SECNAVI NST 5420. 188D, "Program Deci si on
Process," 31 Cct 95 (NOTAL)

1.1 Procedures

1.1.1 Preparation, Review  and Submn ssion

The appropriate IT functional area point of contact (POC)
shal | ensure preparation of the MNS, initially identifying the
m ssi on deficiency, the authority for the MNS establishnent, and
the current organi zational and operational environnent, in
accordance with reference (a); reference (b), paragraph 2.3; and
reference (c). The M\S shall be coordinated wth the resource
sponsor. The MN\S shall be vali dated/ approved by the user or
user’s representative. The IT functional area POC shall submt
the MNS to the MDA, through CNO CMC (CG MCCDC), or designee, or
t hrough other appropriate Departnent of the Navy chain of
command, as part of the mandatory m |l estone information for the
initial mlestone. For C4l |IT systens, the MNS shall be
processed i n accordance enclosure (7), appendix Il, annex B,
section 1, and annex A, section 1. The MNS for non-C4l IT
systens shall be processed in accordance with enclosure (7),
appendi x 11, annex B, section 1.

1.2 Responsibilities

1. The IT functional area POC is responsible for ensuring
that, froma functional business perspective, a proper
description of the m ssion deficiency and
justification for exploring alternative solutions is
provided. This shall be done at the tine of
devel opnent, prior to the initial mlestone decision,
and shall be repeated at each subsequent m | estone.
The MN\S shall be prioritized agai nst other autonmation
efforts in the functional area. The IT functi onal
area POC shall establish joint potential and confirm
that the requirenents defined in reference (c) have
been net. See the DoD Deskbook (DON Section) for
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di scretionary information.

2. The MNS for C4l IT systens shall be processed by the
resource sponsor in accordance with enclosure (7),
appendi x 11, annex B, section 1, and annex A,
section 1. The MNS for non-C41 |IT systens shall be
processed by the resource sponsor in accordance with
encl osure (7), appendix Il, annex B, section 1. The
resource sponsor shall review the MNS prior to the
initial mlestone and at each subsequent m | estone.

3. The PM shall
a. Coordinate with ASN(RD&A) or designee to determ ne
acqui sition category (ACAT) in accordance with enclosure (1),
paragraph 1.3.7, and enclosure (7), appendix Il, annex B,
section 6.

b. Develop a briefing, as appropriate, for the Navy
Program Deci si on Meeting as described in reference (d).
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ANNEX B, | NFORVATI ON TECHNOLOGY (1 T) PROGRANS
SECTI ON 2 - ANALYSI S OF ALTERNATI VES

Ref erences: (a) DoD Directive 5000.1, "Defense Acquisition,"
15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

1.1 Procedures

1.1.1 Preparation, Review  and Submn ssion

The I T functional area point of contact (POC) shall be
responsi ble for the preparation of the analysis of alternatives.
The anal ysis of alternatives nmay be performed by an i ndependent
activity. The analysis of alternatives shall be submtted at the
programinitiation mlestone. The analysis of alternatives shal
be tail ored comensurate with the scope, criticality, size and
conplexity of the program See reference (a); reference (b),
paragraph 2.4; and the DoD Deskbook (DON Section) for additional
i nformati on.

1.2 Responsibilities

1. The IT functional area POC shall

a. Develop the analysis of alternatives which
identifies, describes, conpares, and evaluates the alternative
techni cal and acquisition solutions (including the status quo)
considered to neet the IT mssion need as docunented in the IMNS.

b. Ensure that the analysis of alternatives presents
the alternatives considered (all potential options), the costs
for each alternative, any conversion considerations, and a
strategy for avoi di ng obsol escence.

2. The MDA shall review the analysis of alternatives as
part of the mandatory m | estone information provided
at the programinitiation mlestone.

3. ASN(RD&A) or designee and the resource sponsor shal
approve the analysis of alternatives final report, if
required, for IT ACAT I A prograns. The MDA and the
resource sponsor shall approve the anal ysis of
alternatives final report, if required, for I T ACAT
11 and I VT prograns.
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ANNEX B, | NFORVATI ON TECHNOLOGY (1 T) PROGRANS
SECTI ON 3 - OPERATI ONAL REQUI REMENTS DOCUMENT

Ref erences: (a) DoD Directive 5000.1, "Defense Acquisition,"
15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(c) SECNAVI NST 5420. 188D, "Program Deci sion
Process," 31 Cct 95 (NOTAL)

1.1 Procedures

Reference (a) and reference (b), paragraph 2.3, shall be
used to devel op operational requirenents docunents (ORDs) for
i nformation technology (I T) prograns. Reference (b) provides the
mandatory format for the ORD. The operational perfornmance
paraneters in the ORD, prepared for the programinitiation
m | estone, shall be tailored and reflect system| evel perfornance
capabilities. For C41 |IT systens, the ORD shall be processed in

accordance with enclosure (7), appendix Il, annex B, section 3,
and annex A, section 3. The ORD for non-C41 |IT systens shall be
processed in accordance with enclosure (7), appendix |1, annex B,
section 3.

1.1.1 Preparation, Review  and Subni ssion

The functional area point of contact (POC) shall submt
the ORD. The resource sponsor shall endorse the ORD. The ORD
shal | be vali dated/ approved by the user or user’s representative.
ORD requirenents shall flow fromand be established subsequent to
the anal ysis of alternatives.

1.2 Responsibilities

1. The IT functional area POC shall

a. Submt the ORD in coordination with the resource
sponsor.

b. Ensure that the performance paraneters, specified
in ternms of thresholds and objectives, satisfy the m ssion need.

c. Ensure that key performance paraneters in the ORD
are identified in such a way that they may be extracted and
i ncluded in the acquisition program baseline.

2. The ORD for C4l IT systens shall be processed by the
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resource sponsor in accordance with enclosure (7),
appendi x 11, annex B, section 3, and annex A,
section 3. The ORD for non-C41 IT systens shall be
processed by the resource sponsor in accordance with
encl osure (7), appendix Il, annex B, section 3.

3. The resource sponsor shall

a. Coordinate with the IT functional area POC in
devel opi ng the ORD

b. Endorse the ORD, certifying the intent to fund the
program

4. The user or user’s representative shall validate and
approve the ORD.

5. The PM shal l

a. Coordinate wth ASN(RD&A) or designee to determ ne
acqui sition category (ACAT) in accordance with enclosure (1),
paragraph 1.3.7, and enclosure (7), appendix Il, annex B,
section 6.

b. Develop a briefing, as appropriate, for the Navy
Program Deci si on Meeting as described in reference (c).

6. The M Il estone Decision Authority shall review the ORD
as part of the mandatory information submtted at
m | est ones.
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OPERATI ONAL REQUI REMENTS DOCUNMENT
(For Endorsenment and Approval ) FOR
[insert programlong title]
(POTENTI AL ACAT __ )
SUBM TTED BY:
(Functional Area POC) ( DATE)
ENDORSED BY:
(Resour ce Sponsor) ( DATE)
VALI DATED/ APPROVED BY:
(User or User’s Representative) (DATE)

Copy to:
M | est one Deci sion Authority
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ANNEX B, | NFORVATI ON TECHNOLOGY (1 T) PROGRANS
SECTION 4 - ACQUI SI TI ON PROGRAM BASELI NES ( APBs) /
APB DEVI ATI ONS

Ref erences: (a) DoD Directive 5000.1, "Defense Acquisition,"
15 Mar 96 (NOTAL)

(b) DoD Regul ation 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

(c) DoD Directive 8000.1, "Defense Information
Managenment (1M Program" 27 COct 92 (NOTAL)

1.1 Procedures

1.1.1 Preparation, Review and Subm ssion

The acqui sition program baseline (APB) shall be prepared
by the program manager (PM in coordination with the user or
user’s representative prior to the programinitiation mlestone,
endorsed by the resource sponsor, CG MCCDC (for Marine Corps IT
prograns), and the IT functional area point of contact (POC), and
shal | be reassessed continuously throughout the life of the
program to include specific updates at subsequent m | estones.
See reference (a) and reference (b), paragraph 3.2.2, for
additional inplenentation requirenents for all Departnment of the

Navy (DON) IT prograns.
1.1.2 Approval

The APB shall be submtted to the m | estone decision
authority (MDA) for approval as part of mandatory m | estone
i nformati on provi ded at program m | estone decision neetings.

1.1.3 Deviation Criteria and Reporting

APB t hreshol ds, objectives, and deviation criteria for all
DON I T prograns shall be inplenented as addressed in
reference (b), paragraphs 2.3 and 3.2. 1.

Devi ation reporting and baseline revisions shall be done
i n accordance with enclosure (6), paragraph 6.2.1.1.

1.2 Responsibilities

1. The PMshall maintain the APB through production/
depl oynent.

2. The IT functional area POC/user’s representative
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shal | :
a. Ensure key performance paraneters fromthe
Oper ati onal Requi renents Docunent are extracted and included in
t he APB.
b. Ensure consistency with principal staff assistants
functional planning and target architecture and with the
requi renents of reference (c).
c. Review and endorse the APB.

3. The resource sponsor and CG MCCDC (for Marine Corps
| T prograns) shall

a. Endor se t he APB.
b. Revi ew and endorse APB revi si ons.

4. The MDA shall approve the APB and APB revi sions.
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ACQUI SI TI ON PROGRAM BASELI| NE FORNMAT

CLASSI FI CATI ON

ACQUI SI TI ON PROGRAM BASELI NE
PROGRAM XXX

Wth the objective of enhancing programstability and
controlling cost growth, we, the undersigned, approve (unless
ot herwi se indicated) this baseline docunent. Qur intent is that the
program be managed within the progranmatic, schedule, and financi al
constraints identified. W agree to support, within the charter and
authority of our respective official positions, the required funding
in the Planning, Programm ng, and Budgeting System ( PPBS).

Thi s basel i ne docunent is a summary and does not provide
detail ed programrequirenents or content. It does, however, contain
key performance, schedule, and cost paraneters that are the basis
for satisfying an identified m ssion need. As |long as the program
is being managed within the franmework established by this baseline,

i n-phase reviews will not be held.

Pr ogr am Manager Date I T Functional Area PCC Dat e
(Al 1T ACAT prograns) Endor senent
(Al 1T ACAT prograns)

Resour ce Sponsor Dat e
Endorsenent (Al I T ACAT prograns)

CMC (CG  MCCDQO) Dat e
Endorsenment (Al Marine Corps | T ACAT prograns)

M | est one Decision Authority Dat e
(I'T ACAT IAC, I1l, and |IVT prograns)
ASN( RD&A), or desi gnee Dat e

(I'T ACAT | AM prograns)

Assi stant Secretary of Defense Dat e
(Command, Control, Communications, and Intelligence)
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(ACAT | AM pr ogr ans)

Derived from
Decl assi fy on: CLASSI FI CATI ON
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ANNEX B, | NFORVATI ON TECHNOLOGY (1 T) PROGRANS
SECTI ON 5 - JROC | NTERFACE

1.1 Procedures

| T prograns to be presented to the JROC, shall use the
procedures contained in enclosure (7), appendix Il, annex A,
section 5.
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ANNEX B, | NFORVATI ON TECHNOLOGY (1 T) PROGRANS
SECTI ON 6 - ACAT DESI GNATI ON REQUEST ( CONTENT)

1.1 Procedures

1.1.1 Preparation, Review and Subm ssion

Acqui sition category (ACAT) designation requests for
potential I T ACAT I A prograns shall be submtted to the ASN(RD&A)
or designee with a copy to Commander, Operational Test and
Eval uati on Force (COMOPTEVFOR)/Director, Marine Corps Operationa
Test and Eval uation Activity (MCOTEA). ACAT designation requests
for potential IT ACAT Il and | VT prograns shall be submtted to
ASN( RD&A) or designee, Program Executive Oficers (PEGs), Systens
Command ( SYSCOM) Commanders, or Direct Reporting Program Managers
(DRPME) with a copy to COMOPTEVFOR/ Di rector, MCOTEA. The request
shall provide the follow ng information:

1. Title of program

2. Program manager, |IT functional area, and resource
sponsor points of contact (PQCs),

3. Projected costs and fundi ng sources, and rel ationship
to the I T budget,

4. Program description,

5. Relationship to Departnent of Defense Corporate
| nf ormati on Managenent initiatives, the DON IT
Strategic Plan, and mgration and | egacy systens,

6. Potential for savings and return on investnent,

7. Anticipated use of both devel opnental and non-
devel opnental IT,

8. Operational test and eval uation requirenents,

9. Performance neasurenents to be used to neasure how
wel | the proposed I T program supports agency prograns,
and

10. Recommended ACAT assignnment and mi | estone deci sion
aut hority (INDA).

1.1.2 Approval
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ASN( RD&A) or designee, PEGCs, SYSCOM Commanders, or DRPMs
shal | assess a recommendati on and determ ne ACAT designation and
MDA for I T ACAT 11l and IVT progranms. Potential I T ACAT | A
prograns shall be forwarded to ASN(RD&A) or designee for further
action.

1.2 Responsibilities

1. The potential program manager (PM, or responsible
acquisition official, shall initiate the request,
coordinate with the IT functional area POC, and
provide a copy to COMOPTEVFOR/ Director, MCOTEA

2. The IT functional area POC shall endorse the request.

3. ASN(RD&A) or designee, PEOCs, SYSCOM Comranders, or
DRPMs shal | coordinate with OPTEVFOR/ MCOTEA, and

designate IT ACAT IIl and |IVT progranms. A copy of
PEQ' SYSCOM Comrander / DRPM appr oved ACAT desi gnati ons
for IT ACAT Il and I VT prograns shall be forwarded to

ASN( RD&A) or desi gnee.
4. ASN(RD&A) or designee shall forward potential ACAT I A

designations to ASD(C3l) for designation as ACAT | AM
or | AC.
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ANNEX B, | NFORVATI ON TECHNOLOGY (1 T) PROGRANS
SECTION 7 - | T FUNCTI ONAL AREA PO NTS OF CONTACT

The IT functional area points of contact (POCs) are
listed by cogni zant functional areas. For ACAT | A prograns,
the responsible IT functional area POCs are at the CNO CMC,
the DON, and the O fice of the Secretary of Defense (OSD)
princi pal staff assistant (PSA) levels. For IT ACAT Ill and
|V progranms, the responsible IT functional area POC is at
the CNO CMC | evel, unless none is designated for that
functional area, then it is the DON PCC.

Logi stics

(031D
DUSD( L)
DON:
ASN( RD&A)
POC. Special Asst for Logistics
Action del egated to:
CNG M
CMC. DC/S I&L

CNO;

N4

POC. N432
CMC:

DC/S | &L

Mat eri al Managenent

031D
DUSD( L) / ADUSD( LBS&TD)
DON:
ASN( RD&A)
POC. Special Asst for Logistics
Action del egated to:

CNO N

CMC: DC/S |é&L
CNO;

N4 1

POC: N413

CMC:
DC/S 1&, Dir., Plans, Policy, Strat Mb D vision

Depot Mai nt enance (DM

OSh:
Primary: DUSD(L)/ADUSD( Mai nt enance Pol i cy)
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Alt: Joint Logistics Systens Center,
POC. Director for Depot Maintenance

DON:
ASN( RD&A)
POC. Special Asst for Logistics
Action del egated to:
CNO N4 and N8 (for aviation depot nmintenance)
cMC: DCOS &L
CNC
Primary: N43
Secondary: N881
POC. N432
CMC:
DC/S 1&, Dr., Plans, Policy, Strat Mb D vision

Or gani zati onal Mai nt enance

Areas covered: Shipboard and squadron-1|evel
mai nt enance, as well as operations conducted at depl oyed
i nternmedi ate mai ntenance facilities.

OSsh:
DUSD( L) / ADUSD( Mai nt enance Pol i cy)
DON:
ASN( RD&A)
POC. Special Asst for Logistics
Action del egated to:
CNO N4 (surface maintenance) and N881 (for aviation
mai nt enance)
CMC:. DC/S |é&L
CNC
Primary: N43
Secondary: N881
POC. MN31F
CMC:
DC/S 1&, Dir., Plans, Policy, Strat Mb D vision

Di stribution

Areas: Distribution Systens, including Warehousi ng,
Recei ving, Storing, Packaging,
| ssui ng, and Sal vage.

OShr
DUSD( L) / ADUSD( LBS&TD)
Joint Logistics Systens Center (JLSC/ RWP)
DON:
ASN( RD&A)
POC. Special Asst for Logistics
Action del egated to:
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cMC: DC/S &L
N4 1
POC: N413
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CMC:
DC/S 1&, Dir., Plans, Policy, Strat Mb D vision
PCC. LPS-1, &L, HQVC

Transportation

Areas: Pl anning and operations concerned wi th novenent
of people and things through or over the sea, air, and

land. Involves nonitoring of assets used for operations
(such as ships and cranes), as well as the information
systens that support scheduling and billing.

(031D
DUSD( L) / ADUSD( LBS&TD)

JCS:

US Transportati on Command
POC. Director, d obal Transportation Network Program
Managenment O fice
DON:
ASN( RD&A)
POC. Special Asst for Logistics
Action del egated to:
CNO M
M. DCO/S &L
CNC
N4
PCC. N423D
Alt: N4A1, N413T
N42 (Sealift only), N21
CMC:
DC/S 1&, Dir. Facilities and Services D vision

JCALS/ JEDM CS

OShr
DUSDX L)/ Director, CALS & EDI
DON:
ASN(RD&A) with del egation to:
CNO M
cMC: DCO/S |1&L
CNC
N43
POC. MN432

JEDM CS PMO  NAVSUP
JCALS/ EC/ EDI  PMO;
POC:
JCALS:
EC/ ED :
CMC:
DC/S 1&, Dr., Plans, Policy, Strat Mb D vision
PCC. LPS
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Envi ronnental Security

Areas: C eanup, Conpliance, Conservation, Pollution
Prevention, ES technol ogy, Safety, Cccupational Health,
Fire Training, Pest Managenent, Explosive Safety, and

I nstall ati ons.

OSshr
DUSD( Envi ronnment al Security)
DON:
ASN( | &E)
POC. Executive Assistant

Safety

DON:
DASN( E&S)

Operational (including Aviation, Explosives, Afloat, &
Systens Safety):

CNO.
NO9F
CMC:
Safety D vision

Cccupati onal / OSH:

CNO.
N45
CMC:
Safety D vision

Shore prograns (including Mdtor vehicle, Of-
duty/ Recreation):

CNO.
NO9F

Occupati onal Heal th

DON:
DASN( E&S)
NA5
CMC:
Safety D vision

Envi ronnental Compliance/lnstall ation Restoration/Pollution

Pr eventi on
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DON:
DASN( E&S)
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CNC
N45
CMC:
DC/S 1&, Dep Dir, Facilities and Services Div.

Nat ur al Resource Conservation (includi ng Endangered Speci es

Protecti on, Wetl ands Preservation, Forestry,
Agricultural Qutleasing, Qutreach to Comunities)

DON:
DASN( E&S)
CNO
N45
CMC:
DC/S 1&, Dep Dir, Facilities and Services Div.

Envi ronnental Planning (H storic Facility/ Archeol oqgi cal
Herit age Preservati on and NEPA)

DON:
DASN( E&S)
CNO
N44
CMC:
DC/S 1&, Dep Dir, Facilities and Services Div.

Cul tural Resources

DON:
DASN( | &F)
CNO
N44
CMC:
DC/S 1&, Dep Dir, Facilities and Services Div.

Econom c Security

Areas: Installations (Mlitary Construction, Famly
Housi ng/ BQ and Base QOperations support), Industrial
Base, Production Resources, Econom c Adjustnent, Base
Cl osure and Real i gnnent, Dual Use Technol ogy,

Manuf acturi ng and I nternational Prograns (collaboration
I N weapons prograns).

OShr

ASD( Econom ¢ Security)

DON:
ASN( | &E)

CNC
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N4 6
POC. N46B
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CMC:
DC/S 1&., Dir, Facilities and Services Div.

Facility Construction (Including all Facilities but Famly

Housi ng/ BQ
CNO.
N44
POC. N445
CMC:

.DCJS &, Dep Dir, Facilities and Services D v.

Fam | y Housi ng (I'ncl udes pl anni ng, construction,
operation, mai ntenance, and disposal of fam |y housing)

CNO
N4 6
POC. N463
CMC:
DC/S 1&, Dep Dir, Facilities and Services Div.

Facility Pl anning

CNC
N44
POC. MN41
CMC:
DC/S 1&, Dep Dir, Facilities and Services Div.

Real Property Mintenance and Managenent (I ncludes maj or
repair projects, mnor construction, maintenance of BQs,
energy conservation; excludes Fam |y Housi ng)

CNO
N44
POC. N442
CMC:
DC/S 1&, Dep Dir, Facilities and Services Div.

Base C osure

CNC
N44
POC. N44
CMC:
DC/S 1&, Dep Dir, Facilities and Services Div.
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O her Base Qperating Support (Base admi nistration, to
i ncl ude operation of BQ, real property services
(utilities, |eases, other engineering support), base
security, fire protection, base transportation)

CNO
N4 6
POC. N46B
CMC;
DC/S 1&, Dep Dir, Facilities and Services Div.
O her
CNC
N4 6
POC. NA6B
CMC.

.DCJS &, Dep Dir, Facilities and Services D v.
POC. CMC(LF)

Pr ocur enent

Areas: Establishnent of policy, procedures and support
for contract pricing, procurenent, contract nanagenent,
procurenment oversight and business integrity.

(031D

Dir, Defense Procurenent

DON:
OASN( RD&A), Deputy, Acquisition and Busi ness Managenent,
PCC. Procurenent CIM Council rep

CNO
Not applicabl e

DC/S | &L
PQC. Procurenent CI M Council, LB

Sci ence and Technol oqy

Areas: Science & Technol ogy nanagenent, policy &
oversight; laboratory policy & oversight; nmanagenent
gui dance and execution of Basic Research, Exploratory
Devel opnent and Advanced Technol ogy Devel opnent

031D

DDR&E,

DON:
OASN( RD&A), Chi ef of Naval Research
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POC. ONR-03
ClMPOC. ONR-92

CNO.
N091
POC. N911

CMC:
Mari ne Corps Systens Command
POC. AWr

Test and Eval uati on

Areas: Devel opnental and Operational Test and

Eval uation of systens to determne if design threshol ds
are met and if resources are sufficient to proceed with
full scal e production.

Devel opnent al

OSD:
Director, T&E
DON:
ASN( RD&A)
CIM POC. N912
DASN( Al R)
DASN( SHI PS)
DASN( MUW
DASN( C41 / EW SPACE)
POC for C3:
POC for Al S:
For Software Executive Oficial matters:

Most action del egated to PEGCs/ DRPMs/ SYSCOMs:
PEQ( T)
PEQ( A)
PEQ( CU)
PEQ( JSF)
PEQ( USW
PEQ( SUB)
PEQ( TAD)
PEQ(M W
PEQ( CLA)
PEQ( SC)
PEQ( SCS)
DRPM SSP)
DRPM AEG S)
DRPM AAA)
COWNAVAI RSYSCOM
COVNAVSEASYSCOM
COVNAVSUPSYSCOM
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COVSPAWARSYSCOM

COMVARCORSYSCOM
CNG  Not applicable
CMC.  Not applicable
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Oper ati onal

OShr
Director, Operational T&E
DON:
ASN( RD&A)
Most action del egated to:
CNG  NO91
CMC:. MCOTEA
CNC
NO091
POC. N912
CMC.
MCOTEA

POC: MCOTEA

System Acqui siti on Managenent

Areas: Devel opnent and/ or procurenent of systens

sati sfying requirenents established by CNO CMC; ensuring
that operational requirenents are transfornmed into
execut abl e research, devel opnent and acquisition

progr ans.

(031D

Director, API

DON:
OASN( RD&A) , Deputy, Acquisition and Busi ness Managenent

CNO.  Not applicable

CMC. Not applicable

Fi nance

Osh

osD( O

DON:
ASN( FM&C)

Fi nance/ Budget

Areas: Accounting, Reporting, Disbursing, Budget
Formul ati on, Budget Execution

osDh.
osD( ©)

ASN( FVEC)
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Account i ng POC:
Budgeti ng POC. NCBGS
CNG  Not applicable
CMC.  Not applicable

Pl anni ng and Pr odgr anm ng

Areas: Planning and Programmi ng effort related to
devel opnment of CNO s Program Obj ectives Menorandunm ship
and aircraft inventories.

OSsh:

Dir., Program Anal ysis and Eval uati on

DON:
Dir., DON Program Information Center
POC. Deputy Director

CNC

N8O

Programm ng PQOC:

N804J

Modeling & Simul ati on POC. N812
CMC:

DC/' S P&R

G vilian Personnel

Areas: Civilian Human Resources Managenent to incl ude:
Manpower, Staffing, Cassification, Training, Enployee
Rel ati ons, Labor Rel ations, Conpensation, Equal
Enpl oyment Cpportunity, and Information Systens

(031D
USD( P&R)
DON:
ASN( M&RA)
DASN( CPP/ EEO)
Dir, OCPM
CNO.  Not applicable
CMC:
DC/' S M&RA
PCC. Dr M, MRA HOMC

MIlitary Personnel

Areas: Active Duty Manpower, Recruiting and Accession,
Per sonnel Support, MIlitary Personnel Functions, Total
Force Managenent, Trai ning
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Manpower, Personnel, Recruiting

OSh:

USD( P&R)

POC. Principal Deputy
DON:

ASN( M&RA)
CNC

N1

POC. N12

Alt: N120G
CMC:

DC/'S M&RA

PCC. Dir M, MRA HQVMC
Tr ai ni ng
OSsh:

USD( P&R)

POC. Principal Deputy
DON:

ASN( MBRA)
CNC

N7/ CNET

POC. Executive Assistant
CMC:

Mari ne Corps Conbat Devel opnent Center

PCC. T&E

Reserve Affairs

Area: Reserve Manpower and Personnel; Reserve Conponent
el ements of all other functional areas, including Pay,
Mat eri al Managenent, Mobilization and Depl oynent,

and so forth.

OSshr
ASD( Reserve Affairs)
POC. Principal Deputy

DON:

ASN( M&RA)

POC. Staff Dir. Res. Aff.
CNO.

NO95

POC. Executive Assistant

N0952, Dir, Legislation & Info Myt Div.
CMC:

DC/' S M&RA
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POC. Dir M, M&RA HQVC
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Heal th

Areas: Theater Health, Health Care Delivery, Health
Care Managenent, Medi cal Education, Medical Logistics,
Bl ood

OShr

ASD(Heal th Affairs)

DON:
ASN( MBRA)

NO93
POC:. Executive Ass't
CMC:
NO93M O fice of Health Services
POC. HS/ MED

| nspector Cener al

Areas: Audits, lInvestigations, Inspections (lnquiries)
Audi ts

(031D

DODI G Deputy I nspector General, DoD

POC. Assistant |Inspector General for Audit Policy and

Over si ght

DON:
Audi tor General of the Navy
POC. Acting Director, Plans and Policy Directorate,
Naval Audit Service

CNO.  Not applicable

CMC. Not applicable

| nvesti gati ons

Cri m nal / Fel oni ous:

(031D

DODI G Deputy I nspector General, DoD

POC. Assistant Inspector General for Crimnal

| nvestigative Policy and Oversi ght,

DON:
Naval Crim nal Investigative Service
POC. Special Agent (Code 23B)

CNO.  Not applicable

CMC. Not applicable
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Adm ni strative or Non-Fel ony-Crimnal:

Osh.
DODI G Deputy I nspector General, DOD
POC. Assistant Inspector CGeneral for Crim nal
| nvestigative Policy and Oversight,
DON:
Naval | nspector Ceneral
CNO.
Navy | nspector GCeneral

tbputy Naval | nspector Ceneral for Marine Corps Matters/
| nspector General of the Marine Corps

| nspecti ons

OSh:

DODI G Deputy I nspector General, DoD

POC. Assistant |Inspector General for |nspections,
DCDI G

DON

Naval | nspector Ceneral
CNO

Navy | nspector GCeneral
CMC:

tbputy Naval | nspector Ceneral for Marine Corps Matters/
| nspector General of the Marine Corps

a3
Areas: Command, Control, Communications, and Conputers
(4); 4l for the Warrior; d obal Conmmand and Contro
System (GCCS); Defense Information Infrastructure (DII)

Conmand & Control

OsD.
ASD( C31) / DASD( C3)

ASD( C31 ) / DASN( C4l / EW SPACE)

CNO.

N6

POC: N65
CMC:

AC/ S 4l

PQOC: Dir. Standards and Architecture D vision

Conmuni cati ons
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osDh.
ASD( C31) / DASD( C3)
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DON:
ASD( C31) / DASN( C41 / EW SPACE)
CNO
N6
POC. N65
CMC:
AC/' S 41
PQC. Dir. Standards and Architecture D vision

| nformati on Managenent/ | nfrastructure Managenent

Areas: Defense Information Infrastructure, Records
Managenent, Directives Managenent, Information
Managenment Policy, Information Technology (IT),

| nfrastructure Managenent, General Adm nistrative

Def ense I nfornation Infrastructure

Area: Information technol ogy products (mnulti-purpose
har dwar e, software, conmunications) which formthe
backbone of I T resources within the DoD.

OSD:
ASD( C31)/ DASD( | M
POC: Executive Assi stant
DON:
ASN( RD&A) / DON CI O
CNO.
N6
N6 B
POC. N65
CMC:
AC/ S C4l

| NFOSEC

Areas: COVSBEC, COWUSEC, Information Security,
Acqui sition System Protection, Physical Security

OSD:
ASD( C3I1) / DASD( Cl &SCM

ASN( RD&A) / DASN( C41 / EW SPACE)
DON Cl O
CNO!
NG
NGB
POC.  N65
CMC:
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Q her
(031D

ASD( C31) / DASD( I M

POC. Executive Assi stant
DON:

ASN( RD&A) / DASN( C41 / EW SPACE)

PCC. Principal Assistant for IRMDON Cl O
CNO

N6

POC. N65
CMC:

AC/ S 41

POC. Dir. Standards and Architecture D vision
Intelligence

Areas: Intelligence preparation of the battlefield,

I ndi cati ons and Warni ng, |Inmagery Di ssem nation, Bonb
Damage Assessnment (BDA); Mpping, Charting and Geodesy
(MC&G)

(031D
ASD( C31) / DASD( 1)
POC. Community Managenent Staff

For assistance with MC&G

Def ense Mappi ng Agency:

PCC. DD/ TI

Navy Li ai son

DON:
ASN( RD&A) ) / DASN( C41 / EW SPACE)
POC. Ass't for Intelligence

Al but M&G

CNO
N2
POC. N202F
Alt: ONI/ON -712
CMC.
AC/ S 4l
POC. Dir., Intel

MC&G.

CNO.
NO96
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CME:
AC/ S 4l
PCC. HQMC
Met eor ol ogy and QOceanogr aphy
Areas: Meteorol ogy and Cceanography (METOC);
Astrometry; Precise Tine and Tinme Interval (PTTI)
OSh:
DDR&E
DON:
ASN( RD&A)
For 6.1, 6.2, and 6.3 R&D:
Chi ef of Naval Research
PCC. ONR-32
For 6.4, 6.5, 6.6, 6.7 R&D: TBD
CNC
For Operations and 6.4 R& (link pinto 6.5 6.6, 6.7 in
OPNAV) :
NO96
POC. N0961B
CMC:

For METOC only: AC/S Aviation
POC. HQMC, ASL44

Security

Area: (Operational Security

OSsh:
ASD(C31)/DASD(1)/Director, Counterintelligence and
Security Prograns,
DON:
ASN( RD&A) / DASN( C41 /| EW SPACE)
CNC
N51
POC. N513
Alt:
CMC:
AC/' S 4l

Ext ernal Liai son

Public Affairs
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OSsh:
ATSD( PA)
DON:
CHI NFO
CNO
NO9C
CMC:
HOMC (Dir of Public Affairs)

Leqgi sl ative Affairs

(031D
ATSD (Legi sl ati on)
DON:
CLA
CNO.
CLA
CMC:
Legi sl ative Assi stant

Legal
Mlitary

Area: Mlitary Personnel Law, MIlitary Justice,
International Law, Admralty Law, Environnental Law,
Legal Assistance

(031D
USD( P&R) / DASD (Requi renments & Resources)
DoD GC
DON:
JAG
CNC
NO9J
CMC:
Director, Judge Advocate Division, Ofice of Counsel,

GCuvilian

Areas: Commercial Law, G vilian Personnel Law,
Environnental Law, Fiscal Law, Intellectual Property
Law, G vil Fraud, Real Estate Law, Bankruptcy Law, CI M
Law

OSD:
DoD GC
DON:
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DON GC
CNG  Not applicable
CMC:

Counsel , OGC

Oper ati onal Pl anni ng

Areas: Deliberate and crisis action planning.

JCS:

CJCS

PQCs:

J-3 (OPS)

J-4 (LOG

J-7 (Plans & Interoperability)
DON:

Fl eet CI NCs

PQCs:

N83 (CINC liaison with OPNAV)

N83B

Cl NCLANTFLT Primary: N312S (Ops)
Alt: MN13 (Log)
Cl NCPACFLT:
CNC
N3/ 5
PQCs:
Primary: N3/5, N312C
Alt: N4, N423D1
CMC:
DC/'S PP&O for adm nistrative matters concerning
del i berate and crisis action planning
PCC. Hd Current Oprs Br, PP&0O HQVC

Policy

Areas covered: Country and technol ogy policy; security
associated with international agreenents, technol ogy
security, and international disclosure (including
international visits, publication releases, training)

OSshr

USD( Pol i cy)

POCC. Dir., for Policy Automation

DON:
ASN(RD&A) /Dir., Navy International Prograns Ofice,

N3/ 5
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N525
CMC:
Primary: HQWC, Code PGS
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At oni ¢ _Ener gy

Area: Nuclear, biological, and chem cal oversight,
safety, cooperative threat reduction, onsite

i nspections, counter-proliferation, training,
propul si on, and environnental protection.

Nucl ear Weaponry

Area: NBC Warfare, Wapons safety, counter-
proliferation, cooperative threat reduction,
exerci se/incident, inspection, treaty nonitoring,
nucl ear stockpile, training

OSh:

ATSD( AE)

CIM POC. DNA

DON:
ASN(RD&A) / Dir, Navy International Progranms Ofice

Cooperative Threat Reduction, Counter-proliferation, NBC
Warfare, Treaty Monitoring, Nuclear Stockpile:

CNC
N51
POC. N514C
Weapons safety, exercise/incident:
CNC
N411
POC. MN11F2
Counter-proliferation, Treaty Monitoring, Inspection only:

CMC:
POC. National Plans Br., PP&0O, HQVC

Nucl ear Propul si on

OSh:
USD( A&T)
DON:
ASN( RD&A) / DASN( Shi ps)
CNC
NOON, Naval Nucl ear Propul sion Program
CMC. Not applicable
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Appendi x |11

Test and Eval uati on

DCOD 5000. 3-M 4, "Joint T&E Procedures Manual, "
Aug 88 ( NOTAL)

Commander, Naval Sea Systens Conmand Process
Description, "Live Fire Test and Eval uation
(LFT&E) of U.S. Navy Ships - Process
Description,” Jun 93 (NOTAL)

OPNAVI NST 9072. 2, "Shock Hardeni ng of Surface
Ships," 12 Jan 87 (NOTAL)

DoD Regul ati on 5000. 2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

Joint Logistics Commanders Gui dance for use of,
"Evol utionary Acquisition Strategy To Acquire
Weapon Systens,"” May 95 ( NOTAL)

SECNAVI NST 5090. 6, "Eval uati on of Environnent al
Effects from Departnent of the Navy Actions,"”
26 Jul 91 (NOTAL)

OPNAVI NST 5090. 1B, "Environnental and Natural
Resources Program Manual ,"” 1 Nov 94 ( NOTAL)

1.1 Test and Evaluation (T&E) Responsibilities and Poi nts of

Cont act

1.1.1 Navy Responsibilities and Points of Contact

1

of operati onal

Qper at i onal
oper ati onal

Chief of Naval QOperations (CNO (N091). Serves as the

principal interface between CNO and Assi st ant
Secretary of the Navy (Research, Devel opnent and
Acqui sition) (ASN(RD&A)), on matters relating to T&E
Responsibilities include:

Acting for CNO in resolving T&E issues.

Est abl i shing and issuing policy regardi ng conduct

T&E.

Coordi nati ng T&E docunent preparation

Provi ding principal liaison wth Comrander,

.Test and Eval uati on Force (COMOPTEVFOR) on
t est

requi renents and executi on.

Acting for CNO as the single point of contact for

I11-1 Encl osure (7)



SECNAVI NST 5000. 2B
6 Dec 1996

interface with DoD's Director, Operational Test and Eval uation
(DOT&E) for test and evaluation master plan (TEMP) and test plan
coordi nati on and approval.

f. Serving as the Ofice of the Chief of Naval
Operations (OPNAV) point of contact wwth the Ofice of the
Secretary of Defense (OSD) on joint service testing natters
conducted in accordance wth reference (a).

. Coordinating operational test and eval uation
(OT&E) support for the United States Marine Corps (USM)

h. CNO (N091) is designated as the Navy LFT&E primary
poi nt of contact.

2. Board of Inspection and Survey (INSURV). |NSURV shal
conduct acceptance trials and inspections of all ships
and service craft prior to acceptance for nava
service. For aircraft prograns selected for | NSURV
oversi ght, I NSURV shal |

a. Mnitor all devel opnental test and eval uation
(DT&E) conducted by the devel oping activity (DA) and submt an
i ndependent technical assessnment to CNO and the Secretary of the
Navy (SECNAV) at each key m | estone decision point.

b. Provide quarterly status updates to CNO

c. \Wen appropriate, submt independent reports of
maj or problens to the CNO

d. Submt an independent technical assessnent of
readi ness for Operational Evaluation (OPEVAL) to CNO and
COMOPTEVFOR. See this instruction, enclosure 3, paragraph 3.4,
for further guidance.

e. Conduct INSURV Aircraft Trials. [|NSURV final
phase DT-111 Trials shall determine if mlitary specifications of
the contract have been satisfactorily fulfilled; evaluate
engi neering changes and corrections; verify the effectiveness of
product inprovenment actions; and the applicability of
pre-production test results to the production aircraft weapon
system The DA shall fund INSURV DT-111 testing.

3. Test Planning Working G oup (TPW5) /T&E Coordinating
Goup (TECG. TPWs and TECG policy, nenbership, and
focus are provided in enclosure (7), appendix |11,
paragraph 1.2.1 and 1.2.2, respectively.

1.1.2 NMarine Corps Responsibilities and Points of Contact
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1. Commandant of the Marine Corps (CMC) and Headquarters
Marine Corps Staff

a. CMC. T&E in the system acquisition process
directly supports the CMC s responsibilities for ensuring the
readi ness and m ssion capability of the Fleet Marine Force (FM).
The CMC shall issue service policies, procedures, and
requi renents for Marine Corps Joint Test and Evaluation (JT&E).

b. Deputy Chief of Staff for Prograns and Resources
DO S(P&R). Specific T&E responsibilities shall include:

(1) Providing oversight of programm ng activities
related to DT&E, Operational Test and
Eval uation (OT&E), and JT&E.

(2) Coordinating with the Conmander, Marine Corps
Systens Conmand ( COMWARCORSYSCOM to ensure
t hat budgetary and progranmati c deci sions
support JT&E and the Marine Corps m ssion and
budget .

c. Deputy Chief of Staff for Manpower and Reserve
Affairs (DS MGRA). After consultation wth COVMWARCORSYSCOM and
the Director, Marine Corps Operational Test and Eval uation
Activity (MCOTEA), the DC/S M&RA shall:

(1) Oversee manpower and personnel requirenents
for Marine Corps participation in JT&E.

(2) Assign a Deputy Test Director (TD) for
mul ti-service OT&E of ACAT | and desi gnated
ACAT Il prograns.

(3) Assign a TD for OT&E of ACAT | and desi gnhated
ACAT Il prograns.

(4) Assign a Deputy TD for JT&E-approved prograns
af ter appropriate coordination.

d. Deputy Chief of Staff for Installations and
Logistics (DC/S 1&). DOS(l&L) shall:

(1) Act as the focal point for interface with the
Board of Operating Directors for Test and
Eval uati on (BoOD(T&E)) .

(2) Serve as functional manager for Marine Corps

automated i nformati on systens (Al Ss) |ogistics
syst ens.
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(3) Devel op the concept of enploynent (COE) and
m ssi on essential functions for Al Ss and
interoperability and standards requirenents
for operational requirenents docunents (ORDs).

(4) In coordination wth COMARCORSYSCOM the
Mari ne Corps DRPMs, and Director, MCOTEA,
shall provide a representative to assist in
determining AlS programfailure definition
(FD)/scoring criteria (SC) for each AI'S
program under devel opnment and will provide a
voting nmenber for scoring conferences.

2. Director, Marine Corps Intelligence Center (MJCQ).
The Director, MIC shall provide COMWARCORSYSCOM
Mari ne Corps Direct Reporting Program Managers
(DRPMs), and Director, MCOTEA wth a test threat
support package (TTSP) based on the | atest system
threat assessnment (STA). The TTSP shall include al
threat data required to support devel opnental and
operational testing.

3. Commandi ng General, Mrine Corps Conbat Devel opnent
Command (CG,_ _MCCDC). CG MCCDC shal |

a. Develop the concept of enploynent (COE) and
m ssion essential functions for proposed non-automated
informati on systens and interoperability and standards
requi renents for operational requirenents docunents (CORDs).

b. In coordination with COWARCORSYSCOM the Marine
Corps DRPMs, and Director, MCOTEA, shall provide a representative
to assist in determning non-Al'S program FD/ SC for each program
under devel opnent and will provide a voting nenber for scoring
conf erences.

4. COWARCORSYSCOM  COMVARCORSYSCOM shal | :

a. Budget for DT&E and OT&E.

b. Provide a test support package (TSP) to the
Director, MCOTEA, 1 year before scheduled operational test (OT)

start. The TSP shall include program docunentation prepared
during the acquisition process which supports test planning and
conduct. As a mninmum it shall include an ORD, a STA, a threat

scenari o, a MCCDC-approved Concept of Enploynment, program
docunent ati on addressi ng support, and life-cycle nanagenent of
har dwar e and conputer resources and an organi zational structure
to include a table of organization and table of equipnent. Upon
request, COVMARCORSYSCOM shal |l provide software docunentation
The threat scenario nust include a signed concurrence from M C
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c. Serve as the Marine Corps point of contact with
Ofice of the Secretary of Defense (OSD) on matters relating to
Live Fire Test and Evaluation (LFT&E) and on joint service
testing matters in accordance with reference (a).

d. Consolidate and process quarterly requests for use
of naval fleet assets in support of research, devel opnent, test,
and eval uati on (RDT&E) requirenents.

e. Represent the Marine Corps in all joint DT&E
matters.

f. Exercise review and approval authority over TEMPS
for all assigned prograns and those nultiservice prograns.

g. Establish and chair a Test Integration WrKking
Goup (TIW for all assigned progranms. See the Deskbook (DON
Section) for additional information.

h. Certify that systens are safe and ready for DT&E
and OT&E.

i. Manage the Marine Corps External Airlift
Transportation (EAT) Certification Program

] . Manage the Marine Corps Foreign Conparative Test
Progr am

5. Director, Marine Corps Operational Test and Eval uation

Activity (MCOTEA). The Director, MCOTEA shall ensure that the OT
of all acquisition category (ACAT) I, IA II, IIl, and IVT
prograns is effectively planned, conducted, evaluated, and
reported, and shall

a. Coordinate the scheduling of resources for O
requiring FMF support through the Five Year Master Test Plan
(FYMIP) published annually with quarterly updates.

b. Host and chair a TIWs for determ ning FD/ SC for
each program See the Deskbook (DON Section) for further
gui dance.

c. Prepare Part IV of the TEMP with the exception of
live fire test and eval uati on.

d. Request, from CMC, the assignnment of a TD for ACAT
| and certain ACAT Il prograns.

e. Task the FMF and other commands in matters rel ated
to OT&E by publishing a Test Pl anni ng Docunent (TPD)
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f. Wen significant test limtations are identified,
advi se the m | estone decision authority (MDA) of risk associated
in the procurenent deci sion.

g. Mnage those OSD-directed nultiservice OI&s for
whi ch the Marine Corps is tasked.

h. Chair and conduct an operational test readiness
review (OTRR) for determ ning a program s readi ness to proceed
with OT&E. See the Deskbook (DON Section) for further guidance.

i. Prepare and provide directly to the CMC, within
120 days after conpletion of OT&E, an i ndependent eval uation
report (IER) for all OT&E

j . Coordinate Marine Corps support for other mlitary
services' OT&Es.

k. Advise the BoODT&E) on OT&E matters.

. Chair an annual OT&E pl anning conference. The
conference shall have representation fromthe FMF, appropriate
HQVC staff offices, MCCDC, MARCORSYSCOM and others, as
appropri ate.

m Maintain direct liaison with Director, DTSE&E, the
FMF for OT&E matters, and other mlitary activities and comands,
as required.

6. EME. The Commandi ng Generals, Fleet Mrine Force
Paci fic (FMFPAC) and Fleet Marine Force Atlantic
(FMFLANT) shall each

a. Designate a test coordinator as a focal point for
all T&E matters.

b. Support MCOTEA in the T&E of new concepts,
equi pnent, and systens.

c. Provide a TD who will wite the OT report and
submt it to MCOTEA via the CG of the appropriate FMF within 30
days of conpletion of OT&E for an ACAT II, II1l, or IV program

d. Provide personnel and equipnent to participate in
JT&E prograns, as required.

1.2 Test Pl anni ng

1.2.1 Test Pl anning Working G oup (TPWG

TPWGs provide the forumfor discussing, coordinating, and
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resol ving of test planning goals and issues. Exanples of TPWG
meeting topics are listed in the Deskbook (DON Section). The
followng are activities for establishing a TPWG

1. The TPWG shall be chaired by the PM or designated
representative (normally mlitary O6/0O5 or civilian
equi val ent) .

2. The recomended TPWG nmenbership shoul d i nclude the
requi renents officer (RO, the T&E coordi nator (CNO
(N912)), COMOPTEVFOR staff, program office DT&E
representatives, and Systens Command (SYSCOV) T&E
Di vision representatives, ASN(RD&A) staff, joint
service representatives, OSD personnel, and
contractors, as applicable.

3. The frequency of TPWG neetings shall be established by
the PM and neeting m nutes shall be published.

1.2.2 Test and Eval uati on Coordi nati on G oup (TECG

When T&E issues arise that cannot be resol ved between the
appl i cabl e conmands or when extensive T&E coordination is
required, a TECG shall be convened. A TECG nmay al so be used to
i npl ement urgent required changes to the TEMP. Wen used for
urgent TEMP changes either a page change shall be issued or the
formal report of the TECG shall be attached to the TEMP as an
annex until the next required update or revision.

1. TECGs shall be convened by CNO (N912) via fornal
correspondence. TECG nenbership shall include:

a. OCNO (N912) Division Director - Chair

b. Applicable CNO (N912) T&E Coordi nator - Co-chair.
c. RO

d. PM

e. OPTEVFOR Assistant Chief of Staff (ACOS) or Deputy
ACCS (DACOS) (for the particular warfare specialty).

f. Operational TD (or designated representative).
g. Applicable ASN(RD&A) staff representative.
h. Qhers as appropriate.

2. The results of the TECG shall be reported in forma
correspondence to all attendees.
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3. The National Security Agency (NSA) has primry
responsibility for devel oping and testing Consol i dated
Cryptol ogi ¢ Program (CCP) systens. A CCP TECG shal
be used to identify Navy-uni que effectiveness and
suitability issues for enmergency CCP Prograns, devel op
a coordi nated Navy position on cryptol ogic T&E issues,
and determ ne the extent of Navy participation in
mul ti service testing. A CCP TECG may al so be used to
resol ve issues relating to assigning or canceling CCP
T&E ldentification Nunbers (TEIN).

1.2.3 Test Inteqgration Wrking Goup (TIWS

TIWG is established to effect Marine Corps T&E

coordi nation. The procedures and nenbership are in the Deskbook
(DON Section).
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1.3 Navy Ceneral Test & Eval uation Procedures

1.3.1 Devel opnental Test and Eval uati on ( DT&E)

DT&E shall be conducted in three major phases. The
speci fic objectives of each phase shall be devel oped by the DA
and outlined in the TEMP. Use of properly validated nodeling and
simul ation techniques to assess areas in which testing is not yet
possi bl e or practical, as well as establishing and inpl enenting
sof tware devel opnent netrics, is encouraged. Specific
descriptions of devel opnental testing phases are in the Deskbook
(DON Section) and should be referenced for additional
i nformati on.

1.3.1.1 DT-1I

DT-1 is conducted during programdefinition and risk
reduction to support Ml estone I

1.3.1.2 DT-1I

DT-11 is conducted during engineering and manufacturing
devel opnent (EMD) to support the Mlestone Il decision and
shall include, as a mninum testing to determ ne:

1. Safety, the effects of volatile materials, and
i nsensitive nunitions.

2. Al electromagnetic environnental effects, such as:
el ectromagnetic conpatibility (EMC), el ectromagnetic
interference (EM), electronic counterneasures (ECM,
el ectroni ¢ countercount er neasures (ECCM,
el ectromagnetic vulnerability (EMV), hazards of
el ectromagnetic radiation to ordnance and fuel (HERO,
and hazards of electromagnetic radiati on (RADHAZ) to
personnel .

3. The effectiveness and supportability of any built-in
di agnosti cs.

At Mlestone I, COMOPTEVFOR and the DA shall determ ne
what constitutes production representative hardware and what
degree of software nmaturity (e.g., software requirenents,
software quality, conputer resource utilization, build rel ease
content) is necessary for technical evaluation (TECHEVAL) data to
be used in support of OT&E. Software to be used for OPEVAL shal
be the sane as or functionally representative of that software
intended for fleet use at initial operational capability (10C) of
a systemand wll be validated during TECHEVAL. CNO (N091) shal
arbitrate issues regardi ng production and fleet representative
hardware and | evel of software devel opnent either by directive or
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by a deci sion subsequent to convening a TECG
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1.3.1.3 DT-111

DT-111 is conducted during production, fielding/
depl oynent, and operational support.

1. Production acceptance test and eval uati on (PAT&E)
shall be the responsibility of the DA. PAT&E
obj ectives, excluding factory inspections and
certifications, shall be outlined in the TEWP.

2. For aircraft and sel ected aviation system acqui sition
prograns, the final phase of DT-111 shall be conducted
by the | NSURV.

1.3.1.4 DT&E Schedul es

The DA shall provide COMOPTEVFOR with schedul es of DT&E
activities, program and system docunentation (in draft form if
necessary), and access to DIT&E activities.

1.3.1.5 DT&E Test Data

Al relevant DT&E data shall be nade available to keep al
agenci es apprised of programtest results.

1.3.1.6 DT&E/ OT&E I nterface

During conbined DT and OT it nmay be necessary for a
dedi cated period of OT. This dedicated period, generally near
the end of conbined testing, is necessary for COMOPTEVFOR to
eval uate system performance in an operationally representative
envi ronnent as possible. COMOPTEVFOR shall participate in DI&E
pl anni ng, nonitor DT&E, assess relevant OT&E issues, and provide
feedback to the DA. The Acquisition Coordination Team (ACT) is
encouraged to facilitate this planning process. Specific
conditions and responsibilities, including the sharing of test
data, shall be outlined via a nenorandum of agreenent (MA)
bet ween the DA and COMOPTEVFOR. The MOA nust address the
statutory limtations on contractor involvenent in operational
testing. TECHEVAL and OPEVAL shall not be conbi ned.

1.3.1.7 Operator and Mi ntenance Traini ng

The DA shall provide system operator and mai nt enance
training for the Operational Test Director (OID) and nenbers of
the operational test team (including crew nenbers). Scheduling
of this training shall be coordinated between OPTEVFCOR and the
DA.

1.3.1.8 Live Fire Test and Eval uati on (LFT&E)
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LFT&E shall be addressed in Part |V of the TEMP.
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1.3.1.8.1 LFT&E of H gh Value Pl atforns

The DA for an ACAT | or |l covered nmjor system mgajor
munitions, or mssile programshall inplenment reference (b) in
order to conply with the LFT&E statute 10 U. S.C. 2366

1.3.1.8.2 LFT&E of Ships

For ships, the qualification of the survivability baseline
i s conducted during construction and shakedown. During
construction, tests and inspections confirmthe achi evenent of
conpliance with the requirenents of the shipbuilding
specification in the areas of shock hardening, air blast
hardening, fire contai nnment, danmage control features, structura
har deni ng, and chem cal, biological, and radi ol ogical (CBR)
protection. During the 1-year shakedown period foll ow ng
delivery of the lead ship of a class, or early follow ship as
determ ned in accordance with reference (c), a full-ship shock
trial shall be conducted to identify any unknown weakness in the
ability of the ship to withstand specified | evels of shock from
under wat er expl osi ons.

1.3.1.8.3 LFT&E Reporting Requirenments

To satisfy reporting requirenents, the DA shall prepare a
report of LFT&E to be submtted to DOT&E, via CNO (NO091), in tinme
to all ow OSD 45 days to prepare an i ndependent report and submt
it to Congress prior to the program proceedi ng beyond | owrate
initial production (LRIP). OCNO (N091), as the OPNAV LFT&E focal
poi nt, shall be apprised of problens when specific prograns are
unable to neet the provisions of reference (d) and this
instruction and shall be kept informed of the LFT&E program
progress and execution.

1.3.1.8.3.1 LFT&E Wi vers

Waivers fromrealistic survivability testing (i.e., full-
up systemlevel) and lethality testing and certifications to
Congress that live fire testing would be unreasonably expensive
and inpractical, shall be submtted by the MDA to DOT&E and

Congress prior to Mlestone Il. Wiivers shall be coordinated
with the program sponsor and CNO (N091). Waivers and
certifications to Congress for ACAT IIl and |V prograns shal

al so be coordinated with ASN( RD&A) .

1.3.2 Operational Test and Eval uati on (OT&E)

OT&E is subdivided into initial OT&E (I OT&E) and fol |l ow on
OT&E (FOT&E). For each program critical operational issues
(CA's) shall be devel oped by OPTEVFOR and published in part IV of
the TEMP. The COs are linked to CNO requirenents established in
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the ORD. The phases |isted bel ow shall be tailored through
further sub-division, as required.

1.3.2.1 | OT&E

| OT&E is all OT&E up to and including the conpletion of
OPEVAL.

1.3.2.1.1 Operational Assessnents (OAs)

When the maturity of a systemw || not support a ful
operational test, an QA may be conducted. OAs can be namde at any
ti me using technol ogy denonstrators, prototypes, nockups, or
simulations, but will not substitute for the independent OT&E
necessary to support full production decisions. QOAs can be used
to support a LRIP decision and are included in Part IV of the
TEMP. For prograns that have OSD oversi ght and an acquisition is
pl anned, the OA Plans shall be briefed by appropriate OPTEVFOR
staff and formally approved by DOT&E.

Early operational assessnents (EQAs) are conducted during
the programdefinition and risk reduction phase to support
Ml estone Il. Tests wll enploy virtual nodels, advanced
devel opnent nodels (ADMs), prototypes, brass-boards, or surrogate
systens. The primary objectives of an EOA are to provide an
early projection of a system s potential operational
effectiveness and potential operational suitability. An EQCA
shal |l be considered for ACAT | and Il prograns, other prograns
recei ving DOT&E oversi ght, and ot her ACAT prograns, as
appropri ate.

1.3.2.1.2 OI-1 (EOAs)

Or-1 tests shall enploy advanced devel opnent nodel s,
prot ot ypes, brass-boards, or surrogate systens. OI-1 shall be
conduct ed, when appropriate, for ACAT | prograns. OI-1 shall be
conduct ed, when appropriate, for ACAT |Il, other prograns
recei ving DOT&E oversight, and ot her ACAT prograns.

1.3.2.1.3 OI-11

I n nost prograns, at |east one conplete phase of OT&E is a
prerequisite to startup of the production line. The m|lestone
deci sion authority (MDA) shall determne if OT&E is required
prior to start-up of the production line. |If there are two or
nore phases of OI-11, the final phase of OI-Il is a fornal
OPEVAL. OPEVAL shall include a recomendation for fleet
introduction and is a prerequisite for beyond LRI P (BLRI P)
approval .

1.3.2.1. 4 OPEVAL
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Equi prrent / sof tware introduced into the tested systemfor
OPEVAL or FOT&E shall be production representative. See this

i nstruction, enclosure (7), appendix Ill, paragraph 1.3.1.2, for
sof tware OPEVAL requirenents. The |level of system devel opnent
shal | be docunented in the TEWMP parts Il and IV. OPEVAL shal

commence upon the DA's certification of readiness for operational
testing unless otherwi se directed by CNO (N091) or if waivers are
required (see this instruction, enclosure (3)). OPEVAL shall not
begin until after conpletion of TECHEVAL and recei pt and

consi deration of the TECHEVAL results by CNO (N091) and
COMOPTEVFOR. The tinme allotted between conpletion of OPEVAL and
the Mlestone Il decision nust allow 90 days for preparing the
eval uation report by COMOPTEVFOR plus any additional tine
required by the DA to plan for discrepancy correction. Requests
for earlier reporting shall be made to CNO (N091) and shall be

consi dered on a case-by-case basis. |If production or fleet
introduction is not approved at Mlestone |11, subsequent T&E
shall be identified as further phases of DT-11 and OT-11. If the

systemis approved for acquisition of additional LRI P quantities
because significant deficiencies remain, CNO may schedul e an
"OPEVAL Phase I1", rather than retest during FOT&E

1.3.2.2 FOT&E

FOT&E is all OT&E after the final phase of OPEVAL.

1.3.2.2.1 Or-111

Or-111 shall be conducted, if appropriate, to evaluate
correction of deficiencies in production systens, to conplete
deferred or inconplete IOT&E, and to continue tactics
devel opnent .

1.3.2.2.2 Or-1V

Or-1V shall be schedul ed and conducted to eval uate
operational effectiveness and suitability for every programin
whi ch producti on nodel s have not undergone previ ous OT&E

1.3.2.3 OI Resource Requirenents

COMOPTEVFOR shal | advise the DA of OT&E resource
requi renments and mai ntain continuous close liaison with the DA
over the life of the program CNO (N091) shall resolve issues
when there is a disagreenent between the DA and COMOPTEVFOR

1.3.2.4 OT Data

COMOPTEVFOR shall provide O data to the DA and others
upon request after issuance of the final test report. The
exceptions to this policy are anomaly reports and deficiency
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reports which are explained in this instruction, enclosure (3).

1.3.2.5 Conbi ned DT&E/ OT&E

See this instruction, enclosure (3), paragraph 3.4.2, and
encl osure (7), paragraph 1.3.1.6.
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1.3.3 Software Qualification Testing (SQT)

Post-Mlestone Il software testing, that is solely
intended for a fleet rel ease recommendati on of software, shall be
conducted by COMOPTEVFOR as SQT. SQT applies to software
nmodi fications of limted scope, as determ ned by CNO (N091), such
as aircraft and weapons systens operational flight prograns
(OFPs) and other systens in which software provides a simlar
function. Wen a programis approved for SQI, CNO (N091l) shal
assign a TEIN, when required. If a new TEIN is assigned, a SQT
TEMP shall be witten using the title page format of this
i nstruction, enclosure (7), appendix 111, TEWMP Cover Page For mat
For Software Qualification Testing Prograns. For SQI, a
statenment of functionality prepared by the DA and approved by the
program sponsor shall be used to devel op the SQI TEMP.

1. Software Release to the Fleet for Existing Hardware
Platforns. There is no need to re-eval uate hardware
reliability, maintainability, availability, and
| ogi stics supportability for new software rel eases for
exi sting hardware platforns, unless other deficiencies
exi st which require re-eval uation.

2. Software Release to the Fleet for New Hardware
Platforms. An OPEVAL or FOT&E is required for ful
fleet release (FFR) of existing software ported to a
new hardware pl atform

1.3.3.1 Statenent of Functionality

The PM shall forward a Statenent of Functionality to
COMOPTEVFOR, via the program sponsor, copy to CNO (N912). The
program sponsor's endorsenent will serve as validation of
software requirenents for that intended rel ease. The statenent
of functionality shall define:

1. New capabilities of the inproved software.

2. Corrections to previous deficiencies that the new
software is intended to correct.

3. Any capabilities that were del eted.

4. Description of the breadth and depth of regression
testi ng conduct ed.

5. Specific operational requirenent(s) the new software
w || address.

6. Safety and/or security issues or functions added,
nodi fied, or del eted.
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1.3.4 TEMP

For all progranms requiring OT&E, the TEMP is the
controlling T&E managenent docunent, or T&E managenent portion of
a single acquisition docunent. The TEWMP shall be prepared in
accordance with reference (d), appendix I11.

1.3.5 Land Based Test Sites (LBTS)

Use of these facilities during the early stages of
devel opnent is encouraged. COMOPTEVFOR shall advise CNO (N091)
on the adequacy of the LBTS for the conduct of OT&E. Use of a
LBTS for OPEVAL or FOT&E shall be approved by CNO (N091). The
foll ow ng are not considered LBTSs:

1. Test facilities used to devel op individual equipnents,
subsystens, or software.

2. Ships and aircraft used as test beds.
3. Ceneral purpose engineering or test facilities.

1. 3.6 Special T&E Consi derations

1.3.6.1 T&E of Ships

CNO (N091) shall determ ne when a new ship requires ful
ship OT&E. DT&E and | OT&E prior to Mlestone Il shall normally
address T&E of individual, new, or nodified shipboard systens.
T&E on i ndividual weapon systens, as well as T&E at LBTSs, shal
be a primary focus during testing. For prototype or |ead ship
acqui sition prograns, T&E shall be conducted on the prototype or
| ead LRIP ship as well as on individual systens.

1.3.6.2 T&E of Space Systens

Since prototype satellites are often | aunched as
operational satellites, T&E for space systens enphasi zes DT&E.
Once in orbit, any test of the satellite is also a test of the
ground |inks and ot her peripheral equipnent. For very |large
systens, nonflying qualification nodels may be built for DT&E,
and are often used as the core of LBTSs to develop the earth
term nal s.

1.3.6.3 T&E of Mbdifications

The recommendati ons of COMOPTEVFOR, the DA, the CNO
resource and program sponsor(s), and I NSURV (where applicable)
shal | be considered by CNO (N091) in determ ning the scope of
testing.
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1.3.6.4 T&E of Conput er Resources

Conmput er resources testing shall be docunented in the
program TEMP. Pl anni ng, progranm ng, and budgeting of conputer
resources T&E shall be within the context of overall system
devel opnent. The DA shall provide COMOPTEVFOR any program pl ans
relating to conputer resource T&E consi derations.

St andard enbedded conputer resources (SECR) are conputer
resources acquired as a standard commodity for use in other
systens. Consequently, the use of SECRin DON is no |onger
required in new systens, but shall be supported in depl oyed
systens and systens currently being procured with SECR  For
t hose host systens still using SECR, the T&E procedures of this
par agraph shall be followed. SECR does not include application
software. SECR operational effectiveness and suitability is not
normal |y eval uated separately fromthe operational effectiveness
and suitability of the host system OI&E of SECR on a
stand-al one basis is not appropriate. Initial SECR acquisition
shall include a conplete DT&E program ending with a TECHEVAL
whi ch shall be conducted on a production representative systemin
an operational environnent. The results of these tests shal
provide the basis for SECR LRI P decisions. OPTEVFOR shal
participate in SECR DT&E and provi de assessnents, as appropriate,
to the CNO and the MDA. The specific role of OPTEVFOR in DT&E
shal |l be established in the SECR TEMP.

1.3.6.5 T&E of Non-Devel opnental |tens/ Comrerci al
O f - The-Shel f (NDI / COTS)

Prior to an NDI/COTS acquisition decision, the DA, with
t he assi stance of COMOPTEVFOR, shall assess the adequacy of any
previ ously conducted DT&E, OT&E, contractor, or other source data
and provide reconmmendations to CNO (N0O91) on the need for
addi tional T&E requirenments. When the procurenment of a system
devel oped or tested by a non-DON DA is being planned, a
menor andum of under standi ng (MOU) between the activities involved
wi || address the acceptance of prior T&E results. |If additiona
T&E is required, the DA shall request initiation of a T&E program
t hrough TEI N assi gnnent.

1.3.6.6 T&E of Warfare Systens

T&E of acquisition prograns designated as warfare systens
shall include testing to denonstrate that specifications and
standards identified by the Space and Naval Warfare Systens
Command ( SPAWARSYSCOM), Warfare Systens Architect (W5A), and
Warfare Systens Engi neer (WSE) have been net.

1.3.6.7 OPTEVFCR Tactics Cui des
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COMOPTEVFOR shal |l issue a "Tactics Guide" for systens
whenever the information gained in OT& and by other neans is
useful to ship and aircraft commands and commands charged with
subsequent tactics devel opnent.

1.3.6.8 Extension of Application

An extension of application elimnates the requirenent for
OPEVAL by COMOPTEVFOR for the common system subsystem or
equi pnent. Concurrence of the suitability of extension of
application shall be obtained via COMOPTEVFOR.  Ext ensi on of
application does not elimnate the need to obtain fleet
i ntroduction approval fromthe program sponsor. A period of
FOT&E shal |l be considered to verify that integration of the
system subsystem or equipnent into the host platform has not
degraded performance. Follow ng FOT&E, the program sponsor shal
determne if full fleet introduction or installation is
appropri ate.

1.3.6.9 T&E of Evolutionary Acquisition (EA) Systens

Ref erences (d), (e), and this instruction are the primary
gui des for devel oping an EA strategy. Operational testing
requi renments for EA prograns may preclude updating the TEMP in a
tinmely manner. For EA progranms, the initial TEWMP shall conply
with reference (d), appendix Ill. DT&E and OT&E shal
concentrate on the T&E required for the basic core and the first
increment. TEMP annexes shall be used for all subsequent
increnment testing. The specific format for the annexes shall be
coordinated with CNO (N912). The program ORD shall reflect the
changes to systemrequirenents prior to TEMP update or revision.
A phased OPEVAL approach shall be considered to support an EA
strategy. FOT&E or SQT shall be considered between increnents
when software rel eases require testing by COMOPTEVFOR

1.3.6.10 T&E of Software

Software shall be operationally tested in the systemin
whi ch the software application is installed or inplenented when
fielded. The software to be used for OPEVAL and FOT&E shal |l be
the software intended for fleet use. Software inprovenents shal
be reflected in sequential releases. Software releases shal
fall into three categories: major, mnor, or maintenance. CNO
(N091) shall resolve issues on the category of a software rel ease
as it relates to T&E.

1.3.6.10.1 Maj or Rel eases

Maj or rel eases shall require operational testing by
COMOPTEVFOR.  Such rel eases involve a change that adds new
functions or warfare capabilities, interfaces wwth a different
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weapon system redesigns the software architecture, ports the
software to a new hardware platform or rewites the software in
a different |anguage.
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1.3.6.10.2 Mnor Rel eases

M nor rel eases are inprovenents that do not add any
significant functions or interfaces and shall be tested by
COMOPTEVFOR i f requested by the PM and approved by CNO (N091).
Nunmerous m nor releases can |ead to degraded software reliability
and performance. |In such cases, OPTEVFOR operational testing
shall be considered by the PMor may be directed by CNO (N091).

1. 3.6.10.3 Miintenance Rel eases

Mai nt enance rel eases are "fixes" for mnor problens and
shall not require testing by COMOPTEVFOR. However, COMOPTEVFOR
testing i s appropriate when mai ntenance rel eases are So nunerous
as to jeopardize the reliability and perfornmance of the software.

1.3.6.11 Verification of Corrected Deficiencies In
Previ ous OT

This eval uation shall apply to only those COs that have
been corrected and the eval uation shall not require end-to-end
testing of the conplete system The DA shall submt retesting
requests to CNO (N091) with an info copy to COMOPTEVFOR. The
TEMP need not be updated/revised prior to a verification of
correction of deficiencies. Rather, the verification of
correction of deficiencies and its results shall be incorporated
in the next schedul ed TEMP update/revision.

1.3.6.12 Mdeling and Sinul ati on ( M&S)

M&S refers to conputer-based nodeli ng and sinul ati on,
har dwar e-i n-the-1oop hybrid sinmulators, and person-in-the-Ioop
hybrid sinulators. OI&E shall not be based exclusively on
conputer nodeling. A verification, validation, and accreditation
process with supporting docunentation shall be required to
accredit the nodel. COMOPTEVFOR shall accredit all nodels used
to supplenment OI. (Qperational testers shall be involved early in
M&S pl anni ng to devel op test scenarios and define test range,
target, threat, and test article requirenments for incorporation
in the TEMP. Exanples of when M&S may be used incl ude:

1. To assess the adequacy of future test plans.

2. To assess performance against threats for which there
currently is no suitable target.

3. To adequately test conplex systens in dense conbat
envi ronnent s.

1.3.6.13 Quick Reaction Assessnment ( QRA)
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When operational necessity dictates, it may be required to
nmodi fy the established operational testing process to rapidly
achieve a rapid capability in the fleet (see related rapid
depl oynent capability (RDC) process in this instruction,

encl osure (1), paragraph 1.9). In such cases, the program
sponsor may obtain a quick COMOPTEVFOR assessnent of operational
consi derations and system capabilities. |f such an assessnent is

desired the program sponsor shall request a QRA from CNO (N091),
i nfo COMOPTEVFOR. Wen approved, COMOPTEVFOR shall conduct the
assessnment and issue a report as soon as possible wth interim
information if needed. A QRA shall be used by COMOPTEVFCOR to
assess operational effectiveness and suitability. The follow ng
informati on shall be included in the QRA request:

1. The purpose of the assessnent and, specifically, what
guestions the program sponsor wants answered.

2. The length of tine available for the assessnent.
3. The funding available for the assessnent.

1.3.6.14 Joint Interoperability

For progranms requiring joint interoperability, joint
interoperability COs shall be used to address effectiveness
during operational testing. Joint interoperability requirenments
shall be addressed in the ORD. When joint interoperability is
not addressed in the ORD, the ORD shall be updated for al
m | estones to include joint interoperability requirements for the
system or a nenorandum shall be issued by CNO (N8) which
explicitly states that "no joint interoperability requirenments
exist." For SQI, the statenent of functionality shall be used to
state joint interoperability requirenent.

1.3.6.15 Environnmental Protection

Testing shall be planned to ensure conpliance with
appl i cabl e environnental requirenents including the National
Envi ronmental Policy Act (NEPA). References (f) and (g) shall be
used to ensure that test planning, resource allocation, site
sel ection, and execution are perforned in a manner that m nim zes
i npact on the environnent. Requirenents for special
environnmental ly conpliant facilities, tools, and nethods shall be
identified early by the DA and COMOPTEVFOR to all ow for funding
and devel opnent. The results of these requirenents shall be
outlined in the environnental, safety, and health eval uation and
t hose aspects which directly affect testing shall be addressed in
the TEMP as |imtations or conditions of the testing.

1. 3.7 RDT&E Support
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RDT&E support is provided by operational forces to the DA
COMOPTEVFOR, | NSURV, or a research and devel opnent (R&D) agency,
for the acconplishnment of T&E. RDT&E support shall not be
provi ded except under the provisions of this instruction.
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1.3.7.1 Levels of Support

Three |l evel s of RDT&E support are as foll ows:

1. Dedicated support - precludes enpl oynent of the
supporting unit(s) in other m ssions.

2. Concurrent support - permts enploynent of the
supporting unit(s) in activities other than RDT&E
support, but could have an operational inpact upon
uni t enpl oynent .

3. Not-to-interfere basis (NIB) support - permts RDT&E
operational enploynent of the supporting unit(s)
W thout significant interference with prinmary m ssion
acconpl i shnent .

1.3.7.2 RDT&E Support Approval

CNO (N091) shall approve RDT&E support requirenments from
two inputs:

1. Updated quarterly DT&E service requests from
PEGs/ SYSCOVE/ DRPMs based on requirenents established
in TEMPs, Non-Acquisition Program Definition Docunents
(NAPDDs), or other test docunentation.

2. Updated quarterly OT&E requests from COMOPTEVFOR.

1.3.7.3 Requests for RDT&E Support

RDT&E support requirenments shall be submtted to CNO
(N912), wth a copy to COMOPTEVFCOR, and shall be updated on a
quarterly basis beginning 9 nonths prior to the quarter in which
servi ces are needed (See Deskbook (DON Section) for formats).
This ensures requirenents are addressed at fleet enpl oynent
schedul i ng conferences. CNO (N912) shall be notified inmediately
of any support cancell ati ons.

1.3.7.4 Unschedul ed RDT&E Support Requirenents

RDT&E support requests received after the 9-nonth deadline
(paragraph 1.3.7.3) shall be postponed to the follow ng quarter
unl ess the urgency is justified in witing by the program sponsor
and submtted to CNO (N091). Unschedul ed RDT&E support
requi renents shall be submtted by nessage to CNO (N912) and the
progran resource sponsor with info copies to the Fleet Conmanders
in Chief (FLTCINC) and commands i nvol ved.

1.3.7.5 Fleet Support Priorities
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The determning factor in assigning priorities shall be
the urgency of maintaining the RDT&E schedule. CNO (N091) shal
assign a fleet support priority, as defined bel ow, each quarter
to all RDT&E support progranms in the CNO quarterly RDT&E support
requirenents.

1. Priority ONE - support takes precedence over nornal
fl eet operations. RDT&E support requiring the degree
of urgency to assign a priority ONE shall be requested
in witing by the program sponsor, w thout del egation.
This request shall contain justifying information
including: the next mlestone and its date, the
decision forum the inpact should the m | estone slip,
and the date of the | atest approved TEMP.

2. Priority TWD - support takes precedence within
normal fleet operations.

3. Priority THREE - normal fleet operations take
precedence over support.

1.3.7.6 RDTI&E Support Scheduling

COMOPTEVFOR shal | coordi nate RDT&E support scheduling for

1.3.7.7 Conduct of At-Sea T&E

The operational test coordinator (OIC), or designated
representative, shall be responsible for the conduct of at-sea
OT&E. The DA shall be responsible for the conduct of at-sea DT&E.
They shall be guided by the priorities established in paragraph
1.3.7.5 of this appendi x.

1. 3.8 T&E Fundi ng Responsibility

1.3.8.1 Developing Activity (DA) Responsibilities

The DA shall plan, program budget, and fund the costs of
all resources identified in the approved TEMP except as noted
bel ow. Operating costs for VX squadrons for DT&E and OT&E w ||
be provided on a reinbursable basis by the DA. Funds for OT&E
shal |l be transferred to COMOPTEVFOR for distribution as required.
The DA shall not be required to fund:

1. Fleet operating costs for RDT&E support,
2. Fleet travel for training,

3. Non-programrel ated OPTEVFOR travel and adm nistrative
costs, and

Encl osure (7) I11-28



SECNAVI NST 5000. 2B
6 Dec 1996

4. Non-programrelated INSURV travel and adm nistrative
costs.
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1.3.8.2 FLTCINC Responsibilities

FLTCI NCs shal |l plan, program budget, and fund fl eet
travel for training, operating costs for RDT&E support provided
by fleet units, and all costs of OI-1V except procurenent costs
of the systens tested and OPTEVFOR costs.

1.3.8.3 I NSURV Responsibilities

| NSURV shal | plan, program budget, and fund I NSURV travel
costs and costs not related to prograns under test.

1.3.8.4 Non-Acquisition Prograns

Responsibilities for T&E costs for non-acquisition
prograns are the sanme as those above. The R&D agency has
responsibilities equivalent to those of the DA

1.3.8.5 Wai vers

Wai vers of these funding requirenents shall be requested,
when necessary, from CNO (N82) (see this instruction,
encl osure (1), paragraph 1.3.6).

1.3.9 T&E Identification Nunber (TEIN)

1.3.9.1 TEI N Assi gnnent

CNO (N091) shall assign a TEIN to each DA's program The
recommended format for a TEIN request is provided in the Deskbook
(DON Section). Requests shall be forwarded via the program
sponsor. These nunbers shall be assigned for the life of the
program Six types of prograns shall be identified:

1. ACAT prograns.

2. Tactics prograns (Code "T").

Software Qualification Prograns (Code "S").
OSD-Directed joint T&E prograns (Code "J").

Non-acqui sition prograns (Code "K").

o 0~ w

Forei gn conparative testing (FCT) progranms (Code "F"),
only when fleet services will be required to support
t esting.

1.3.9.2 Required Docunmentation

TEI Ns shall not be assigned to prograns that do not have
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approved docunentation. M ninmum docunentation requirenents are:
1. An approved ORD for ACAT prograns.

2. A NAPDD for non-acquisition prograns (when required by
this instruction).

3. Docunentation as discussed in this instruction,
encl osure (1), paragraph 1.3.6, for technol ogy based
progr ans.
4. Designation as a Software Qualification Program
By endorsenent, the program sponsor shall ensure the
request for TEIN assignnment is supported by a valid ORD, NAPDD or
RDC.

1.3.9.3 Program G oups

TEINs shall be structured for generic project groups and
subprojects. GCeneric project groups shall be consolidated by
identifying the basic project and functionally rel ated
sub-projects. If the project for which a TEIN is being requested
is a sub-project of an existing project group, it shall be so
noted and the generic project nunber shall be included.

Li kew se, multiple TEINs may be requested in a single letter.

1.3.9.4 Consolidated Cryptol ogic Prograns (CCP)

Assi gnnent of CCP TEINs shall be in accordance with the
fol |l ow ng procedures:

1. Commander Naval Security G oup (COVWNAVSECGRU) shal
review draft project baseline summary one (PBS-1) on
new CCP prograns.

2. | f COVWAVSECGRU determ nes that the system has
significant and continuous Navy tactical inplications,
the PBS-1 will be sent to COMOPTEVFOR for review

3. I f COMOPTEVFOR concurs, COWAVSECGRU shall include the
requi renent for Navy operational testing in PBS-I
comments to the National Security Agency and forward a
recommendation for TEIN assignment to CNO (N912).

1.3.9.5 |l nactive TEINs

CNO (N912) shall, with DA and program sponsor review,
cancel TEINs which have been inactive in excess of 1 year and/or
require no further testing.
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TEST AND EVALUATI ON MASTER PLAN PROCEDURES

Ref erences: (a) DoD Regul ati on 5000.2-R, "Mandatory Procedures
for Major Defense Acquisition Prograns (NDAPs)
and Maj or Automated Information System (MAIS)
Acqui sition Prograns,"” 15 Mar 96 ( NOTAL)

2.1 TEMP Processi ng and Cover Sheets

This instruction, enclosure (7), appendix IlIl contains the
Navy TEMP cover sheet formats for ACAT I, IIl, II1l, and IV
prograns on the foll ow ng pages after paragraph 2.7.

The OPNAV i npl enentati on procedures for preparing,
endor si ng, and approvi ng Navy TEMPs are described in the
fol |l ow ng paragraphs.

2.2 TEMP Ti m ng

Fi nal TEMP approval should occur at |east 30 days prior to
the applicable testing or the next mlestone. Accordingly, the
DA should all ow 30 days for COMOPTEVFOR and OPNAV to review the
draft and 30 days to incorporate review comments and to route the
TEMP for signatures.

For OSD oversi ght prograns, a draft TEMP shall be
submtted to OSD at | east 65 days prior and a Navy-approved
snooth TEMP 30 days (for final signature review) prior to the
next m | estone event.

2.3 TEMP Drafting/ Subnitting

The DA drafts the TEMP with RO and COMOPTEVFOR
participation. The PMDA shall draft the LFT&E section of
part IV of the TEMP. COMOPTEVFOR is responsible for drafting
part |, paragraph c; part |1V; and inputs to applicable sections
of part V. Part IV of the TEMP may not be changed w t hout
COMOPTEVFOR concurrence. The entire draft TEMP is sent to CNO
(N912) for OPNAV review (ACAT I, Il, and I11). ACAT IVT draft
TEMPs shall be sent to the applicable program sponsor for review
and to COMOPTEVFOR for review and endor senent.

1. Requirenments developed in the analysis of alternatives
and incorporated in the ORD shall be listed in the
TEMP.

2. CNO (N912) shall distribute copies of the draft TEMP
to the applicable program sponsor, CNO (N4), CNO (N6),
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CNO (N8), and ASN(RD&A) for review and coment. All
comments shall be returned to CNO (N912) for review
and consolidation. CNO (N912) shall send consoli dated
TEMP comments, with rationale for all recommended
changes, to the DA for incorporation into the final
TEMP. |If the programis subject to OSD T&E oversi ght,
CNO (N912) shall deliver appropriate copies to OSD in
accordance with reference (a). CNO (N091) is the

si ngl e OPNAV point of contact with OSD for TEMP
coor di nati on.

2.4 TENMP Approva

CNO (N091) will resolve specific issues, and after
resolution, the DA and COMOPTEVFOR shall sign and date the snpoth
TEMP and submt it to the program sponsor to continue the
approval process. Sanple TEMP cover pages for Navy prograns are
provided in this appendi x on the pages follow ng paragraph 2.7
bel ow. A separate Navy TEMP cover sheet format is provided for
software qualification testing. [Note: Use the cover page in
this appendi x on the page foll owm ng paragraph 2.7 below, for al
Navy prograns with OSD T&E oversi ght. ]

2.5 TENMP Distribution

The DA distributes approved TEMPs to all appropriate
of fi ces and conmands. Approved TEMPs for ACAT | VM prograns shal
be sent to the applicabl e program sponsor and COMOPTEVFOR f or
i nformati on.

2.6 TEMP Updat es

TEMP reviews, updates, or revisions are required for each

mlestone event. |If the TEMP is still current, CNO (N091) w ||
provide a witten statenent to the MDA that no changes to the
TEMP are required. |If not current, the DA shall prepare

necessary changes or revisions.

2.7 TEMP_ Changes and Revi si ons

For m nor changes, the requirenment for a new TEMP
signature page wll be determ ned by CNO (N091) prior to
distribution. TEM copies held by other agencies shall be
updated to accurately reflect changes. As a mninmm TEM
changes shall:

1. Contain a record of change page and a page contai ni ng
a short summary of the changes.

2. Use change bars in the right margin.
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3. Denote all pages containing changes with the notation
"CH ___ " at the upper right corner.
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Show the TEIN at the upper right on each page
i ndi cating which change version (e.g., all changes are

nunbered consecutively, TEMP 0527 CH1). Al changes
are nunber ed.
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TEST AND EVALUATI ON MASTER PLAN (TEMP) COVER PAGES

TEMP Cover Page Format For ACAT |
[ AND OTHER OSD T&E OVERS| GHT PROGRANS]

TEMP NO. [Insert TEIN] REV.
[ PROGRAM TI TLE]

Acqui sition Category (ACAT)

Program El enent No.

Proj ect No.

[ AS APPLI CABLE]

SUBM TTED BY:

PROGRAM MANAGER DATE

CONCURRENCE:
SYSCOM COVVANDER/ PEQY DRPM DATE
COMOPTEVFOR DATE
PROGRAM SPONSCR ( FI ag) DATE

APPROVED FOR NAVY:

CNO (N091) DATE
ASN( RDEA) DATE
APPROVED:
DOT&E DATE
Dir, TSE&E (OUSD(A&T)) DATE

Distributionis limted to U S. Governnent agencies only. O her
requests for this docunent nust be referred to the Chief of Naval
Operations (N091).

CLASSI FI ED BY:

DECLASSI FY ON:
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TEMP Cover Page Format For ACAT Il Prograns

TEMP NO. [Insert TEIN REV.
[ PROGRAM TI TLE]

Acqui sition Category (ACAT) 11

Program El enent No.

Proj ect No.

[ AS APPLI CABLE]

SUBM TTED BY:

PROGRAM MANAGER DATE

CONCURRENCE:
SYSCOM COMVANDER/ PEQ' DRPM DATE
COMOPTEVFOR DATE
PROGRAM SPONSCR ( FI ag) DATE

APPROVED:

CNO (N091) DATE
ASN( RD&A) DATE

Distribution is limted to U S. Governnent agencies only. O her
requests for this docunent nust be referred to the Chief of Naval
Operations (N091).

CLASSI FI ED BY:

DECLASSI FY ON:
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TEMP Cover Page Format For ACAT |11 Prograns
TEMP NO. [Insert TEIN REV. __ [AS APPLI CABLE]
[ PROGRAM TI TLE]
Acqui sition Category (ACAT) I11
Program El enent No.
Project No. =
SUBM TTED BY
PROGRAM MANAGER DATE
CONCURRENCE
SYSCOM COMVANDER/ PEQ' DRPM DATE
(1f ASN(RD&A) retains NDA)
COMOPTEVFOR DATE
PROGRAM SPONSOR ( Fl ag) DATE
APPROVED:
CNO ('N091) DATE
M LESTONE DECI SI ON AUTHORI TY DATE

Distribution is limted to U S. Governnent agencies only. O her
requests for this docunment nust be referred to the Chief of Naval
Operations (N091).

CLASSI FI ED BY:

DECLASSI FY ON:
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TEMP Cover Page Format For ACAT 1V Prograns

TEMP NO. [Insert TEIN REV.
[ PROGRAM TI TLE]

Acqui sition Category (ACAT) 1V

Program El enent No.

Proj ect No.

[ AS APPLI CABLE]

SUBM TTED BY:

PROCGRAM MANAGER DATE
CONCURRENCE:
COMOPTEVFOR DATE

[for ACAT | VT only]

APPROVED:

M LESTONE DECI SI ON AUTHORI TY DATE

Distribution is limted to U S. Governnent agencies only. O her
requests for this docunent nust be referred to the Chief of Naval
Operations (N091).

CLASSI FI ED BY:

DECLASSI FY ON:
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TEMP Cover Page Format For
Software Qualification Testing Prograns

TEMP NO. [Insert TEIN] REV. [ AS APPLI CABLE]
SOFTWARE QUALI FI CATI ON TESTI NG FOR
[ PROGRAM TI TLE]
Program El enent No.
Proj ect No.

SUBM TTED BY:

PROGRAM MANAGER DATE

CONCURRENCE:

COMOPTEVFOR DATE

CNO (N091) DATE
APPROVED:

SYSCOM COMVANDER/ PEQ DRPM DATE

Distribution is limted to U. S. Governnent agencies only. O her
requests for this docunent nust be referred to the Chief of Naval
Operations (N091).

CLASSI FI ED BY:

DECLASSI FY ON:
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Navy Certification of Readi ness for OI' Message Content

The nmessage certifying a systems readi ness for OT&E
shall contain the follow ng information:

1

2.

o ok ow

10.

11.

12.

13.

Nane of the system
OrT- [ phase]

TEMP [ nunber ]

TEMP approval date

For software testing, identify the specific rel ease
to be tested.

Wai vers (identify criteria in SECNAVI NST 5000. 2B to
be waived, if any; if none, state "none").

( SECNAVI NST 5000. 2B shall be Ref A of the
certification nessage)

State projected [imtations that waived criteria wll
pl ace on upcom ng operational testing.

State when waived criteria will be net.

Devi ations (identify deviations froma testing
requirement directed in the TEMP; if none, state
"none".). (The TEWMP shall be Ref B of the
certification nessage)

State projected |imtations that wai ved TEMP
requi renent will place on upcom ng operationa

t esting.

State potential waiver inpact on fleet use.

State when wai ved requirenent will be avail able for
subsequent operational testing.

Addi ti onal renarks.
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Appendi x |V

Live Fire Test and Eval uati on Coordi nati on Procedures

(See DoD Regul ati on 5000. 2-R of 15 Mar 96, appendix |V, for Live
Fire Test and Eval uati on Reports, Mndatory Procedures, and
Formats for ACAT | and Il covered mmjor systemnms, nmjor munitions
and m ssile prograns, and product inprovenents thereto.)
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Appendi x V

Maj or Autonmated I nformati on System Quarterly Reporting
Coor di nati on Procedures

(See DoD Regul ation 5000. 2-R of 15 Mar 96, appendix V, for Mjor
Automated Information System Quarterly Reporting inplenentation
requi renents for ACAT | A prograns.)

1.1 Purpose

For each IT programidentified as requiring oversight by
the Ofice of the Secretary of Defense (OSD), a Quarterly Major
Automated Information System (MAIS) Report shall be submtted to
the Assistant Secretary of Defense (Conmand, Control,

Communi cations and Intelligence (ASD(C31)). The report is
designed to provide information to OSD on the status of the
program

1.2 Preparation

The status report shall be prepared by the program nmanager
(PM and forwarded to ASN(RD&A) or designee for review and
subm ssion to OSD. The report shall be submtted no |ater than
the 15th of the nonth subsequent to the end of the quarter (i.e.,
15 January, 15 April, 15 July, and 15 Cctober).

1. 3 Cont ent

The report provides a general overview of the program
i nformati on on acconplishnents during the nost recent quarter,
changes, problens, and issues that have occurred. In particular,
the reports provide status on m | estones, program funding,
program costs, risks, staffing, and schedul es.
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Appendi x VI

Cost/ Schedul e Control Systens Criteria Reporting

(See DoD Regul ati on 5000. 2-R of 15 Mar 96, appendix VI, for
Cost/ Schedul e Control Systens Criteria Reporting inplenmentation
requirenments for ACAT I, II, Ill, and IV prograns.)
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Appendi x VI |

d ossary

This glossary contains terns used in SECNAVI NST 5000. 2B,
but not found in the DoD 5000.2-R glossary. Entries are in
al phabetical order. |In sonme cases the reader is referred to
ot her instructions where a fuller discussion is already provided.

Abbr evi at ed Acqui sition Program

- a weapon system program (1) whose cost is less than all of the
followi ng dollar thresholds: $5 million in total RDT&E, $15
mllion in procurenent costs for any fiscal year, and $30 mllion
in total procurenent costs for the life of the program (FY 1996
constant dollars), (2) which does not affect the mlitary
characteristics of ships or aircraft or involve conbat

capability, (3) which does not require an operational test and
evaluation, and (4) is so designhated by the cognizant PEQ SYSCOM
Commander / DRPM

- an information technol ogy program (1) whose cost is |less than
all of the following dollar thresholds: $15 million in program
costs for any single year and $30 mllion in total programcosts
(FY 1996 constant dollars), (2) which does not require an
operational test and evaluation, and (3) is so designated by
ASN( RD&A) or desi gnee, or PEQ SYSCOM Conmander / DRPM

Acqui sition Category IV - a programnot neeting the criteria for
ACAT I, Il, or Ill. ACAT IVT prograns require QOperational Test
and Evaluation (OT&E). ACAT |IVM prograns are nonitored by
COMOPTEVFOR or Director, MCOTEA, but do not require OT&E.

Acqui sition Coordination Team (ACT) - a team nornally conposed
of representatives of the requirenments generation, acquisition,
testing and financial communities, required for ACAT | and |
prograns. The ACT is specifically used to oversee the analysis
of alternatives, forma tailoring agreenent proposal (for program
docunent ati on and structure), develop an acquisition strategy and
resol ve issues at the |owest |evel possible. ACT's are

encour aged, but not required, for ACAT Ill and IV prograns. See
SECNAVI NST 5420. 188D.

Acqui si tion Program Baseline - a docunent that contains the cost,
schedul e and performance objectives and threshol ds of the program
begi nning at programinitiation. It contains only the nost

i nportant paraneters that, if the thresholds are not net, the MDA
woul d require a reevaluation of alternative concepts or design
appr oaches.
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Acqui sition Review Board - the senior-level forumfor advising
t he PEQ) SYSCOM DRPM on critical decisions concerning all ACAT
progranms. For ACAT Ill and IV prograns, the ARB serves as the

m | est one program deci sion neeting. The ARB is chaired by the
PEQ' SYSCOM DRPM and participation is determ ned by the m | estone
decision authority. Representatives of the CNO CMC are al so
invited to participate.

Advanced Technol ogy Denonstration (ATD) - a neans of validating
the viability, utility and producibility of a technol ogy as
opposed to the denonstration of a system

Advanced Concept Technol ogy Denonstration (ACTD) - a neans of
denonstrating the use of nmature technology in a systemto address
urgent mlitary needs. The ACTD is not an acquisition program
but if additional units beyond the capability created are
required, that shall be an acquisition program

Air Characteristics |Inprovenment Panel - assists and provides
recommendations to the Resources and Requirenents Review Board in
those responsibilities pertaining to aircraft acquisition and

i nprovenent. This includes coordinating the formul ati on of

engi neering change proposals (ECPs), future requirenents,

nodi fications, cost control and all other matters pertaining to
aircraft, aircraft systens, and air |aunched weapons.

Automated Information System (AlS) - a conbi nati on of conputer
hardware and software, data, or telecommunications, that perforns
functions such as collecting, processing, transmtting and

di splaying informati on. Excluded are conputer resources, both
har dware and software, that are: physically part of, dedicated
to, or essential inreal time to the m ssion performance of
weapons systens.

Devel oping Activity (DA) - the PEQ, SYSCOM or DRPM assi gned
responsibility for program execution.

Evol utionary Acquisition (EA) - an acquisition strategy whereby a
basic capability is fielded with the intent to procure and field
additional capabilities in the formof nodifications to the basic
capability fielded. This technique is often found in the

devel opment, production and fielding of rapidly advancing
technol ogy and in software.

Ext ensi on of Application - an acquisition strategy whereby an
exi sting system subsystem or equipnent is selected to be
extended in its application to a new host platform This
strategy usually does not require an OPEVAL in the new host
platform but a period of FOT&E is usually required to insure
that the system subsystem or equi pnent integration has not
degraded performance, including the performance of the host
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pl at f orm

Fai lure Modes, Effects and Criticality Analysis - the analysis of
t he various ways in which an equi pnent is expected to fail, the
failure' s resultant effects and inpact on m ssion acconplishment.

I nformati on Resources (IR) - resources which are necessary to
devel op and operate an Information System These resources

i nclude i nformati on, people, equipnent, software, facilities, and
contractual support for systemdefinition, design, devel opnent,
depl oynment and operation. Excluded are conputer resources, both
hardware and software, that are: physically part of, dedicated
to, or essential in real tinme to the m ssion performance of
weapons systens.

| nfformati on Technology (IT) - (A The term"information

technol ogy", with respect to an executive agency, nmeans any

equi pnent or interconnected system or subsystem of equi pnent,
that is used in the automatic acquisition, storage, nanipul ation,
managenent, novenent, control, display, sw tching, interchange,
transm ssion, or reception of data or information by the
executive agency. For purposes of the precedi ng sentence,

equi pnrent is used by an executive agency if the equipnent is used
by the executive agency directly or is used by a contractor under
a contract wth the executive agency which (i) requires the use
of the equipnent, or (ii) requires the use, to a significant
extent, of such equipnment in the performance of a service or the
furni shing of a product.

(B) The term "information technol ogy" includes conputer,
anci |l lary equi pnment, software, firmware and sim |l ar procedures,
services (including support services), and rel ated resources.

(C© Notwi t hstandi ng subparagraphs (A) and (B), the term
"information technol ogy" does not include any equi pnent that is
acquired by a Federal contractor incidental to a Federal
contract.

Joint Potential Designator - a categorization indicating the
degree to which a program has potential for joint use. The codes
are: joint, joint interest, or independent.

Level of Repair Analysis - the analysis of a repairable itemto
det erm ne whet her organi zational, internediate or depot is the
nost appropriate |level of repair.

Logi stic Support Analysis - range of analyses optimally timed to
i nfluence all acquisition processes and decisions to the maxi num
extent. Such analyses show the support effects of each
alternative in terns of risks to program success, tradeoff
options, program costs associ ated with operational testing,
operations, training, maintenance, support, and disposal. The
support analyses identify a support solution that cost-
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effectively supports the systemto all specific performance

t hreshol ds and obj ectives over the total |life. The benefits of
support analyses directly relate to both thoroughness and ti m ng.
It should begin during market analysis, prior to program
initiation and solicitation decision, and as the rationale for
acquiring support assets and services.

Mai nt enance Concept - expresses the overall maintenance plan for
mai ntai ning the platformand systemat a defined | evel of

readi ness in support of the operational scenario. It includes
preventive mai ntenance, corrective nmai ntenance and depot-| evel
mai nt enance. It should consider maintainability at al

mai nt enance levels (i.e., organizational, internediate and depot)
as well as address the scope of required work at each |evel.

Manpower Requirenments - the nunber and type of personne
(mlitary, civilian, or contractor) required to acconplish
speci fied functions/workload within an organi zation.

Non- Acqui sition Program - an effort that does not directly result
in the acquisition of a system subsystem or equi pnent for
operational use. These efforts often provide a proof of
principle, or technol ogy application.

Non- Acqui si tion Program Definition Docunent - the docunent used
to initiate and provi de managenent control of a non-acquisition
program This docunent provides a conplete explanation of the
effort, expectations, schedule and cost of a non-acquisition

pr ogr am

Production Acceptance T&E (PAT&E) - testing conducted on
production itens to ensure systens neet contract specifications
and requirenents.

Program Deci sion Meeting (PDM - the Departnent’s senior-|evel
forum for advising the Assistant Secretary of the Navy (Research,
Devel opnment and Acqui sition) on critical decisions concerning
ACAT IC and Il progranms. The PDMis chaired by the ASN(RD&A) and
conposed of the Departnment’s senior acquisition officials,
representatives of the CNO CMC, and others, as appropriate. See
SECNAVI NST 5420. 188D.

Program Sponsor - in coordination with the resource sponsor where
separately assigned, acts as the user representative and provides
explicit direction with regard to m ssion and operational

requi renents generation and changes, program fundi ng, and
preparati on of necessary program docunentation and m | estone

i nformati on.

Resource Sponsor - where separately assigned fromthe program
sponsor, is responsible for program budget devel opnent,
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subm ssi on, and nmanagenent.

Resources and Requirenents Review Board - an integral part of the
broad policy and deci sion-maki ng process with the OPNAV staff.

It serves as the focal point for assessing the joint warfare
requi renents and resources nm ssion and support areas of the Navy,
deciding warfare requirenents and resources issues, and

coordi nating the planning, programm ng, and budgeting process.

Sci ence and Technol ogy Requirenents Commttee (STRC) - an avenue
of communi cation for senior representatives of the various
sponsors within the Ofice of the CNO to advise and offer
specific recommendations to the Director, Test and Eval uation and
Technol ogy Requirenments (N091) on questions relating to Navy

Sci ence and Technol ogy.

Sci ence and Technol ogy Wrking Goup - an avenue of communi cation
for Navy research and devel opnent organi zations to fornul ate and

submt Navy Sci ence and Technol ogy advi ce and recomendati ons to

the Sci ence and Technol ogy Requirenents Commttee (STRC). It is

chaired by the Director, Test and Eval uation and Technol ogy

Requi renments (NO91).

Ship Characteristics |Inprovenent Panel - assists and provides
recomendations to the Resources and Requirenents Review Board in
those responsibilities pertaining to ship acquisition and

i nprovenent. This includes centralized fornulation and

coordi nati on of the Navy’'s shipbuil ding and conversi on prograns,
Fl eet Moderni zation Program (FMP), ship’s characteristics

determ nation for the active and reserve fleets and the planning,
progranmm ng, and budgeting system necessary for the cost
effective execution of these responsibilities.

Software Qualification Testing - post-MIlestone Il software
testing conducted by an independent test agency for the purpose
of determ ning whether a software product is approved for fleet
rel ease.

St andardi zation - a process used to achi eve the greatest
practicable uniformty of itens of supply and engineering
practices, to insure the m ninum practicable variety of such
itens and optinmuminterchangeability of technical information,
training, equipnent parts and conponents.

Supportability - ensuring that support requirenments are net by
system i ntroduction, and mai ntai ned throughout depl oynent, at or
above formal threshold | evels. Determning the nost cost
effective life-cycle cost, including the costs for information,
infrastructure, and rapidly acquired and rapidly obsol ete
technol ogy. Planned and executed concurrently with all other
systens engi neering, and a primary analysis consideration in
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acquiring off-the-shelf alternatives.

T&E Coordi nation Goup - a forum whose purpose is to coordinate
and resol ve nore conpl ex Navy T&E issues, including urgent TEMP
changes. The forumis chaired by CNO (N912) and nenbership
usual ly includes CNO staff, program manager (PM, OPTEVFOR

Assi stant Chief of Staff, ASN(RD&A) staff and others.

Test Integration Wrrking G oup - a forum whose purpose is to
ef fect USMC T&E coordi nati on.

Test Pl anning Wrking G oup - a forum whose purpose is to

di scuss, coordinate and resolve Navy test planning goals and
issues. The forumis chaired by the PMor the PM s designated
representative. Menbership is flexible but can include CNO
representatives, SYSCOM T&E representatives, COMOPTEVFOR staff,
ASN(RD&A) staff and contractors.

Threshold - the value of a baseline paraneter that represents the
m ni mum accept abl e val ue which, in the user’s judgnent, is
necessary to satisfy the need. |If threshold val ues are not

achi eved, program performance is seriously degraded, the program
may be too costly, or the program may no | onger be tinely.

Total Life-Cycle Cost of Oanership - life-cycle ownership cost

i ncludes the cost to devel op, acquire, operate, support, and

di spose of the systemand the related |ogistics infrastructure.
Total costs are determ ned when acquisition plans and strategies
make trade-offs to optim ze long-termlogistics considerations.
These trade-offs consider |owest total cost of ownership over the
expected life-cycle.

Weapon System - an overarching termthat applies to a host
platform(e.g., ship, aircraft, mssile, weapon), conbat system
subsysten(s), conponent(s), equipnent(s), hardware, firnmare,
software, or iten(s) that may collectively or individually be a
weapon system acquisition program (i.e., all prograns other than
i nformati on technol ogy prograns).
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Li st of Acronyns

3-M Mai nt enance and Materi al Managenent

ACAT Acqui sition Category

ACl P Air Characteristics |Inprovenent Pane

ACMC Assi stant Commandant of the Marine Corps

ACO Adm ni strative Contracting Oficer

ACOS Assi stant Chief of Staff

ACT Acqui sition Coordination Team

ACTD Advanced Concept Technol ogy Denobnstrati on

ADM Acqui sition Decision Menorandum

ADM Advanced Devel opnment Model

Al S Aut omat ed I nformati on System

AO Action Oficer

AP Acqui sition Pl an

APB Acqui sition Program Basel i ne

API Acqui sition Program | ntegration

ARB Acqui sition Review Board

ARE Acqui sition Reform Executive

AS Acqui sition Strategy

ASN( FM&C) Assi stant Secretary of the Navy (Financi al
Managenment and Conptroller)

ASN( | &E) Assi stant Secretary of the Navy (Installations and
Envi ronnent)

ASN( M&RA) Assi stant Secretary of the Navy (Manpower and
Reserve Affairs)

ASN( RD&A) Assi stant Secretary of the Navy (Research,
Devel opnent and Acqui sition)

ATC Air Traffic Control

ATD Advanced Technol ogy Denonstration

BCR Basel i ne Change Request

BIT Built-In Test

BPR Busi ness Process Reengi neeri ng

C/ SSR Cost and Schedul e Status Report

C3l Command, Control, Commrunications, and Intelligence

4l Command, Control, Conmunications, Conputers and
Intelligence

CAl G Cost Anal ysis I nprovenent G oup

CAl vV Cost as an | ndependent Vari abl e

CAO Contract Adm nistration Ofice

CARD Cost Anal ysis Requirenments Description

CARS Consol i dated Acqui sition Reporting System

CBR Chem cal , Biol ogical and Radi ol ogi ca

CCB Contract Cost Baseline

CCDR Contractor Cost Data Reporting

CCP Consol i dat ed Cryptol ogi c Program

CFR Code of Federal Regul ations
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CFSR

CG

ClI NC

ao

cMC

CNO

CCE

CaO
COVVARCORSYSCOM
COVNAVSECGRU
COWNI SMC

COMOPTEVFOR
COrs
CPR
DA
DAA
DAES
DASN
DBOF
DC/ S
DFARS
DA
DCD
DON
DOT&E
DRPM
DT
DT&E
DTI C
DTSE&E
EA
EAT
EC
ECCM
ECM
EDI
EMC
EMD
EM
EW
EO
EOCA
ESH
EW
FAR
FCT
FD
FEA
FI P
FLTCI NC
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Contract Funds Status Report

Commandi ng Gener al

Commander in Chief

Chief Information O ficer

Commandant of the Marine Corps

Chi ef of Naval Operations

Concept of Enpl oynent

Critical Operational |ssue

Commander, Marine Corps Systens Comrand

Commander, Naval Security G oup

Commander, Naval |Information Systens Managenent
Cent er

Commander, Operational Test and Eval uati on Force

Commercial Of-the-Shelf

Cost Performance Report

Devel oping Activity

Desi gnat ed Approval Authority

Def ense Acqui sition Executive Sunmmary

Deputy Assistant Secretary of the Navy

Def ense Busi ness (Operations Fund

Deputy Chief of Staff

Def ense Federal Acquisition Regul ation Suppl enent

Defense Intelligence Agency

Depart ment of Defense

Depart ment of the Navy

Director, Operational Test and Eval uation

Direct Reporting Program Manager

Devel opnental Testing

Devel opnental Test and Eval uation

Def ense Technical Information Center

Director, Test Systens Engi neering and Eval uation

Evol utionary Acquisition

External Airlift Transportation

El ectroni ¢ Conmmer ce

El ect roni ¢ Count er - Count er neasur es

El ect roni ¢ Count er neasur es

El ectroni c Data | nterchange

El ectro-magnetic Conpatibility

Engi neeri ng and Manufacturing Devel opnent

El ectro-magnetic Interference

El ectromagnetic Vulnerability

Executive O der

Early QOperational Assessnent

Environnental , Safety, and Health

El ectronic Warfare

Federal Acquisition Regul ation

For ei gn Conparative Testing

Failure Definition

Functional Econom c Anal ysis

Federal | nformation Processing

Fl eet Commander in Chief
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JROC
JT&E
LBTS
LCC
LFT&E

LI MSCOPE
LORA
LRI P

LSA

M&S

MAI S

MAI SRC
MARCORSYSCOM
MARFCR
MC&G
MCCDC
MCI C
MCO
MCOTEA

MCTSSA
VDA
VDAP
VE
METCC
MNS
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Fail ure Modes, Effects, and Criticality Analysis

Fl eet Marine Forces

Fol | ow-on Operational Test and Eval uati on

Future Years Defense Program

Fi ve Year Master Test Pl an

Gover nnent -1 ndustry Data Exchange Program

Hazards of El ectromagnetic Radiation to Ordnance

Hazardous Material Control Managenent

Headquarters Marine Corps

Human Systens | ntegration

| ndependent Cost Estimate

Initial Eval uation Report

| nt egrated Logi stics Support

| nf or mat i on Managenent

(Board of) Inspection and Survey

Initial Operational Capability

Initial Operational Test and Eval uation

| nt egrated Product and Process Devel opnment

| nt egrat ed Product Team

| nf or mati on Resour ces

| nf ormati on Resour ces Managenent

| nformati on Systens

I nternational Organization for Standardi zation

| nf ormati on Technol ogy

Joint Potential Designator

Joi nt Requirenments Oversight Counci

Joint Test and Eval uation

Land- Based Test Site

Li fe-Cycl e Cost

Live Fire Test and Eval uation

Limtation to Scope of Testing

Level of Repair Analysis

Low Rate Initial Production

Logi stics Support Analysis

Model i ng and Si nul ati on

Maj or Aut omated | nformation System

Maj or Aut omated I nformati on System Revi ew Counci |

Mari ne Corps Systens Command

Mari ne Force

Mappi ng, Charting and Geodesy

Mari ne Corps Conbat Devel opnent Command

Marine Corps Intelligence Center

Mari ne Corps O der

Marine Corps Operational Test and Eval uation
Activity

Marine Corps Tactical Systens Support Activity

M | est one Decision Authority

Maj or Defense Acquisition Program

Manpower Estimate

Met eor ol ogy and Cceanogr aphy

M ssi on Need Statenent

VIIT1-3 Encl osure (7)



SECNAVI NST 5000. 2B

6 Dec 1996

MOP
MOoU
MTBOVF
NAE
NAPDD
NAPS
NATO
NAVAI RSYSCOM
NAVMAC
NAVSEASYSCOM
NCCA
NCTS

NDI

NDPC
NEPA

NI B

NI SMC
NORAD
NPOC

NTP

QA

&S

OASN

OovB
OPEVAL
OPREP
OPSEC
OPTEVFOR
ORD

osD

or

OT&E

OTA

orc

oTD

OTRR
QUSD( A&T)

PA&E
PAPL
PAT&E
PDM
PDR
PDREP
PEO
PM
POA&M
PPBS
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Menor andum of Agr eenent

Measure of Effectiveness

Measure of Performance

Menmor andum of Pol i cy

Menor andum of Under st andi ng

Mean Tinme Between Operational M ssion Failure

(Departnent of the) Navy Acquisition Executive

Non- Acqui si tion Program Definition Docunent

Navy Acqui sition Procedures Suppl enent

North Atlantic Treaty Organization

Naval Air Systens Command

Naval Manpower Anal ysis Center

Naval Sea Systens Command

Naval Center for Cost Analysis

Naval Conputer and Tel ecomruni cations Station

Non- Devel opnental [tem

Nat i onal Disclosure Policy Commttee

Nat i onal Environnmental Protection Act

Not-to-Interfere Basis

Naval I nformation Systens Managenent Center

North Anmerican Air Defense Command

Navy Poi nt of Contact

Navy Trai ning Pl an

Oper ati onal Assessnent

Operating and Support

O fice of the Assistant Secretary of the Navy

O fice of Managenent and Budget

Oper ati onal Eval uation

Qper ati onal Report

Operations Security

Operational Test and Eval uati on Force

Oper ati onal Requi renments Docunent

O fice of the Secretary of Defense

Oper ational Testing

Operational Test and Eval uation

Oper ational Test Agency

Operational Test Coordi nator

Qperational Test Director

Operation Test Readi ness Revi ew

O fice of the Under Secretary of Defense
(Acqui sition and Technol ogy)

Program Anal ysi s and Eval uati on

Prelimnary Allowance Parts List

Production Acceptance Test and Eval uation

Program Deci si on Meeti ng

Program Devi ati on Report

Product Deficiency Reporting and Eval uati on Program

Program Executive O ficer

Program Manager

Pl an of Action and M I estones

Pl anni ng, Progranmm ng and Budgeting System
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Product Quality Deficiency Report

Principal Staff Assistant

Precise Time and Tine Interval

Qui ck Reaction Assessnent

Resources and Requi renents Revi ew Board

Radi ati on Hazard

Research, Devel opnent and Acqui sition

Rapi d Depl oynment Capability

Research, Devel opnent, Test and Eval uati on

Request for Proposal

Requirenments O ficer

Record of Deci sion

Sel ected Acqui sition Report

Security, Acquisition Systens Protection, Systens
Security Engi neering, Counter Intelligence, and
OQperations Security

Scoring Criteria

Ship Characteristics |nprovenent Panel

Secretary of the Navy

St andard Enbedded Conputer Resources

Sof tware Executive Oficia

Space and El ectronic Warfare

St andards | nprovenent Executive

Subj ect Matter Expert

Space and Naval Warfare Systens Conmmand

Sof tware Probl em Reports

Software Qualification Testing

System Threat Assessnent

Sci ence and Technol ogy Requirenents Conmittee

Sci ence and Technol ogy Wbr ki ng G oup

Syst ens Command

Test and Eval uati on

Technol ogy Assessnent and Control Pl an

Test Director

Test and Eval uati on Coordi nati on G oup

Techni cal Eval uation

Test and Eval uation ldentification Nunber

Test and Eval uati on Master Pl an

Test Integration Wrking G oup

Test Pl anni ng Docunent

Test Pl anni ng Wrking G oup

Test Report

Test, Systens Engi neering and Eval uation

Test Support Package

Test Threat Support Package

Unit Cost Report

United States Code

Under Secretary of Defense (Acquisition and
Technol ogy)

United States Marine Corps

United States Navy
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VAMOSC Visibility and Managenent of Operating and Support
Cost s

VCNO Vice Chief of Naval Operations

VI E Vi sual I nformation Equi pment

WBS Wor k Breakdown Structure

WBA Warfare Systens Architect

WEE Warfare Systens Engi neer
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Part 8

SECNAVI NST, OPNAVI NST, and MCO Cancel | ati ons

The foll om ng SECNAV, OPNAV, and Marine Corps issuances are
canceled by this instruction:

| ssuance

SECNAVI NSTs/ NOTI CEs/ MEMORANDUMS

SECNAVI NST 5000. 2A,

SECNAVI NST 5231. 1C,

SECNAVI NST 5711. 8A,

ASN( RD&A)

ASN( RDEA)
ASN( RDEA)
ASN( RDEA)
ASN( RDEA)

ASN( RD&A)

ASN( RD&A)

Menor andum

Menor andum
Menor andum
Menor andum

Menor andum

Menor andum

Menor andum

Subj ect

"I npl emrent ati on of Defense Acquisition
Managenent Policies, Procedures,
Docunent ati on, and Reports,"” 12 Dec 92

"Life Cycle Managenent Policy and Approva
Requi rements for Information System Projects,”
10 Jul 92

"Review of Legality of Wapons Under
| nternational Law," 29 Jan 88

"Revi ew of Requests for Proposals (RFPs) and
Contracts Prior to Solicitation and Award, "

7 May 91

"Del egation of Authority," 4 Dec 92

"Ml estone Decision Authority," 21 Jul 94
"Policy for Mddeling and Sinmulation,” 3 Jan 95
"Del egation of Approval Authority for Cost and
Oper ational Effectiveness Anal yses (COEA), "

20 Mar 95

"M | estone Decision Authority Del egation,”
3 Jan 96

"Supportability Policy for Navy | nplenentation
of Departnment of Defense Policy on Acquisition
Reform" 14 Feb 96

ASN( RD&A) ARE Menorandum "I npl enentati on Meno 95-1, Specifications

and Standards Reform Metrics,"” 18 Jan 95

ASN( RD&A) ARE Menor andum "I npl enentati on Meno 95-7, Specifications

and St andards Reform Fundi ng Status and
Budget Requirenents,” 30 Jun 95

Encl osure (8)
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ASN( RD&A) ARE Menorandum " Speci fications and Standards Wi ver
Notification Process,” 17 Aug 95
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ASN( RD&A) ARE Menor andum " Speci fications and Standards Wi ver
Notification Process,”" 21 Aug 95

OPNAVI NSTs
| ssuance Subj ect
OPNAVI NST 5000. 42D, "OPNAV Rol e and Responsibilities in the

Acqui sition Process," 19 Apr 93

Mari ne Corps O ders (MOs)

| ssuance Subj ect
MCO 5000. 22, "I nmpl ement ati on of Defense Acquisition

Managenent Policies, Procedures,
Docunent ati on, and Reports,” 25 May 94

MCO 5000. 118, “Marine Corps Policy for Test and Eval uation
of Systens and Equi pnent," 21 Apr 94

MCO P5231. 1C, "Life Cycle Managenent for Autonated
I nformation Systens (LCMAIS) Projects,”
1 Nov 93

3 Encl osure (8)
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The foll ow ng i ssuances were cancel ed by SECNAVI NST 5000. 2A of
12 Dec 92 and are included to summari ze DON s ongoi ng acqui sition
and busi ness managenent streanmlining and reformefforts over the
| ast 4 years:

| ssuance

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

NAVMVATI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST
SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST
SECNAVI NST

SECNAVI NST

2410.

3080.

3400.

1B,

1

2!

C3430. 2,

3900.

4000.

4120.

4120.

4120.

4120.

4120.

4130.

4200.
4200.

4210.

Encl osure (8)

37A,

15A,

19C,

20,

21,

22,

23,

2,

32,
33,

6A,

Subj ect

"El ectromagnetic Conpatibility Programw thin
Department of the Navy," 17 Oct 67

"Acqui sition of Reliable Power
28 Aug 89

Suppl i es, "

"Design and Acquisition of Nuclear, Biological
and Chem cal (NBC) Contam nation-Survivable
Systens," 4 May 88

"Departnment of the Navy Policy Concerning
El ectroni ¢ Counter - Count er neasures ( ECCM
El ectronic Systens (U)," 17 Jan 77

I n
"Rapi d Devel opnent Capability for Warfare
Systens," 27 Cct 71

"Departnment of the Navy Data Managenent
Program "™ 2 Feb 71

"Use of Metric System of Measurenent,”
28 Sep 88

"Precise Tine and Tine | nterval
Pl anni ng, Coordi nation and Control,"

(PTTI)

4 Feb 86
"DoD Parts Control Program™ 19 Mar 86
and Use of Non- CGover nnent

15 Aug 86

" Devel opnent
Speci fications and Standards,"

"Standard Hardware Acquisition and Reliability
Program " 28 Aug 89

" Depart nent
Managenent

of the Navy Configuration
Policy," 11 May 87
12 Jul

"Design to Cost," 84

Sour ces for DoN

86

"Sel ection of Contractual
Def ense Systens,"” 14 Ju
13 Apr

"Acqui sition Policy," 88
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SECNAVI NST 4210.7A, "Effective Acquisition of Naval Material,"
16 Jan 87
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| ssuance

SECNAVI NST

SECNAVI NST

SECNAVI NST
SECNAVI NST
SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST
SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

5000.

4210.

4490.

4801.
4855.

4855.

4855.

4855.

4855.

4858.

5000.

5000.

5000.

5000.

5200.

5219.

7000.

7000.

Encl osure (8)

2B

33B,

39A,

37,

2A,

14B,

15C,

Subj ect

"Acqui sition and Managenent of Technical Data

and Conputer Software,” 25 Jan 88

"Transition From Devel opnent to Production,”
13 Mar 87

"Defense Production Managenent," 17 Mar 86

"Quality Assurance Program "™ 10 Sep 79

"Contract Requirenments for Manufacturing
Quality Data," 18 Dec 85

"Contractual Manufacturing Requirenents,"”

28 Aug 89

"Departnment of the Navy Contractor Eval uation
System " 28 Mar 88

"Har dwar e Teardown Program " 13 Mar 89
"Departnment of the Navy Val ue Engi neering
Program ™" 6 Jul 84

"Maj or and Non- Maj or Acqui sition Prograns, "
16 Sep 88

"Maj or and Non-Maj or Acqui sition Program
Procedures,” 1 Nov 88

"Program Managenent Process, "
12 Jan 87

Pr oposal

"Acqui sition and Managenent of Integrated
Logi stics Support (ILS) for Systens and
Equi prent, " 3 Mar 86

"Acqui sition of Software-Intensive C2
| nformation Systens,” 5 Jan 88

"Techni cal Manual Pol i ci es
and Responsibilities for,"

Program Managenent ;
11 May 87

"Econom ¢ Anal ysis and Program Eval uation for
Navy Resource Managenent," 18 Jun 75

Funds St atus and
17 NMar 80

"Contract Cost Perfornmance,
Cost/ Schedul e Status Reports, "



SECNAVI NST

| ssuance

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

SECNAVI NST

7000. 17C,

7000. 198,

7000. 20A,

7000. 24,

7700. 5E

7700. 6,

SECNAVI NST 5000. 2B
6 Dec 1996

"Contractor Cost/Schedul e Performance
Measur enent For Sel ected Acquisitions,”
26 Nov 86

Subj ect

"Departnent of the Navy Cost Analysis Program”
12 Mar 75

"Contractor Cost Data Reporting (CCDR), "
25 Aug 86

"Reporting of Operating and Support Costs of
Maj or Defense Systens,"” 15 May 86

"Sel ected Acquisition Reports (SARs),"
11 Jan 84

"Unit Cost Reports (UCRs)," 21 Dec 83

ASN( RD&A) Menor andum " Contract Cost Baselines (CCBs)," 18 Jan 91
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The foll ow ng instructions and nmenoranduns were cancel ed by
OPNAVI NST 5000. 42D of 19 Apr 93 and are included to sumari ze CNO s
ongoi ng requirenents and acqui sition-related stream ining and reform
efforts over the last 3 years:

| ssuance Subj ect
VCNO nenor andum "M ssion Need Statenent (INS)/ Operational

Requi renments Docunent (ORD) Interim Guidance, "
Ser 09/1U501073, 24 Cct 91

OPNAVI NST 1500. 59, "Surface Warfare Training System Acqui sition
Process and Responsibilities,” 03 Jun 88

OPNAVI NST 3900. 22A, "Rapid Devel opnent Capability for Warfare
Systens," 31 May 74

OPNAVI NST 3900. 26B, "DOD Food Research, Devel opnent, Testing and
Engi neering Program"” 20 Jun 75

OPNAVI NST 3900. 28, "Departnent of Defense Food and Nutrition
Research, Devel opnent, Testing, Evaluation, and
Engi neering (RDTE&E) Program "™ 05 Nov 84

OPNAVI NST 3910. 21, "Bi onedi cal Research, Devel opnent, Test, and
Eval uati on (RDT&E) Requirenents,"” 04 Apr 85

OPNAVI NST 3960. 10C, "Test and Eval uation," 14 Sep 87

OPNAVI NST 3960. 11A, "Policy and Responsibility for the Sel ection,
Devel opnent, Acquisition Standardi zation, and
Application of Automatic Test, Mnitoring, and
D agnostic Systens and Equi pnent,"” 21 Jan 83

OPNAVI NST 4120. 4B, "Precise Time and Tinme Interval (PTTI) -
Pl anni ng Coordi nation and Control,"” 03 Feb 89

OPNAVI NST 4130. 1, "Configuration Managenent of Software in
Surface Ship Conbat Systens; Policies
Concerning," 02 QOct 75

OPNAVI NST 4423. 6, "Spares Acquisition Integrated with Production
(SAIP)," 21 Jun 89

OPNAVI NST 5000. 42C, "Research, Devel opnent and Acqui sition
Procedures,” 10 May 86

OPNAVI NST 5000. 49A, "Integrated Logistic Support (ILS) in the
Acqui sition Process," 30 Jan 87

OPNAVI NST 5200. 28, "Life Cycle Managenent of M ssion-Critical

Encl osure (8) 8
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OPNAVI NST 5420. 104,

OPNAVI NST 11110. 3,

SECNAVI NST 5000. 2B
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Conput er Resources (MCCR) for Navy Systens
Managed Under the Research, Devel opnent, and
Acqui sition (RDA) Process," 25 Sep 86

Subj ect

"Joi nt Requirenents Oversight Council (JROC)
Procedures," 22 Cct 90

"Planning and Acquisition of Mlitary Health
Facilities," 15 Aug 86

The follow ng reporting requirenments were cancel ed by OPNAVI NST
5000. 42D of 19 Apr 93 and were then exenpt:

Repor t

Synbol

OPNAV
OPNAV
OPNAV
OPNAV
OPNAV
OPNAV
OPNAV
OPNAV

3960- 6
3960- 7A
3960- 7B
3960- 8
3960- 9
3960-11
3960-12
3960- 13

SECNAV 3900-1

OPNAV

3910-1

Aut hori zi ng Docunent

OPNAVI NST 3960. 10C

OPNAVI NST 3900. 22B
OPNAVI NST 3910. 21

9 Encl osure (8)
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The following Marine Corps Orders (MCGs) and policy
statenents were cancel ed by MCO 5000.22 of 25 May 94 and are
i ncluded to summarize CMC s ongoi ng requirenents and acqui sition-
related streamining and reformefforts over the last 2 years:

| ssuance
MCO P3900. 13,
MCO 4000. 54,

MCO P4105. 3,

MCO 4120. 12,

MCO P4130. 8,
MCO 4855. 2D
MCO P5000. 10C,

MCO 5000. 15,

MCO 5000. 16,
MCO 5100. 24,

MCO 5200. 23A,

Subj ect
"Systens Engi neering Manual ," 24 Jan 91

"Mari ne Corps Conputer-Ai ded Acquisition and
Logi stics Support,” 25 Jan 90

"Integrated Logistics Support Mnual,"
28 Feb 90

“"Marine Corps Metrication Program"”
29 Sep 81

"Configuration Managenent Manual," 4 Jan 89
“"Marine Corps Quality Program" 2 Apr 87

"Systens Acqui sition Managenent Mnual , "
1 Apr 89

“"Marine Corps Systens Acquisition Managenent
Policy," 19 Feb 85

"Acquisition Streamining,"” 13 Nov 86

"System Saf ety Engi neering and Managenent, "
26 Sep 79

"Managenment of Mssion-Critical Conputer
Resources in the Marine Corps," 30 Dec 86

MARCORSYSCOM Acqui sition Policy Letter No. 92-01 5000/ APL92. 01 of

20 Mar 92

MARCORSYSCOM Acqui sition Policy Letter No. 92-02 5000/ APL92. 02 of

1 Mar 92

Encl osure (8)
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Part 9
Tabl e of Contents

Acqui sition Managenent Process
Pur pose
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Specific Application
Overview of the Acquisition Process
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Program
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M| estone I11: Production or Fielding/Deploynent

Appr oval
| nt egrated Product Teans
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1.7 Revi ew of the Legality of Wapons Under
I nternational Law
1.8 Non- Acqui si tion Prograns
1.9 Rapi d Depl oynent Capability (RDC) Process and
Pr ocedur es
1.9.1 bj ectives of the RDC Process
1.9.2 RDC I nitiation and Pl anni ng
Part 2 Program Definition
2.1 Pur pose
2.2 Intelligence Support
2.3 Requi renents Evol ution
2.3.1 Eval uati on of Requi renents Based on Commerci al
Mar ket Potenti al
2.3.2 Eval uati on of Requirenents Based on
I nternati onal Market Potenti al
2.3.3 Chi ef of Naval Qperations (CNO Responsibilities
2.3.3.1 OPNAV Program and Resource Sponsor
Responsibilities
2.3.3.2 CNO, CNO (N8), and CNO (N81) Responsibilities
2.3.3.3 OPNAV M ssion Need Statenent (MNS) and
Oper ati onal Requirenents Docunent (ORD)
Devel opment and Processi ng Procedures
2.3.3.3.1 Weapon System MNS and ORD Devel opnent and
Processi ng Procedures
2.3.3.3.2 I nformati on Technology (I T) MNS and ORD
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2.3.3.5 Marine Corps MNS and ORD Devel opnment and

Processi ng Procedures
2.4 Anal ysis of Alternatives
Preparation Responsibilities
M | est one Deci si on Revi ews
Affordability
Ful I Funding of Acquisition Prograns Revi ewed by
t he Def ense Acquisition Board (DAB) or
Maj or Aut omated I nformation Systens Review
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2.5.2 Interface with Planning, Programm ng and
Budgeti ng System
. 6 Supportability
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Preparati on and Approval
Acqui sition Program Basel i ne (APB) Content
Exit Criteria
Acqui sition Strategy
Sour ces
Cost, Schedul e, and Performance R sk Managenent
Cost as an | ndependent Variable (CAIV)
Cost/ Performance Tradeoffs
Cost Managenent | ncentives
Contract Approach
Conpetition
Best Practices
Cost Performance
Advance Procurenent
Conti nuous Acquisition and Life-Cycle Support
(CALS) (Digital Data)
Managenent Approach
Streanl i ni ng
| nt ernati onal Consi derations
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Responsibility
Techni cal Representatives at Contractor
Facilities
| nformati on Sharing and DoD Over si ght
Environnental , Safety, and Heal th Consi derations
Sour ces of Support
Warranties
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Test and Eval uati on
Test and Eval uation Strategy
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I nteroperability Testing and Certification
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Aircraft OPEVALs Certification Procedures
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Navy Program Decertification
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St andar di zati on Docunent ati on
Single Process Initiative

Adm ni strative Contracting Oficers (ACGCs) in
DON Supervi sed Contract Adm nistration
O fices (CAGs)

Systens Conmand (SYSCOM Commanders, Program
Executive Oficers (PEGCs), and Direct
Reporting Program Managers (DRPMs)

DON Team Leader
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Metric System
Program Prot ection
I nformati on System Security
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